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A.  FFS EXECUTIVE SUMMARY

1.  GENERAL

This Focussed Feasibility Study (FFS) report for the Tennessee Products

Superfund Site, (a.k.a. Chattanooga Creek), was developed by the U.S. Army

Corps of Engineers (USACE), Kansas City District, as a portion of an

Interagency Agreement with the United States Environmental Protection Agency

(USEPA) Region IV to provide technical assistance for the Remedial

Investigation/Feasibility Study.  This FFS report examines alternatives for

the remediation of contaminated sediments and coal tar residues ("coal tar")

in Chattanooga Creek.  This FFS also examines the feasibility of leaving the

sludges in the Creek and dealing with them in-situ.  The FFS Executive Summary

provides a concise overview of the contents and findings of the FFS report.

2.  SITE DESCRIPTION

a.  Site Location

The Tennessee Products CERCLA Site (TPS), placed on the National Priorities

List (NPL) in September 1995, is located in Chattanooga, Tennessee.  The site,

south of the downtown area, is defined as the portion of Chattanooga Creek

near the communities of Alton Park and Piney Woods and can be found on the

Chattanooga and Fort Oglethorpe 7.5' Quadrangles.  The TPS consists of 2.5

miles of Chattanooga Creek and tar deposits in its floodplain.  It encompasses

the portion of Chattanooga Creek bounded to the north by the creek's

confluence with Dobbs Branch and to the south at a point 65 feet upstream of

the creek's intersection with Hamill Road Bridge.

b.  Site History

The Southern Coke Corporation, was one of several companies to operate a

coal carbonization facility or coke plant located at 4800 Central Avenue.  The

plant property lies less than one mile west of Chattanooga Creek.  This site

was utilized as a coal carbonization facility from 1918 until 1987.  It is

believed that for a portion of this period, the facility maintained a private

sewer line that discharged directly into the creek just upstream of Hamill

Road bridge.  Polynuclear aromatic hydrocarbon (PAH) contaminated discharge

and/or runoff from the facility has also been documented in the northeast and

northwest tributaries of the creek.  Other companies located along the creek

and in the vicinity also contributed PAH, pesticides, and inorganic

contaminants to the creek.  Coal tar deposits located in the flood plain of

Chattanooga Creek and in the creek bed, are the result of many years of

uncontrolled discharges.
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c.  Extent of Contamination

The Chattanooga Creek Sediment Profile Study (April/August, 1992), produced

by the EPA Environmental Services Division (ESD) as a result of the

Chattanooga Creek Initiative, identified what was thought to be two distinct

types of coal tar accumulations in the creek.  One type of deposit exists as

extensive reaches of sediments that are heavily contaminated (saturated) with

coal tar, and contaminated with pesticides.  These deposits were present for

at least 11,900 feet of the stream bed from a point designated 1700 feet

upstream of the intersection of the creek and 38th Street bridge to the point

of the creeks confluence with the Dobbs Branch tributary.  The second type of

deposit existed primarily as large quantity mounds of coal tar in the creek

bed and the flood plain of the creek.  These deposits were thougt to be

located in an area marked by the intersection of the creek and Hamill Road

bridge to a point approximately 1800 feet downstream.  A 1997-98 Early Removal

Action revealed that large quantity mounds of coal tar were simply

outcroppings of heavily contaminated sediments which was pervasive in the

entire creek bed.  The removal action excavated all coal tar contamination

from a point 800 feet downstream of Hamill Road Bridge to a point 1350 feet

downstream of the East 38th Street Bridge.  The portion of the creek selected

for the removal action posed an immediate threat to human health from direct

contact because of its easy accessability.  The estimated quantities of the

remaining deposits and their location are as follows:

• FROM 64 ft U/S of Hamill Rd Bridge TO Hamill Rd Bridge. (395 CY)

• FROM Hamill Rd Bridge to 800 ft D/S of Hamill Rd Bridge (this was termed

the "gray area" in the IT Removal Action Report).  A quantity of 1420 CY

was estimated from previous delineation and the excavation of October 1997

(assuming a 1-ft depth of coal tar below 2.5-ft of overburden and with a

bedrock base) even though no coal tar was found during IT's June 1997

delineation.  (1420 CY)

• FROM 1350 ft D/S of E. 38th St. Bridge (500 ft D/S of power line) TO

Southern Wood Piedmont (this is D/S extent of additional delineation

performed by IT). (3667 CY)

• FROM Southern Wood Piedmont TO confluence with Dobbs Branch (8,700 CY) .

This is an extrapolation of the average volume of coal tar contaminated

sediments estimated from the reach immediately upstream of this section

(1.4 CY per foot length of channel).
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d.  Nature of Contamination

The classes of compounds found in the stream are: polynuclear aromatic

hydrocarbons (PAHs), chlorinated solvents, organic solvents, other chlorinated

and related compounds (including pesticides and PCBs), metals, and phenols.

The PAHs, other chlorinated compounds and phenols are from the semi-volatile

group of compounds, while most of the organic and chlorinated solvents are

volatile compounds.   PAHs were found in every sample collected north of

Hamill Road Bridge to Dobbs Branch, ranging from 810 ppb to greater than

20,000,000 ppb total PAH.   Pesticides and PCBs were found in twenty-six out

of thirty-two samples collected.  The pesticides ranged in concentration from

not detected (ND) to 51,000 ppb for Alpha-BHC near Hamill Bridge.  PCBs ranged

from ND to 12000 ppb in the sediment near Southern Wood Piedmont products.

Volatile organic compounds (VOC) were found in only nine of thirty-two samples

and ranged from ND to 1,760,000 ppb total VOCs near Hamill Road Bridge.  All

of these compounds are associated with the thick, black material found in the

soil and sediments.

    Many of the compounds found are typical coal tar constituents, while

others are chemicals that mix readily with the coal tar and ash.  Detected

chlorinated compounds probably dissolved into the tars and were retained.  The

1992 EPA Sediment Profile Study found low concentrations of pesticides and

PCBs that had not been found previously.  While pesticides and PCBs were found

intermittently along the area of concern, the higher concentrations were

invariably found in areas with high concentrations of coal tar.  Hamill Road

#1 Dump site was suggested as a possible source, as that site had reportedly

contained more than just coal tar.  The tributary which enters the creek near

39th street is also thought to have transported chemicals.  This small stream

passes by Velsicol's Residue Hill landfill, Velsicol Chemical Company, the

Chattanooga Coke and Chemical facility and the former Reilly Tar facility

(Reilly Industries, Inc.).  Hardened pitch is likely to have encapsulated many

solvents and other chemicals of concern.

     The consistency of the material varies from hard asphalt-like material to

a sludge.  Experience with similar contaminants at creosote operations shows

that the less viscous tars and sludges will migrate through sediments along

opportunistic pathways, such as roots, sticks and other debris.  This presents

the possibility of contamination at several levels, with contamination moving

from an upper layer to a lower sediment layer or radiating out along root

paths.

      In the 1992 EPA Sediment Profile Study, twenty-four different metals and

low levels of cyanide were found in the sediment and surface water in the

creek.  Twenty-one metals and cyanide were found in the stretch of creek from
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Hamill Road Bridge to Dobbs Branch, of these, sixteen metals were found

twenty-two to thirty-two times out of thirty-two samples. Beryllium, selenium,

and silver were found only three times out of thirty-two samples, and cadmium

and sodium  were detected only once each.  Assessing frequency, concentration

and the background values established in the study, several metals are above

background.  Specifically, aluminum, barium, chromium, copper, lead,

magnesium, mercury, potassium and zinc are significantly above background

levels.  While metals are no doubt present as natural constituents of the

sediments, elevated levels are indicative of contamination.  Iron, while not

significantly above background, is still a major analyte in the sediment.

Metals will adsorb/desorb from normal sediments with changes in pH and the

concentration of other metals in the immediate area.  Iron, aluminum and

manganese in particular will form colloids with other metals and will

facilitate the transport of those metals.

3.  SUMMARY OF REPORT

The Focussed Feasibility Study (FFS) report provides the site description

and identification of the problem in Section B, brief description of human

health and ecological risks in Section C, screening of technologies in Section

D, detailed analysis of technologies in Section E, and a comparative analysis

of Remediation Alternatives in Section F.  The preliminary screening of

technologies was performed and is summarized in Tables A-1 and A-2.  The

preliminary screening took into consideration the site contaminants and their

current deposition in evaluating technologies in terms of effectiveness,

implementability, and cost.  The technologies included both in-situ and ex-

situ options both for treatment and containment.  Those with potential were

retained for further consideration.

The number of technologies retained from the preliminary screening were

still too numerous to carry on for detailed evaluation, therefore another

phase of screening was performed.  In this second phase, the technologies were

evaluated in slightly more detail to identify problems that may eliminate them

from further consideration.  The second phase of screening is presented in

Section D.  It provides a brief description of each of the technologies

retained as well as items that were considered in evaluating them for their

potential effectiveness and implementability at this site.  The discussion is

broken down into in-situ, ex-situ and on-site and off-site treatment/disposal

alternatives.  The only in-situ option retained was a containment option.  Ex-

situ technologies retained include both containment and treatment

alternatives.  Table A-3 provides a summary of technologies retained after the

second phase of screening.  Technologies characterized as innovative where not

retained for the detailed analysis due to lack the of data proving their
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effectiveness on the type and deposition of the contaminants found at this

site.

The technologies retained from the second screening were carried on for the

detailed analysis presented in Section E.  The detailed analysis evaluates

each of the options against seven of the nine criteria shown in Table A-4.

The remaining two criteria, State Acceptance and Community Acceptance, will be

addressed during the future remedy selection process.

Finally, Section F summarizes the alternative evaluation and ranks each of

the alternatives performance against each of the criteria.

TABLE A-1:  PRELIMINARY SCREENING OF IN-SITU TREATMENT TECHNOLOGIES

OPTION EFFECTIVENESS IMPLEMENTATIO
N

INNOVATIVE RETAINED

BIOLOGICA
L

INTRINSIC
BIODEGRADATION

NO NO YES NO

BIOVENTING NO NO YES NO

PHYSICAL STABILIZATION NO NO NO NO

SOIL VAPOR EXTRACTION NO NO YES NO

SOIL FLUSHING NO NO YES NO

NATURAL ATTENUATION NO NO YES NO

RE-ROUTING AND
CONTAINMENT

YES (?) YES (?) NO YES (?)

THERMAL VITRIFICATION NO NO YES NO

(?) - indicates uncertainty in effectiveness or implementation
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TABLE A-2:  PRELIMINARY SCREENING OF EX-SITU TREATMENT TECHNOLOGIES

TREATMENT TECHNOLOGIES EFFECTIVENESS IMPLEMENTATIO
N

COST RETAINED

CONTAINMENT OPTIONS

PHYSICAL ON-SITE LANDFILL YES YES M YES

OFF-SITE LANDFILL YES YES M-H YES

TREATMENT OPTIONS

BIOLOGICA BIOSLURRY YES (?) YES M-H YES

LAND FARMING NO (?) NO M NO

FUNGAL TREATMENT NO (?) NO M-H NO

COMPOSTING YES (?) YES M-H YES

PHYSICAL SOIL WASHING NO (?) YES (?) H NO 1

STABILIZATION YES (?) YES H YES (?)

RECYCLING (Coal
)

YES (?) YES (?) M-H YES (?)

WASTE-TO-FUEL YES YES M-H YES

CHEMICAL SOLVENT EXTRACTION YES (?) YES H YES1

CHEMICAL REDUCTION YES YES H YES

CHEMICAL OXIDATION NO YES (?) H NO1

PYROLYSIS YES NO (?) H NO

THERMAL ON-SITE
C O

YES YES H YES

OFF-SITE TREATMENT YES YES H YES

THERMAL DESORPTION YES YES H YES

VITRIFICATION YES NO H NO

1 - These options may be useful as part of a treatment process but not
stand alone processes

(?) - indicates uncertainty in effectiveness or implementation
H - indicates high cost
M - indicates medium cost
L - indicates low cost
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TABLE A-3:  REMEDIATION OPTIONS RETAINED FOR DETAILED EVALUATION *

TECHNOLOGY DEMONSTRATED RELIABILITY GENERAL DATA NEEDS

RE-ROUTING AND
ENCAPSULATION

Encapsulation - full-scale for
a variety of soils and
sediments
(Solidification/stabilization)

Encapsulation - Bench-scale tests
to determine proper applications,
effectiveness and costs

ON-SITE LANDFILL Implemented at many sites for
many contaminants, a
containment option - long-term
controls required, potential
for solidification prior to
landfilling

Further information on costs,
geotechnical characteristics of
the site

ON-SITE THERMAL
DESORPTION

Pilot-scale demonstrations for
coal tar (PAH's), full-scale
for other contaminants

Bench-scale tests to determine
proper applications, effectiveness
and costs

ON-SITE
INCINERATION

Full-scale for PAH's in soils
and sediments

Bench-scale tests to determine
proper applications, effectiveness
and costs

OFF-SITE WASTE-TO-
FUEL

Full-scale for PAH's in soils
and sediments

Bench-scale tests and waste
analysis to determine ,
applicability and costs
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TABLE A-4:  CRITERIA USED IN ANALYSIS OF REMEDIAL ALTERNATIVES

SCREENING CRITERIA EVALUATION CRITERIA ROLE OF CRITERIA
DURING REMEDY
SELECTION

Effectiveness Overall protection of human
health and the environment

"Threshold" Factors

Compliance with ARARs

Long-term effectiveness and
permanence

"Primary Balancing"
Factors

Reductions in toxicity,
mobility and volume through
treatment

Short-term effectiveness

Implementability Implementability

Cost Cost

State acceptance "Modifying"
Considerations

Community acceptance

4.  CONCLUSIONS/RECOMMENDATIONS:

The comparison of alternatives summarizes the relative strengths and

weaknesses of each alternative in relation to the evaluation criteria.  It

also provides a ranking of each of the alternative's performance against each

of the criteria.  Based upon this analysis, three alternatives stand out in

terms of their performance against the criteria.  They are On-Site

Incineration, On-Site Thermal Desorption, and Off-Site Waste-To-Fuel.

Although the two modifying criteria, "State Acceptance" and Community

Acceptance" were not evaluated, it is anticipated that the Off-Site Waste-To-

Fuel alternative would be favored.  This alternative provides the same level

of protection as the On-Site Treatment alternatives but in addition eliminates

the potential annoyances of on-site treatment and achieves a beneficial re-use

of the material.  Furthermore, the Off-Site Waste-To-Fuel alternative was

estimated to have the lowest cost of these three high ranking alternatives.

The reliability of this cost data is estimated to be high due to the recent

removal action performed at the site.

  Some uncertainty exists whether all sediments, particularly those downstream

of Southern Wood Piedmont, will have sufficient BTU value to meet criteria for

the Waste-To-Fuel alternative.  If a small quantity of sediments fall into

this category, blending with more highly contaminated sediments may provide

adequate feed for the Waste-To-Fuel alternative.  If a large quantity of
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sediments fall into this category, On-Site Thermal Desorption is the preferred

alternative for the non-criteria sediments.

  Therefore, it is recommended that the Off-Site Waste-To-Fuel alternative be

selected as the preferred alternative with On-Site Thermal Desorption

considered as a contingency alternative for sediments not meeting Waste-To-

Fuel criteria.



B.  SITE CHARACTERIZATION

  1.  SITE DESCRIPTION AND BACKGROUND

a.  Site Location

The Tennessee Products CERCLA Site (TPS), placed on the National Priorities

List (NPL) in September 1995, is located in Chattanooga, Tennessee.  The site,

south of the downtown area, is located along Chattanooga Creek (see Figure B-

1) near the communities of Alton Park and Piney Woods and can be found on the

Chattanooga and Fort Oglethorpe 7.5' Quadrangles.  The site consists of 2.5

miles of Chattanooga Creek and tar deposits in its floodplain.  It encompasses

the portion of Chattanooga Creek bounded to the north by the creek's

confluence with Dobbs Branch and to the south by the creek's intersection with

Hamill Road Bridge.

b.  Surrounding Land Use and Populations

TPS is located in a heavily industrialized part of the city.  Interspersed

within the industrial facilities are several public housing projects and many

individual residences.  The current close proximity of industry and residences

to one another is probably due to local historical and evolutionary

industrial-commercial requirements for inexpensive, level properties close to

existing roads and railways; proximal residential developments for blue collar

populations followed, or occurred in concert with, industrial developments.

The urban Chattanooga Creek Valley has a long history of industrial

development.  Much of that development was located near, or in the floodplain

of the creek.  Therefore, much of the former wetlands in the lower valley have

been filled and used by industry.  The creek has historically been subjected

to gross pollution by industrial waste discharges from coke production,

organic chemicals manufacturing, metallurgical and foundry works, tannery

operations and wood treating facilities.  Additionally, some members of the

public continue to presently use the creek and floodplain as a solid waste

dumping ground.  Within the boundaries of the CERCLA site, a portion of the

floodplain remains wooded and undeveloped.

c.  Site Land Use

The former coal carbonization facility or coke plant operated on property

located at 4800 Central Avenue less than a mile west of Chattanooga Creek.

This site was occupied by several active coal carbonization facilities from

1918 until 1987.  From 1926 until 1964 it was operated by the Tennessee

Products Corporation (TPC).  The coke plant was operated by TPC as an owner or

lessee continuously for 38 years of the Site's 69 year operating history.  It

Set View Setting to “Page Layout” to view Figure B-1
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 is believed that the TPC facility maintained a private sewer line that

discharged directly to Chattanooga Creek (here after referred to as "the

creek") 1 1/8 miles from the plant.  This sewer has been documented to exist

in the year 1944 and appears on a diagram of the plant from 1967.  The sewer

was constructed and used by the Chattanooga Coke and Gas Company and TPC which

date its existence to at least 1926.  The sewer line terminated at the creek

just upstream of the Hamill Road Bridge.  The sewer line was abandoned at an

unknown time.  Polynuclear aromatic hydrocarbon (PAH) contaminated discharge

and/or runoff from the facility has been documented in the northeast and

northwest tributaries of the creek from 1977 until 1990.  These tributaries

flow from the coke plant and discharge to the creek 1800 feet downstream of

the creek's intersection with Hamill Road bridge.  Additionally, the facility

allegedly utilized abandoned water supply wells for injection of wastes from a

light oil washer column sometime in the late 1960's and early 1970's.

Coal tar deposits located in the flood plain of Chattanooga Creek and in the

creek bed, is believed to be the result of many years of uncontrolled

discharges of PAH containing wastewater and coal tar residues.  The

Chattanooga Creek Sediment Profile Study (April/August, 1992), produced by the

EPA Environmental Services Division (ESD) as a result of the Chattanooga Creek

Initiative, identified two distinct types of coal tar accumulations in the

creek.  This study also concluded that coal tar related materials have not

been dumped, nor are they leaching, into the creek upstream of a point

designated 2000 feet upstream of the intersection of the creek and Hamill Road

Bridge.

The Sediment Profile Study identified two types of coal tar deposits.  One

type of deposit exists as extensive reaches of sediments that are heavily

contaminated (saturated) with coal tar.  Prior to the 1997-98 Removal Action,

these deposits were present for at least 11,900 feet of the stream bed from a

point designated 1700 feet upstream (south) of the intersection of the creek

and 38th Street bridge to the point of the creek's confluence with the Dobbs

Branch tributary.  Subsequent to the removal action, these deposits currently

exist at a point starting 1350 feet downstream of the East 38th Street Bridge

and extending to the creeks confluence with Dobbs Branch.

The second type of coal tar deposit existed primarily as a large mass of

concentrated coal tar waste in the creek bed and in two locations in the flood

plain of the creek.  These deposits were located in an area marked by the

intersection of the creek and Hamill Road bridge to a point of overlap with

the above deposits approximately 1800 feet downstream (North) of this

intersection.  Four large distinct deposits of coal tar waste containing high

levels of PAHs were located in this reach of the creek bed.  These deposits



B-3

were found to be as deep as 12 feet.  These deposits were largely removed

during the 1997-98 removal action.  Similar deposits potentially remain from a

point 65 feet upstream of Hamill Road Bridge to 800 feet downstream of Hamill

Road Bridge, although it is estimated that the depth is significantly less

than that encountered in the removal action.

  Two coal tar deposits were discovered in the floodplain of the creek.  One

deposit is located west of the present creek channel between Hamill Road and

38th Street in or near an old creek meander.  The other deposit is located

east of the Northeast Tributary and North of Hamill Road, in the floodplain of

the creek.  Both deposits contain significant levels of PAHs.  These two

deposits were remediated as part of the 1997-98 removal action.

The general location of the Site is demarcated by Dobbs Branch to the north,

Hamill-Hooker Road to the south, Jerome Avenue to the east and the Alton Park

neighborhood to the west.  The coal carbonization facility is located south of

Hamill-Hookers Road, north of Velsicol Chemical Corporation, east of Central

Avenue, and west of Wilson Road.

d.  Physiography

TPS lies near the boundary of the Valley and Ridge and Appalachian Plateau

Physiographic Provinces, but is actually in the former.  The Valley and Ridge

Province extends as a narrow belt of folded strata from central Alabama to the

Adirondacks in upstate New York.  It is characterized by topography resulting

from differential erosion of base-leveled folds.  Near Chattanooga, the

southern section of this province is dominated by slightly larger valley

floors, less relief and southeast dipping beds which are a result of thrust

faulting of most folds.  The Appalachian Plateau Province is divided into

several sections which also trend northeast-southwest.  The Cumberland Plateau

section is directly west of Chattanooga.  It is underlain by rocks of

Pennsylvanian age which are generally more resistant than those outcropping on

the Allegheny Plateau section to the north.  An undulating surface,

submaturely dissected by young valleys, is characteristic of this section of

the province.  Lookout Mountain, which dominates the city's skyline, is part

of the Cumberland Plateau as defined by the younger Mississippian and

Pennsylvanian aged caprock.  At the site, along the valley floor, surface

elevations range from 660 to 640 feet above mean sea level.

e.  Soils

The study area lies entirely within the floodplain of Chattanooga Creek.

Therefore, soils are comprised entirely of alluvial deposits in both the creek



B-4

bed and along the terraces.  Soils in the upstream portion of the site consist

primarily of Tupelo silty loam (USDA 1982).  The Tupelo, according to the Soil

Conservation Service (SCS), is characteristically a deep, somewhat poorly

drained soil which rarely has slopes greater than three percent.  Typically,

the surface layer is a yellowish brown silty loam approximately eight inches

thick.  The subsoil generally extends to a depth of approximately 48 inches.

The upper part of the subsoil is also a yellowish brown silty loam with

mottled brownish grey clay.  Beneath that is grey clay to a depth of five

feet.  The soil is low in natural fertility and organic content.  It ranges

from slightly to strongly acidic.  Permeability is low and the available water

content is moderate.  The clayey subsoil restricts the movement of air and

water and the growth of extensive root systems.

Downstream of the Tupelo soils, north of the 38th Street Bridge, the soils

grade into the Newark Series.  They also are poorly drained, nearly level

soils commonly found in flood plains and depressions.  Slopes range up to 3

percent, but commonly are less than 2 percent.  The Newark's surface layer is

typically a dark grayish brown silt loam about six inches thick.  The subsoil

is generally about 2 1/2 feet thick and in its upper part is a mottled brown

to grayish-brown silty loam.  The lower part of the subsoil is a gray silty

loam.  Newark soils are moderately fertile and contain a fair amount of

organic matter.  They are slightly acidic to mildly alkaline.  The available

water capacity in the pore spaces is high, permeability is moderate and runoff

is slow.

Near the creek's confluence with Dobbs Branch, the SCS classifies the soils

into the Colbert-Urban Land Complex Series.  This unit consists of deep,

moderately well-drained, gently sloping Colbert soils, urban land, and

disturbed areas as a result of construction activities.  This unit can

occasionally be found further upstream within the Tupelo and Newark soil

units.  Near Dobbs Branch, Colbert soils make up 25 to 45 percent of the land

surface, urban development approximately 25 to 45 percent and disturbed areas

about 10 to 25 percent.  Typically, Colbert soils have a surface layer of

brown silt loam four inches thick.  The subsoil is a yellowish-brown clay that

is mottled in its lower part.  It is generally about four feet thick.

Limestone bedrock can often be found at depths less than ten feet in this

area.  Colbert soils are low in natural fertility and organic content.  They

are slightly to strongly acidic, except in the layers just above bedrock.

These soils are mildly alkaline.  Permeability is very low and the available

water capacity is moderate.  The shrink-swell potential is high and the soils

are poorly suited for most construction purposes.  The disturbed areas have

been excavated during installation of utilities and cut and filled during

grading operations.  They are altered to the extent that individual soils
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cannot be identified nor judgements made about their suitability for specific

uses.

f.  Surface Hydrology

Chattanooga Creek forms in Georgia, flows northward into Tennessee and

eventually into the Tennessee River just downstream of downtown Chattanooga,

and above Nickajack Reservoir.  Nickajack Lake is the result of the Tennessee

Valley Authority constructing a hydroelectric dam at river mile 425.  The

creek is a gaining stream throughout its course and in its Georgia headwaters

is fed by several springs.  Some of the more notable springs feeding it are

Powder Mill, Tannery, Crutchfield and Blowing.  Except for Dobbs Branch, three

miles upstream from the mouth, the majority of contributing tributaries also

enter the creek's base flow in Georgia.  A few of the bigger streams, moving

from the headwaters are Powder Mill Branch, Ellis Branch, Rock Creek and Dry

Creek.  The creek has a watershed of nearly 75 square miles, of which

approximately twenty percent is in Tennessee.  It occupies the northern

portion of the Chattanooga Valley between Lookout Mountain and Missionary

Ridge.  The surface hydrology of the Chattanooga Creek watershed is presented

in Figure B-2.

g.  Meteorology

General:  Chattanooga Creek is in the Tennessee River basin, which is

regulated by a series of dams along the river and large tributary dams in the

headwaters.  The topography of the surrounding area of Chattanooga Creek is

rough and mountainous, promoting a special susceptibility of the stream to

overflow due to heavy, short duration, spring and summer storms.  The climate

of the area is generally mild.  The average annual temperature is 59.7 degrees

fahrenheit, the average annual precipitation is 52.6 inches, and the average

annual number of frost- free days is 215.

Principal Flood Problems:  Other than the Tennessee River, Floodplain

development is considered to be heavily developed in the Chattanooga Creek

basin.  Backwater from severe Tennessee River floods could extend up the

entire length of Chattanooga Creek.  Headwater flooding prevails along

Chattanooga Creek but has not been a major problem. In the past, Tennessee

River backwater has caused heavy flood damage to the highly developed

floodplain.
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h.  General Geology

Within Hamilton County, rock outcrops range in age from Early Cambrian to

Pennsylvanian.  In general, rocks of the older Cambrian strata are confined to

the eastern two-thirds of the county in the Valley and Ridge province (Wilson,

1979).  The western portion of the county, including the caprock of Lookout,

Raccoon and Signal Mountains, has younger Mississippian and Pennsylvanian

rocks exposed.   At the western edge of the Valley and Ridge, the middle part

of the county is underlain by rocks of the Knox Group and Chickamauga

Supergroup.  The Knox Group is the single most abundant stratigraphic unit in

the county.  It has a mapped thickness of about 2600 feet.  It underlies

approximately 30 percent of the county's surface area.

Structurally, the county lies across a broad, regionally extensive, faulted

anticlinorium bounded on the east by the Whiteoak Mountain synclinorium and on

the west by the Walden Ridge syncline (Milici, 1979).  The Allegheny

structural front crosses Hamilton County in a northeasterly direction,

generally following the trace of the Cranmore Cove fault.  To the west of this

front, within the Cumberland Plateau Physiographic Province, structures are

within the Appalachian Foreland Thrust structural province.  Around

Chattanooga the ridges in the Valley and Ridge consist primarily of older

Cambrian and Ordovician limestones and dolomites.  Younger Pennsylvanian and

Mississippian strata characteristically dominate the caprock on the plateau.

i.  Site Geology

Underlying approximately 5 to 20 feet of alluvial deposits along the creek

are Cambrian and Ordovician limestones and dolomites.  A thrust fault, the

Chattanooga Fault, runs roughly parallel to the creek from the state line to

the confluence with Dobbs Branch.  The upthrown rocks on the east side of this

thrust fault are of the Knox Group.  At some locations within Hamilton county

the Knox Group is divided into four formations (the Copper Ridge Dolomite,

Chepultepec Dolomite, Kingsport Dolomite and Mascot Dolomite), however, near

the site, the Knox Group is undifferentiated (Finlayson, et al, 1964 and

Milici, et al, 1978).  It is a very siliceous dolomite which is light to dark

grey, fine- to coarse-grained and thin- to very thick-bedded.  It weathers to

a cherty rubble.  A grey, fine-grained limestone is occasionally found in the

upper part of the unit.

Rocks of the Chickamauga Super Group lie on the west side of the Chattanooga

Fault.  Like the Knox Group, in the vicinity of the site these rocks are

undifferentiated.  Elsewhere, the Chickamauga is frequently divided into the
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Stones River and Nashville Groups, and then into formations (Pond Spring,

Murfreesboro, Ridley, Jewell Bluff, Lebanon, Carters, Hermitage, Cannon and

Catheys Formations).  Finlayson, et al, do however, divide the Chickamauga

Super Group into an upper and lower unit.  The upper unit, which has been

mapped on the west side of the thrust fault near the site, is about 500 feet

thick.  It is a light gray to gray, fine- to medium-grained limestone with a

very minor amount of chert.  The upper part of the Chickamauga is thin- to

medium-bedded.  A generalized stratigraphic column of rocks in the site's

vicinity is included as Figure B-3.

j.  Previous Site Characterization Studies

During the 1970's the Tennessee Division of Water Quality Control (TDWQC)

made much progress in issuing NPDES permits to companies, thus bringing

industrial discharges entering the creek under some environmental control.

In 1973 and 1977, the EPA conducted a number of studies in the area,

including two which focused on Chattanooga Creek.  The early studies centered

on water quality, and did not address the creek sediment.  The major sources

of contamination were identified, and the wastewater discharges, as well as

Chattanooga Creek surface water, were characterized.  These early studies

included analyses of water for organic compounds.

In 1980, the Tennessee Valley Authority (TVA) conducted a special survey for

toxic priority pollutants which included sediment samples.  The findings

indicated that much of the creek sediment was contaminated.  During this

period an agreement was reached between EPA and Velsicol Chemical Company to

prevent the migration of site contaminants from the area known as "Residue

Hill."  This area, located south of the TPS site, contained chemical residue

and was producing leachate.  The hill was capped and a leachate collection

system installed in an attempt to stabilize the site.  The discovery of toxic

materials in the creek during the TVA study and the completion of the Velsicol

project highlighted the need for further data to adequately characterize the

creek's water quality, contaminant concentrations in the sediment and aquatic

biota.  In order to address these data gaps, an aquatic life study was

conducted by TDWQC during June 1981; EPA, TVA and TDWQC performed a sediment

study of the creek during 1981 and a water quality study was done by TDWQC in

July 1982.  Results of these studies showed that the worst contamination in

the creek occurred between creek mile (cm) 5.06 and cm 2.10.  This stretch of

creek included the Hamill Road Dump #1 (HRD1) site which contained a wide

variety of organic compounds.  Within this reach also lies the tributary that

for many years served as a conduit for Velsicol Chemical, Reilly Tar (Reilly

Industries, Inc.), and Chattanooga Coke Corporation wastewater discharges into
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the creek.  A large deposit of PAHs was detected near cm 4.47 at the

confluence of the creek and this tributary.

During 1990, a water quality and sediment study was completed by Dynamac

Corporation for EPA on the creek.  Additionally, RCRA 3007 information request

letters were sent to all facilities located along the creek.  Responses to

these letters provided some information regarding potential sources of

contamination from these industries.  Results of the sediment study indicated

that the areas previously identified during the 1980s were still contaminated

to the same relative degree.  It also concluded that PAHs were the most

abundant compounds detected, and that general water quality above Dobbs Branch

had slightly improved.  The improvement can probably be attributed to

elimination of wastewater discharges to the creek, remediation of HRD1 and

HRD3, partial remediation of the Southern Wood Piedmont site and the

installation of an infiltration collection system at the 38th Street Dump.

Comparisons of the 1980 and 1990 studies show that contaminant concentrations

and stream conditions below Dobbs Branch had not changed.

In mid-1992 the Environmental Services Division (ESD) of the EPA, EPA

contractors and the Tennessee Department of Environment and Conservation

(TNDEC) collected sediment samples from the state line to the creek's mouth.

Following data collection, the EPA prepared the Chattanooga Creek Sediment

Profile Study Report.  The field effort was divided into two phases.  Phase I

consisted of collecting sixty sediment/soil samples, thirteen water samples

and one waste sample.  This initial phase of the study indicated that the

lower reaches of the creek bed, from the Hamill Road Bridge downstream, are

naturally underlain with a heavy clay deposit.  The sampling also indicated

that creek sediments along the entire length of the site are contaminated with

coal tar derivatives.  Less ubiquitous, and often associated with the mound

deposits near the Hamill Road Bridge, are other VOCs indicative of chemical

manufacturing/processing.  Other contaminants of concern sporadically found

on-site are BTEX compounds (Benzene, Toluene, Ethylbenzene, and Xylenes),

pesticides, PCBs and metals (Chromium, Mercury, Lead and Barium).  Water

samples infrequently exhibited contamination and were shown to be nearly as

clean as the control sample upstream of the heavily industrialized section of

the creek.

Phase II of the survey delineated and quantified the coal tar contaminated

creek sediments from Hamill Road Bridge to Dobbs Branch.  During this field

effort cross-sections were set up at intervals along this reach and core

samples were taken down to natural alluvial materials.  This enabled the EPA

to get a profile of the creek bed and extrapolate volumes of material which
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needed to be removed.  The estimate derived from these studies predicted that

14,500 cubic yards of material will need to be removed.

  In 1993, the Agency for Toxic Substances and Disease Registry (ATSDR) issued

a Public Health Advisory for Chattanooga Creek.  The Health Advisory concluded

that "the presence of the coal tar in and around the creek poses a health and

safety hazard."  Because of unrestricted access to a portion of the creek,

people could be exposed to site-related contaminants through ingestion and

dermal contact.  The coal tar deposits are also physical hazards to adults and

children that wander into these areas.  ATSDR's recommendations were:

dissociate nearby residents from the coal tar deposits; continue site

characterization studies of the site; consider the site for inclusion on the

National Priorities List and use appropriate EPA statutory or regulatory

authority to take necessary actions; and, consider other coal tar contaminated

sites along Chattanooga Creek for inclusion on the NPL.  Based on this Health

Advisory, EPA initiated a non-time critical removal of the most accessible

coal tar deposits along Chattanooga Creek and at the former Southern Coke and

Chemical plant site.  In 1996 EPA issued an Engineering Evaluation/Cost

Analysis for the removal action, which was consistent with a planned long term

remedial action strategy.  On September 26, 1996, EPA issued an Action

Memorandum approving the proposed non-time critical removal action as

described in the EE/CA.  After commencing the removal action, EPA recognized

that volume of coal tar, as estimated in the EE/CA, was too low.

Consequently, on September 24, 1997 and August 5, 1998, EPA issued two

additional Action Memoranda authorizing the expenditure of additional amounts

to address the actual volume of coal tar in the Creek.

In June/July of 1997, IT Corporation performed a delineation of coal tar

deposits in the creek.  The purpose of the delineation was to determine the

distribution and quantities of coal tar in the creek for the upcoming removal

action.  The delineation occurred along a 5,800 foot section of creek,

starting at Hamill Road Bridge and ending at 1300 feet downstream of the E.

38th Street Bridge, in the vicinity of Alton Park Junior High School.

In March/April of 1998, IT Corporation performed a coal tar delineation of

the creek sediments starting approximately 1350 feet downstream or the E. 38th

Street Bridge to the property line of Southern Wood Piedmont Company.  This

comprised an approximately 2,600 foot reach of the creek.

On May 18th, 1998 IT Corporation completed a delineation of coal tar

delineation of the creek sediments upstream of Hamill Road Bridge.  The reach

delineated extended from 100 feet upstream of the Hamill Road Bridge to the
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Hamill Road Bridge.  The results of the delineation are outlined in the

Section 3b, Extent of Contamination.

k.  Natural Resources

Sensitive and Unusual Habitats or Ecosystems. The riparian and wetland

habitat/ecosystem of Chattanooga Creek forms an important greenway through the

city of Chattanooga.  Even with its problems, this stream is particularly

valuable for overwintering migratory waterfowl.  The many functions and values

associated with the wetlands of Chattanooga Creek are valuable in this urban

setting due to the extensive industrial and metropolitan development.

Aquatic Habitat.  Aquatic habitat in the project area includes Chattanooga

Creek and its associated oxbows, beaver ponds, excavated borrow pits and

riparian forested areas that are seasonally flooded.  Chattanooga Creek

possesses a fairly diverse habitat which includes logs, snags, bank overhangs,

pools and riffles located upstream of the 38th street bridge.  Below the 38th

Street Bridge, and especially from Dobbs Branch downstream, the creek has less

habitat diversity where channelization has occurred. Additionally, the waters

exhibit low dissolved oxygen and can be anaerobic due to the biological oxygen

demand from the sewage and wastes carried by the numerous storm sewers and

outfalls that empty into this reach.  Here the main stream channel is the

primary habitat type and there are few snags, no riffles and no bank

overhangs.  Also, the stream flow is diminished and the substrate has changed

from the rubble, gravel and coarse sand substrate that is visible in the

upstream reaches.  The creek bed is characterized by a silty and organic laden

substrate in the downstream reaches below 38th street.  Substrate is an

important factor in determining the composition of the macroinvertebrate fauna

since the coarser substrates are preferred by benthic fauna.  Silts not only

impact the fish community by elimination of spawning areas, but also by

decreasing their food supply of benthic macroinvertebrates.  Chattanooga Creek

is classified for "Fish and Aquatic life" from its mouth to the State line.

Under water quality criteria rules for the Tennessee Department of Environment

and Conservation (September 1991), for the "Fish and Aquatic Life"

classification, "bottom deposits or sludge banks of such size or character

that may be detrimental to fish and aquatic life" are prohibited.  It is

evident from biological studies that disruption of the fauna has occurred and

is continuing to occur in the lower reaches of Chattanooga Creek and that the

impacts have affected the balance of the aquatic community and retarded the

attainment of a viable fish and aquatic community.

Water Quality   The waters of Chattanooga Creek have been polluted for many

years; this was recognized as early as 1937.  The pollution primarily stems
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from raw sewage overflows containing fecal coliforms of over 1000 coliforms

per liter, industrial releases, chemical pollutants from waste dumps, and non-

point sources of urban pollutants.  The implementation of Federal and

Tennessee Department of Health and Environment (now Tennessee Department of

Environment and Conservation) National Pollution Discharge Elimination System

(NPDES) permits during the 1970s and 80s, opened an era for significant water

quality improvement in the creek.  NPDES permits issued by the Tennessee

Division of Water Quality (TDWQC) during the 1970s brought industrial

discharges entering the creek under some environmental control.  Other

measures, such as remediation of Hamill Road Dumps sites #1 and #3, partial

remediation of the Southern Wood Piedmont site and installation of an

infiltration collection system at the 38th Street Dump have also contributed

to the general improvement to the waste contaminant concentrations in the

stream.  Although the FFS study area of Chattanooga Creek is located in an

urban/industrial area, the creek is classified for "Fish and Aquatic Life"

from the Tennessee river to the Tennessee/Georgia border.  The water quality

does not currently meet the standards for this classification.  The primary

factors preventing attainment are the coal tar deposits, contaminated

sediments, and sewer discharges.

Wetland Habitat.   A wetland inventory and classification was conducted by

the Environmental Protection Agency in 1992 on Tennessee the portion of the

Chattanooga Creek basin.  The wetlands were inventoried and classified

according to vegetation, hydrology and soil type.  This field survey

characterized and mapped the jurisdictional wetlands associated with the lower

reaches of Chattanooga Creek.

The results of this inventory are depicted on the wetlands inventory map

(Figure B-4).  It should be noted that this preliminary map is for planning

purposes and does not constitute the more exacting jurisdictional delineation.

Overbank flooding of Chattanooga Creek and beaver activity on tributary

streams have supported the development of wetland habitats.  In addition there

are previously excavated areas along Chattanooga Creek which have subsequently

developed into wetland habitat.

The majority of the wetlands are classified as palustrine forested wetlands.

However, these forested wetlands vary greatly as to species composition, size

and age of overstory trees, and stage of successional development.  Early

successional forested wetlands adjacent to Chattanooga Creek tend to have

lower species diversity in the tree strata as compared with climax areas.

Dominant overstory vegetation most prevalent in the early successional

forested wetlands include silver maple, green ash, and black willow.  The
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dominant overstory of the late successional forested wetlands includes oak

species as well as a wide variety of other species.  Wetland areas which were

historically borrow pits have developed into a mosaic of open water habitat

with wide emergent fringes interspersed around the peripheries.  The areas

affected by beaver activity have resulted in a mosaic of wetland habitats

including emergent, scrub shrub, forested and open water areas.  On the

average, the indicator status of wetland vegetation along Chattanooga Creek is

classified as facultative wetland which is defined as those species which

usually occur in wetlands about 67 to 99% of the time, but are occasionally

found in non-wetlands.

Soils within wetland areas along the creek are characterized as having

hydric inclusions and exhibit low chroma matrix colors with high chroma mottle

colors.  These color characteristics typically develop in soils under hydric

conditions.

The hydrology maintaining the bulk of wetlands appears to be influenced

primarily by overbank flooding from Chattanooga Creek.  Also, since much of

the bedrock in this area is composed of limestone, it is likely that the

wetland hydrology is supplemented by subsurface seepage.

Forested wetlands are the predominant type of wetlands in the Chattanooga

Creek basin.  The functions and values of these forested wetlands fall into

three categories; community dynamics, physio-chemical processes, and water

storage.  Community dynamics include primary productivity, litterfall and

decomposition, organic export for food chain support, and significant fish and

wildlife habitat.  Sediment deposition, retention of nutrients and toxins, and

biochemical transformations constitute valuable physio-chemical processes.

Bottom land hardwood wetlands function for both surface water and ground water

storage.  They serve for the storage of flood flows and help reduce the

intensity of flood events.  During wet periods these wetlands aid in the

recharge of groundwater and augment low flows during dry periods.  All of

these functions and values are important in an urban setting due to the

extensive development in the project area.  The Chattanooga Creek corridor

also forms an important "greenway" through the city of Chattanooga which is

important for overwintering waterfowl that utilize the Tennessee River flyway.

Tennessee, in general, has lost 59% of its wetlands in the period from 1780 to

1980.  This is above the national average of 53%.  The wetlands located in the

lower Chattanooga Creek basin should be considered valuable for these reasons.

Terrestrial Habitat.  Terrestrial riparian habitat in the vicinity of

Chattanooga Creek consists of a stream side border of woody vegetation

composed of mixed hardwood trees, shrubs, soft stemmed or herbaceous species



B-15
Set View Setting to “Page Layout” to view Figure B-4

B-16



B-16

and grasses. Trees in various sample areas averaged 40 to 80 feet in height.

The riparian forested width varies from a narrow fringe to an approximate 200

yard wide maximum.  Areas without trees are the result of fields that have

become overgrown with grasses, weeds and other herbaceous species.

Threatened and Endangered Species.  No Federal threatened or endangered

species live in, migrate through, or are dependent upon any habitat within the

project area.

Candidate Endangered Species.  No Federal candidate endangered species live

in, migrate through, or are dependent on any habitat within the project area.

Species of Special Concern.  Great blue herons are a species of special

concern that have established a rookery or nesting/roosting site in an area of

large mature trees along Chattanooga Creek.

Species Diversity.  A diverse array of aquatic organisms could live within

the project area, however, the present extent of chemical, wastewater and

urban pollution prevents the aquatic species from fully utilizing the habitat.

Chattanooga Creek upstream of 38th Street presents a diverse benthic

population.  This aquatic diversity is evidenced by the types of

macroinvertebrates inhabiting the stream, adjacent wetlands and riparian

environments.  Investigators observed flies, gnats, mosquitoes, midges

(Diptera), May flies (Ephemeroptera), caddis flies (Trichoptera), stone flies

(Plecoptera), (Hydroptilidae), dragonflies (Odonata), beetles (Coleoptera),

crustaceans (Crustacea), planaria (Turbellaria), worms (Oligochaeta), leeches

(Hirudinea), snails (Gastropoda) and clams (Corbicula).

This diversity decreases as one progresses downstream from 38th Street until

most benthic macroinvertebrates essentially cannot live in the polluted waters

in the vicinity of, and below the confluence with Dobbs Creek.  Species

diversity is also affected by alteration of habitat.  Channelization and the

formation of a soft silty substrate in Chattanooga Creek below 38th Street

also limits species diversity and numbers of organisms.

Indicator Species.  The Clean Water Act of 1991 emphasizes the general

health of aquatic communities as a reflection of the relative condition of the

aquatic environment.  Benthic macroinvertebrates provide a good indication of

water quality and detect environmental disturbances due to introduced

pollutants.  Due to their limited mobility and relatively long life span, the

macroinvertebrate community is a reflection of water quality conditions over

time.  Aquatic pollution sensitive macroinvertebrates such as mayflies

(Ephemeroptera), stoneflies (Plecoptera), and Caddis flies (Trichoptera) are
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good indicators of the water quality of Chattanooga Creek.  Freshwater clams

bioaccumulate the types of contaminants found in Chattanooga Creek and are

good indicators of contaminant problems.  Fish health assessments are also

indicative of the health of the aquatic ecosystems.

Wildlife.  Mammals which are known to be present include raccoon, squirrel,

cottontails, opossum, woodchuck, beaver, muskrat and rodent species.  Some

white-tailed deer are also likely to be present.  A few herptiles such as

slider turtles and leopard frogs have been observed.  No snakes were observed

during the field surveys, however they are probably present.  Bird life also

appeared to be abundant in the area, and although no avian surveys were

conducted, common species of songbirds such as bluejays, robins, cardinals,

grackles, etc., as well as unprotected pest birds such as starlings and

sparrows were observed.

Game Species.  The project area is within an urban area and therefore

hunting is prohibited.  However, it is known that hunting for small game does

occur.  Squirrels, rabbits, raccoons, opossums, woodchucks, beaver, muskrat,

turtle and frogs are species which could be hunted and eaten.  Tissue samples

from turtles, frogs and fish throughout the Creek indicated that PCB's were

the most ubiquitous of all the organic pollutants analyzed.  Although no

contaminant studies have been done on the flesh of those species higher in the

food chain such as the raccoons and opossums, it has been observed that the

raccoons eat the small clams living in the creek and are probably

bioaccumulating contaminants.

Fisheries.  Fish studies conducted by the Tennessee Department of Health and

Environment in 1981 and 1982 indicated that PCB's were the most ubiquitous of

all the organic pollutants found in tissue samples from fish and several other

aquatic animals (turtles and frogs).  Several pesticides (dieldrin, DDT,

Heptachlor, alpha-BHC and gamma-BHC) were also detected in some tissues.

EPA's 1992 Ecological Assessment indicates that Chattanooga Creek has a

sparse population of fish.  Almost all fish tissue analyzed contained

pesticides and PCB's in detectable concentrations.  Dieldrin, DDE and PCB-1254

were the most common contaminants.  These contaminants and others were also

present in fish collected from Chattanooga Creek near the Tennessee-Georgia

state line.  The findings in EPA's 1992 study were similar to those found in

TDHE'S 1981 to 1982 study.

A Fish Health Assessment Index (FHAI) was performed on largemouth bass at

only one station which was centered at Dobbs Branch.  A minimum of seven fish

of the same species were used to conduct the assessment.  This location was
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the only station where this criterion was met.  The FHAI indicated the

largemouth bass collected were in below average health.

EPA indicated that fish sampling was difficult due to site accessibility and

the sparse population of fish.  All typical fish holding structures such as

submerged tree tops, snags, overhangs, shoreline and bridge supports were

electroshocked extensively.  The lower reach of Chattanooga Creek, upstream of

Nickajack Lake, was determined to be almost devoid of fish.  Numbers and

species increased as they progressed upstream.  Fish species which have been

collected from Chattanooga Creek during these studies include, but are

probably not limited to, channel catfish, flathead catfish, brown bullhead,

largemouth bass, rock bass, warmmouth bass, bluegill, redear sunfish,

redbreast sunfish, green sunfish, hybrid sunfishes, shad, spotted sucker,

white sucker, golden redhorse and carp.

Benthic macroinvertebrates.  Aquatic invertebrates that live on solid

substrates in the stream and within the creek sediments have been sampled.

A biological investigation, conducted during 1981 and 1982 by the Tennessee

Department of Health and Environment, focused on the benthic macroinvertebrate

community and fish tissue contaminants.  EPA also studied benthic

invertebrates in their 1992 assessment of Chattanooga Creek.  Results from

these studies indicated a relatively diverse benthic fauna was present

upstream of 38th street.  The stream reach from 38th Street to just above the

confluence with Dobbs Branch had reduced numbers of pollution-sensitive

macroinvertebrates when compared to numbers upstream.  A severely degraded

biological condition existed in Chattanooga Creek downstream of its confluence

with Dobbs Creek.  No pollution sensitive macroinvertebrates were collected

below this confluence.  Macroinvertebrates collected from Dobbs Branch also

gave indications that it was severely degraded.  Sediment samples collected

upstream of Dobbs Branch (near the Southern Wood Piedmont property) and

downstream were dominated by a pollution tolerant family of aquatic worms.

Stream degradation was determined to be caused by habitat alteration, combined

sewer overflows, and non-point source impacts from sediments and sediment-

borne pollutants.

Freshwater asiatic clams (Corbicula sp.) are abundant throughout the

Chattanooga Creek.  Visible evidence indicates that these small clams are

being readily consumed by raccoons and other animals.  Data results show that

the clam tissue bioaccumulates the contaminants found in the sediment of

Chattanooga Creek.  Freshwater clams were collected from three locations in

Chattanooga Creek, one upstream of an area known to be contaminated with

polynuclear aromatic hydrocarbons (PAHs) and two stations within the
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contaminated reach.  The clam tissue collected upstream of Wilson Street

contained no PAHs or PCBs in detectable amounts.  Clams collected from the two

stations downstream of 38th Street, near Alton Park School, contained PAH's

and PCB's.  No pesticides were detected in any of the clam tissue.

2.  PREVIOUS REMOVAL ACTIONS

In an effort to remediate the study area, control the migration of site

contaminants and provide protection for local citizens, the EPA and Tennessee

Department of Environment and Conservation (TDEC) have initiated several

Removal Actions.  Below is a list and a short description of each action.

a.   In the summer of 1985 EPA excavated approximately 1000 tons of waste

and contaminated soil from Hamill Road Dump 3 (HRD3).  This removal action was

financed by Superfund.  This site is about one acre in size and is bisected by

the Northeast tributary to Chattanooga Creek.  During sampling of an alleged

wastewater discharge, TDWQC found, and subsequently sampled, the site.

Laboratory results indicated high levels of PAHs.  Once the contaminated soils

were excavated, the area was backfilled with clean material and capped by the

city's Public Works Department.  Due to its proximity to the tributary, heavy

precipitation events still affect the area.  The area is not fenced.

b.   In the fall of 1986 Southern Railway, under the oversight of TDEC,

cleared and capped the Hamill Road Dump 1 (HRD1).  HRD1, approximately three-

quarters of an acre in size, is located on the banks of the creek at the

intersection of Hamill and Jerome Roads.  Previous sampling had detected PAHs,

pesticides and elevated levels of cadmium and lead.  Geonet and riprap were

placed at the toe of the dump's slope, on the banks of the creek.  A fence is

maintained along the road, however, none exists along the creek bank.

c.   In June 1991 TDEC requested its Emergency Response contractor to

overpack some hazardous waste containers at the Landes Company Site.  The site

is located between the Piney Woods and Alton Park neighborhoods.  Companies

operating on this property over the years have specialized in metal

fabrication and the manufacturing of concrete forms.  It has also recently

been used by an associated company to store waste.  Hazardous substances which

were removed included hydraulic and petroleum oils, paint wastes, adhesives,

ammonium hydroxide and petroleum naphtha.  Some of the overpacks remain on-

site.

d.   Sometime between 1968 and 1976 a portion of the creek near 38th Street

was re-routed.  During the 1992 Sediment Profile Study, a coal tar deposit was

found along the old stream bed.  In 1993 EPA's Emergency Response and Removal
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Branch fenced this area and an area south of the Alton Park Middle School in

order to minimize or prevent access.

e.   In July of 1994, the Mead Corporation, which operated the Coke and

Chemical Plant from 1968 to 1974, volunteered to demolish site structures.  In

addition to demolishing the coke ovens and stacks, and properly disposing of

the debris, the company removed all asbestos from the structures.  Mead also

repaired and replaced the existing fence and gate.

f.   From June 1997 to December 1998, the IT Corporation under contract

with the U.S Army Corps of Engineers and on behalf of USEPA Region IV

performed a Removal Action on portions of the Chattanooga Creek project.  The

Removal Action was based on the ATSDR Health Advisory, which indicated a

health and safety hazard for unrestricted areas of the creek.  The portions of

the creek remediated by the Removal Action consisted of removal of coal tar

deposits and contaminated sediments from 800 feet downstream of Hamill Road

Bridge to 1350 feet downstream of E. 38th Street Bridge.  In addition,

remediation included the North Coal Tar Pit, South Coal Tar Pit, and Coal Tar

Waste Mounds.  The coal tar contaminated materials were excavated, transported

to the plant area, processed and transported off-site for use as fuel at an

energy generation facility and cement kilns.

3.  SOURCE, NATURE AND EXTENT OF CONTAMINATION

     a.  Nature and Source of contamination

  Results of studies by the Tennessee Valley Authority (TVA) in 1980, the

Tennessee Department of Health and Environment (TDHE) in 1983, and the

Environmental Protection Agency (EPA) in 1990 and 1992, have shown that the

Chattanooga Creek area is heavily contaminated with coal tars and coal tar

products, wood tars and wood tar products, coke and coke products, and by-

products and residues from several industrial operations.  Many coking

facilities, chemical plants, smelting and foundry works, and several dumps and

landfills are located in the Chattanooga Creek area.  There are also several

large piles of fly ash along the banks of the creek.

   The sediments in the creek and some soils along the banks are contaminated

with chemicals and coal tars which generally are products of the wood

preserving and coking industries.  In the coking process one ton of coal

produces 1200-1500 lbs of coke and 70-120 lbs of coal tar.  The coal tar

normally contains 50-85% pitch, and the rest consists of naphthalenes,

creosotes and anthracenes.  Pitch is mostly a large variety of long chain

hydrocarbons along with small percentage of various PAHs.  The higher the
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molecular weight, the more viscous the material.  The pitch is used in the

paving and coating industry and the other components are used in wood

preserving and refined into oils, drugs and other chemicals.

The classes of compounds found in the stream are: polynuclear aromatic

hydrocarbons (PAHs), chlorinated solvents, organic solvents, other chlorinated

and related compounds (including pesticides and PCBs), metals, and phenols.

The PAHs, other chlorinated compounds and phenols are from the semi-volatile

group of compounds, while most of the organic and chlorinated solvents are

volatile compounds (See Table B-4).  PAHs were found in every sample collected

north of Hamill Bridge to Dobbs Branch, ranging from 810 ppb to greater than

20,000,000 ppb total PAH.  Pesticides and PCBs were found in twenty-six out of

thirty-two samples collected.  The pesticides ranged in concentration from not

detected to 51,000 ppb for Alpha-BHC near Hamill Bridge.  PCBs ranged from not

detected to 12000 ppb in the sediment near Southern Wood products of Piedmont.

Volatile organic compounds (VOC) were found in only nine of thirty-two samples

and ranged from not detected to 1,760,000 ppb total VOCs near Hamill Bridge.

All of these compounds are associated with the thick, black material found in

the soil and sediments(See Tables B-2 & B-3).

Coal tars and pitches are generally not very soluble in water, and their

movement through the environment by water may be due to mechanical action.

The coal tars in the Creek are believed to have resulted from years of

disposal of process liquids/sludges and surface run-off into the Creek via

drainage ditches from the production facilities and from probable direct

disposal events.  The ash is very likely the product of fallout from the ovens

and from dumping of ash into the creek and its tributaries.

Many of the compounds found are natural coal tar constituents, while others

are chemicals that mix readily with the coal tar and ash.  Detected

chlorinated compounds probably dissolved into the tars and were retained.  The

1992 EPA study found low concentrations of pesticides and PCBs that had not

been found previously.  While pesticides and PCBs were found intermittently

along the area of concern, the higher concentrations were invariably found in

areas with high concentrations of coal tar.  Hamill Road #1 Dump site was

suggested as a possible source, as that site had reportedly contained more

than just coal tar.  The tributary which enters the creek near 39th street is

also thought to have transported chemicals.  This small stream passes by

Velsicol's Residue Hill landfill, Velsicol Chemical Company, the Chattanooga

Coke and Chemical facility and Reilly Tar.  Hardened pitch is likely to have

encapsulated many solvents and other chemicals of concern.
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The consistency of the material varies from hard asphalt-like material to a

sludge.  Experience with similar contaminants at creosote operations shows

that the less viscous tars and sludges will migrate through sediments along

opportunistic pathways, such as roots, sticks and other debris.  This presents

the possibility of contamination at several levels, with contamination moving

from an upper layer to a lower sediment layer or radiating out along root

paths.

In the 1992 EPA Sediment Profile Study, 24 different metals and low levels

of cyanide were found in the sediment and surface water in the creek.  21

metals and cyanide were found in the stretch of creek from Hamill Road Bridge

to Dobbs Branch, of these, 16 metals were found 22 to 32 times out of 32

samples. Beryllium, selenium, and silver were found only three times out of 32

samples, and cadmium and sodium were detected only once each (See Table B-1).

Assessing frequency, concentration and the background values established in

the study, it would appear that several metals are above background.

Specifically, aluminum, barium, chromium, copper, lead, magnesium, mercury,

potassium and zinc are significantly above background levels. While metals are

no doubt present as natural constituents of the sediments, elevated levels are

indicative of contamination. Iron, while not significantly above background,

is still a major analyte in the sediment.  Metals will adsorb/desorb from

normal sediments with changes in pH and the concentration of other metals in

the immediate area.  Iron, aluminum and manganese in particular will form

colloids with other metals and will facilitate the transport of those metals.

b.  Extent of Contamination.

Prior to the 1997-98 Removal Action, the entire creek bed between 65 feet

upstream of Hamill Road Bridge to Dobbs Branch was contaminated with coal tar

either in the form of deposits or coal tar contaminated sediments.  Two

exceptions to this include a channelized section of the creek from 800 feet

upstream of E. 38th Street Bridge to E. 38th Street Bridge and 50 feet from

both sides of the City of Chattanooga sewer lines that cross the Creek.  The

Removal Action accomplished complete remediation of all the coal tar

contamination from the areas addressed.

The remaining portions of the creek requiring remediation include the

following:

• FROM 64 ft U/S of Hamill Rd Bridge TO Hamill Rd Bridge. (395 CY)

• FROM Hamill Rd Bridge to 800 ft D/S of Hamill Rd Bridge (this was termed

the "gray area" in the IT Removal Action Report).  A quantity of 1420 CY
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was estimated from previous delineation and the excavation of October 1997

(assuming a 1-ft depth of coal tar below 2.5-ft of overburden and with a

bedrock base) even though no coal tar was found during IT's June 1997

delineation.  (1420 CY)

• FROM 1350 ft D/S of E. 38th St. Bridge (500 ft D/S of power line) TO

Southern Wood Piedmont (this is D/S extent of additional delineation

performed by IT). (3667 CY)

• FROM Southern Wood Piedmont TO confluence with Dobbs Branch (8,700 CY) .

This is an extrapolation of the average volume of coal tar contaminated

sediments estimated from the reach immediately upstream of this section

(1.4 CY per foot length of channel).

The total estimated volume of coal tar and contaminated sediments

requiring removal and disposal is approximately 14,200 cubic yards.
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4.  ANALYTICAL

The most recent analytical data is found in the EPA documents Environmental

Quality of Chattanooga Creek, May 1992, Appendix D, and Chattanooga Creek

Sediment Profile Study, April/August 1992, Tables 3 through 12.  In the

Environmental Quality study, SW846 methods were used.  The volatile and semi-

volatile analyses were performed with GC/MS methods for definitive qualitative

identification of compounds detected.  These are comparable to the CLP methods

used in the sediment profile study.  One discrepancy noted in review of the

data was that prior to the sediment profile study, no PCBs/Pesticides were

detected.

Since the coal tar contamination in the creek bed is visually obvious, no

clean up levels will be necessary to determine attainment of remedial

performance standards.  Visual conformation of the excavated areas will be

sufficient to determine complete contaminant removal.  This method was

successfully used during the non-time-critical removal.  If risk-based clean-

up levels are developed, future analysis will be required for confirmation

during excavation and for disposal of material.  For confirmation, SW846

Method 4035 for PAHs would be appropriate.  This is an immunoassay method

which is field portable and takes about twenty minutes per sample to complete.

This would be confirmed with five to ten percent of the samples being analyzed

at a laboratory by Method 8310, an HPLC method for PAHs.  Alternatively, a lab

method for total petroleum hydrocarbons (TPH) could be used as an indicator

for coal tar.  This would be a fast (one day) and inexpensive procedure, and

could be done at an on-Site lab.  However, it would require that a value for

TPH, which would compare with a PAH clean-up criteria, be determined.
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TABLE B-1
SUMMARY OF METALS ANALYSIS FOR CHATTANOOGA CREEK

HAMILL BRIDGE TO DOBBS CREEK

METAL BG AVE MAX MIN AVG Detected

ALUMINUM 3000.0 57000.0 2200.0 14668.8 32/32

ARSENIC 6.2 40.0 3.8 9.1 32/32

BARIUM 24.0 170.0 27.0 104.4 32/32

BERYLLIUM ND 2.6 ND 0.2 3/32

CADMIUM ND 2.4 ND 0.1 1/32

CALCIUM 803.0 5000.0 920.0 2625.6 32/32

CHROMIUM 18.3 280.0 19.0 99.3 32/32

COBALT 5.5 23.0 ND 13.6 31/32

COPPER 5.5 200.0 6.6 44.3 32/32

IRON 12666.0 46000.0 3100.0 20225.0 32/32

LEAD 8.0 230.0 9.7 78.3 32/32

MAGNESIUM 242.0 2400.0 210.0 1143.8 32/32

MANGANESE 330.0 1700.0 28.0 652.8 32/32

MERCURY ND 2.0 ND 0.4 24/32

NICKEL 5.3 82.0 7.2 34.4 32/32

POTASSIUM ND 2900.0 ND 1128.1 22/32

SELENIUM ND 11.0 ND 0.6 3/32

SILVER ND 11.0 ND 0.6 3/32

SODIUM ND 270.0 ND 8.4 1/32

VANADIUM 12.7 54.0 3.9 25.1 32/32

ZINC 29.0 340.0 11.0 176.3 32/32

Concentrations are in mg/Kg (PPM)
All values were obtained from the 1992 EPA Stream Profile Study
BG AVE = BACKGROUND AVERAGE(Average of the three control samples)
MAX = MAXIMUM CONCENTRATION FOUND
MIN = MINIMUM CONCENTRATION FOUND
AVG = AVERAGE OF ALL SAMPLE VALUES INCLUDING NON-DETECTS(excluding background)
Detected = Number of samples above the detection limit out of the number of
samples collected and analyzed
ND = NOT DETECTED ABOVE THE DETECTION LIMIT
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TABLE B-2
PESTICIDES/PCBs

HAMILL BRIDGE TO DOBBS BRANCH(µg/Kg)

COMPOUND MAX MIN AVG  #DETECTED

ALPHA-BHC 51000 11 4787.1 11

BETA-BHC 19 19 19.0 1

GAMMA-BHC 240 240 240.0 1

DELTA-BHC 600 7.1 168.0 5

DIELDRIN 7100 100 3050.0 4

 4,4'-DDT 2900 40 1240.0 3

ENDRIN 250 98 174.0 2

ENDOSULFAN II 84 84 84.0 1

PCB-1242 1200 190 742.5 4

PCB-1248 12000 230 6115.0 2

PCB-1254 620 83 403.3 7

PCB-1260 3200 130 1034.3 7

GAMMA-CHLORDANE 2100 99 1099.5 2
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TABLE B-3
TOTAL POLYNUCLEAR AROMATIC HYDROCARBONS(µg/Kg)

WITH TOTAL PCB/PESTICIDES( µg/Kg)

LOCATION1 DISTANCE(FT) 2 TOTAL PCB/PEST3 TOTAL PAHs4

009-SD 0 0/56000 1,200,300

010-SD 600 0/79 40,030

011-SD 1,125 0/86 5,786

012-SD 1,425 0/138 18,315

013-SD 1,800 0/0 20,717,000

014-SD 2,400 0/234 100,840

015-SD 2,775 0/NA 66,515,000

015-SR 2,775 0/9,360 45,472

016-SD 3,150 0/0 23,715,000

017-SD 4,350 0/999 208,540

018-SD 5,550 190/0 529,800

019-SD 7,050 1,820/0 1,781,000

020-SD 7,650 1,210/0 602,300

021-SD 8,850 15,200/0 754,000

022-SD 10,050 1,520/0 3,283,000

023-SD 11,250 380/0 968,900

024-SD 12,150 520/0 109,300

1.  Location Designations are from sample locations of the Chattanooga Creek
Profile Study.

2.  Distances in feet are approximations from sampling point 009-SD and were
determined from measurements from the Figure 2 of the Chattanooga Creek
Sediment Profile Study.

3.   These are summations of PCBs/Pesitcides from sediments.  Analytical
results are from the Chattanooga Creek Profile Study.

4.  These are summations of Total PAHs from sediments.  Analytical results are
from the Chattanooga Creek Profile Study.

NA=NOT ANALYZED
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TABLE B-4
COMPOUNDS AND ANALYTES ABOVE THE DETECTION LIMIT

FOUND FROM HAMILL ROAD BRIDGE TO DOBBS BRANCH, CHATTANOOGA CREEK

Semivolatile Compounds

(3-and/or 4-)methylphenol dimethylanthracene
(dichlorophenyl)methoxymethylurea dimethylbiphenyl
1-methylnaphthalene dimethylethylbenzene
1,2,4-trichlorobenzene dimethylnaphthalene
2-chloronaphthalene dimethylphenanthrene
2-methylnaphthalene ethenylidenebis(chlorobenzene)
3-nitroaniline ethylnaphthalene
4-chloroaniline fluoranthene
4-nitroaniline fluorene
4-nitrophenol hexachlorobenzene
acenaphthene indeno(1,2,3-cd)pyrene
acenaphthylene indenopyrene
anthracene methyl(phenylmethyl)benzene
benxonaphthofuran methyl(propenyl)benzene
benzo(a)anthracene methylanthracene
benzo(b and/or k)fluoranthene methylbenaceanthrylene
benzo(ghi)perylene methylbenzaceanthrylene
benzo-a-pyrene methylbenzanthracene
benzoacridine methylbiphenyl
benzocarbazole methylcarbazole
benzochrysene methyldibenzofuran
benzofluoranthene methylfluoranthene
benzofluorene methylfluorene
benzoic acid methylphenanthrene
benzoluoranthene methylpyrene
benzonaphthofuran methyltriphenylene
benzonaphthothiophene N-nitrosodiphenylamine/diphenylamine
benzophenanthrene naphthalene
benzopyrene naphthochrysene
benzothiophene phenalene
benzotriphenylene phenanthrene
binaphthalene phenylanthracene
biphenyl phenylnaphthalene
bis(2-ethylhexyl)phthalate phenylpentachloroethane
bis(dimethylethyl)methylphenol propenylnaphthalene
bis(dimethylethyl)phenol propylbenzamide
carbazole propylnaphthalene
chrysene pyrene
cyclobutaphenanthrene terphenyl
dibenzo(a,h)anthracene thrichloromethylbenzene
dibenzoanthracene trichloro(chloromethyl)benzene
dibenzochrysene trichlorobenzene
dibenzofuran trimethylcyclohexenemethanol
dibenzopyrene trimethylnaphthalene
dibenzothiophene [oxybis(methylene)]bisbenzene
dichloroethylbenzene
diethylbiphenyl
dihydrodimethlindene
dihydrofluorene
dihydrophenanthrene
dimethyl(phenylmethyl)benzene
TABLE B-4 (CON'T)

Pesticides/PCBs Volatiles
Alpha-BHC Carbon Tetrachloride
Beta-BHC Benzene
Gamma-BHC Toluene
Delta-BHC Chlorobenzene
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Dieldrin Total Xylenes
Gamma-Chlordane Chloromethylbenzene
4,4'-DDT Ethymethylbenzene
Endrin Dichlorobenzene
Endosulfan II Chloromethylbenzene
PCB-1242 Ethyl Benzene
PCB-1248 (Methyethyl)Benzene
PCB-1254 Undecane
PCB-1260 Decane

Metals
Aluminum
Arsenic
Barium
Beryllium
Cadmium
Calcium
Chromium
Copalt
Copper
Iron
Lead
Magnesium
Manganese
Mercury
Nickel
Potassium
Selenium
Silver
Sodium
Vanadium
Zinc
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C.  EVALUATION OF RISKS

  The Remedial Action Scope, Goals, and Objectives are based upon reducing the

risk to human health and the environment to within acceptable levels.  Several

studies have been performed to determine the level of risk caused by the

contaminated sediments.  These are briefly discussed below.

  1.  STREAMLINED RISK EVALUATION

Based on the sampling results of previous investigations, the Chattanooga

Creek sediments were determined by ATSDR in 1994 to be a general public health

hazard, and the coal tar deposits in the creek and floodplain were determined

to represent an urgent public health and safety hazard.  Local residents may

expose themselves to contamination in the creek by swallowing water and

sediments when swimming or bathing in the creek, and by eating fish that may

be contaminated through sediment exposure.  Several of the PAHs found in the

coal tar waste deposits are known to be carcinogenic, and exposure to these

contaminates could also cause skin irritations, especially in children.

Homeless people using the creek as a water source also are at risk for several

health effects, including skin, throat, and stomach irritation, and kidney and

liver cancer.  In addition, the coal tar deposits are a physical hazard,

because children or adults could get caught or sink in the tar deposits and be

injured (ATSDR 1994).

  The maximum concentration of selected contaminants found in the coal tar

waste deposits are listed in Table C-1, along with comparison values

established to indicate possible adverse health effects.  The toxicological

effects of PAHs are discussed below.

  PAHs are generally categorized into two groups:  carcinogens and

noncarcinogens.  Those that have been shown to be carcinogenic to animals by

the oral route are benzo(a)anthracene, benzo(a)pyrene, and

dibenzo(a,h)anthracene.  Benzo(a)anthracene, benzo(a)pyrene,

benzo(b)fluorathene, benzo(k)fluorathene, crysene, dibenzo(a,h)anthracene,

indeno(1,2,3-cd)pyrene have been shown to be carcinogenic by the dermal route.

For many of the carcinogenic PAHs, it would appear that the site of tumor

induction is generally the point of first contact (i.e., stomach tumors are

observed following ingestion, and skin tumors following dermal exposure).

  Evidence exists to indicate that certain PAHs are carcinogenic in humans.

PAHs express their carcinogenic activity through biotransformation to

chemically reactive intermediates which then covalently bind to cellular

macromolecules (i.e., DNA) leading to mutation and tumor initiation.  The

evidence of carcinogenicity in humans comes primarily from occupational

studies where workers involved in such processes as coke production, roofing,
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oil refining, or coal gasification are exposed to mixtures containing PAHs

(e.g., coal tar, roofing  tar, soot, coke oven emissions, soot, and crude

oil).  PAHs have not been clearly identified as the causative agent, however.

Cancer associated with exposure to PAH-containing mixtures in humans occurs

predominantly in the lung and skin following inhalation and dermal exposure,

respectively.  Some ingestion of PAHs is likely due to swallowing of particles

containing PAHs subsequent to mucociliary clearance of these particulates from

the lung.

TABLE C-1

A COMPARISON OF SELECTED PAH CONCENTRATOINS FOUND IN COAL TAR
WASTE SAMPLES TO FEDERAL GUIDELINE CONCENTRATIONS

TENNESSEE PRODUCTS SITE
CHATTANOOGA, TENNESSEE

Contaminant

Maximum
Creek

Sediment
Sample

Concentration 1

(mg/kg)

Chattanooga
Creek

Tar Deposit
Sample

Concentration 1

(mg/kg)

Federal
Guidelines

Concentration
(mg/kg)

Benzo(a)pyrene 2100 1900      0.12 2

Fluoranthene 7500 8500 2000 3

Fluorene 2900 3300 2000 3

Pyrene 5300 6000 1500 3

1Concentrations obtained from the 1992 EPA Sediment Profile Study.
2Concentration obtained from Cancer Risk Evaluation Guides.
3Concentration obtained from the Environmental Media Evaluation Guide based on
EPA RfD or RfC.

  Noncancer adverse health effects associated with noncarcinogenic PAHs

(acenaphthene, acenaphthylene, fluorathene, fluorene, phenanthrene, and

pyrene) exposure have been observed in animals, but (with the exception of

adverse hematological and dermal effects) generally not in humans.  Animals

studies demonstrate that PAHs tend to affect proliferating tissues such as

bone marrow, lymphoid organs, gonads and intestinal epithelium.  Thus,

although PAHs are distributed extensively throughout the body, their major

target organs appear to be the hematopoietic and lymphoid systems in animals.

  The lymphoid system, because of its rapidly proliferating tissues, is

susceptible to PAH-induced toxicity.  The mechanism of action for this effect

is most likely inhibition of DNA synthesis.  No adverse effects on this system

associated with PAH exposure have been reported in humans, but several

accounts of lymphoid toxicity in animals were observed.  Lymphoid effects in

animals from PAH exposure include an increase in reticulum cells, accumulation

of iron, reduced lymphoid cells, and dilated lymph sinuses.
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  The skin is susceptible to PAH-induced toxicity in humans.  Regressive

verrucae were reported following subchronic application of benzo(a)pyrene to

human skin.  Although reversible and apparently benign, these changes were

seen to represent neoplastic proliferation.  Benzo(a)pyrene application also

apparently exacerbated skin lesions in patients with pre-existing skin

conditions (pemphigus vulgaris and xeroderma pigmentosum).  Workers exposed to

substances that contain PAHs (e.g., coal tar) experienced chronic dermatitis

and hyperkeratosis.

  Anthracene has been associated with gastrointestinal toxicity in humans.

Humans that consumed laxatives that contained anthracene (anthracene

concentration not specified) for prolonged periods were found to have an

increased incidence (73.4%) of melanosis of the colon and rectum as compared

to those who did not consume anthracene-containing laxatives (36.5%).

  The developmental effects of PAHs, especially benzo(a)pyrene, have been

investigated in animals using the parental route of administration.

Injections of benzo(a)pyrene to pregnant mice produced stillbirths,

resorptions, and malformations, testicular changes including atrophy of

seminiferous tubules with lack of spermatoids and spermatozoa in males;

immunosuppression, and tumor induction (ATSDR 1990).

  The mobility of PAHs in the environment is dependent in large part on their

water solubility and sorption potential.  The physical properties of PAHs may

be broken into two categories:  diaromatics, such a naphthalenes and

methylnapthalenes, and all other PAHs (three or more condensed rings).

Diaromatics have moderate water solubility and soil sorption potential and,

thus, their movement through the subsurface tends to be less than the

monoaromatics (benzene, toluene, xylenes and ethylbenzene), but substantial

movement can still occur.  When released into surface water bodies, these

materials have moderate to high toxicity to aquatic organisms.  PAHs with

three or more condensed rings have very low solubility (typically less than 1

mg/l) and sorb strongly to soils.  Thus, their movement in the subsurface is

minimal.  In addition, materials containing four to six ring PAHs are poorly

biodegradable and, coupled with the potential to bioaccumulate in tissues of

aquatic organisms, these materials have the potential to bioconcentrate (be

found at levels in living tissue higher than present in the general

surroundings) in the environment.

  2.  BASELINE RISK ASSESSMENT SUMMARY

  The Chattanooga Creek Sediments are considered accessible to child and adult

residents who were assumed to visit Chattanooga Creek 4 times/month for 3
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months/year (summer months), or 12 visits/year. Current and future use of this

area are considered the same.

Exposure routes examined in this-risk assessment are:

• inadvertent ingestion of sediment

• dermal contact with sediment

  The risks associated with exposure to sediment in Chattanooga Creek are

summarized in Table C-2. Since exposure to surface water is not examined, in

can be assumed that the calculated risk would be higher if the water were

shown to be similarly impacted, though the magnitude of the risk cannot be

quantified at this time.

    a.  Upper Reach Risk Summary

  The sum of risks associated with currently complete exposure routes ranges

from 5 x 10 -7  for an adult resident to 1 x 10 -6  for the lifetime resident. This

estimate is within EPA's target range for Superfund sites. Non-cancer effects

are not expected based on HIs less than one.

 Table C-2
Summary of Cancer and Noncancer Risks by Exposure Route

Current Use Scenario
Chattanooga Creek Sediments

Tennessee Products Site
Chattanooga.Tennessee

Child Resident Adult Resident Lifetime
ResidentLocation

Exposure
Route

Cancer HI Cancer HI Cancer HI
Inadvertent
Ingestion
Dermal Contact

4E-07
1E-07

0.02
0.004

3E-07
3E-07

0.005
0.002

7E-07
4E-07

0.01
0.003

Upper Reach(1)

TOTAL RISK 5E-07 0.03 6E-07 0.01 1E-06 0.01

Inadvertent
Ingestion
Dermal Contact

3E-04
3E-04

0.3
0.2

3E-04
5E-04

0.1
0.1

6E-04
7E-04

0.1
0.1

Middle Reach(2)

TOTAL RISK 6E-04 0.5 8E-04 0.2 1E-03 0.2

Inadvertent
Ingestion
Dermal Contact

1E-06
1E-06

0.01
0.01

1E-06
2E-06

0.01
0.01

3E-06
3E-06

0.02
0.01

Lower Reach(3)

TOTAL RISK 3E-06 0.03 4E-06 0.02 6E-06 0.03

(1) The Upper reach is the area from Burnt Mill Bridge to the railroad bridge
between Hooker and Hamill Roads.
(2) The Middle reach is the area between the railroad bridge (between Hooker
and Hamill Roads) and Dobbs Branch.
(3) The Lower reach is the area between Dobbs Branch and the Tennessee River.

HI: Hazard Index (noncancer risk)
NA Not Applicable
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    b.  Middle Reach Risk Summary

  The sum of risks associated with currently complete exposure route ranges

from 6 x 10 -4  for an adult resident to 1 x 10 -3  for the lifetime resident. This

estimate is above EPA's target range for Superfund sites. Non-cancer effects

are not expected based on HIs less than one.

    c.  Lower Reach Risk Summary

  The sum of risks associated with currently complete exposure route ranges

from 3 x 10 -6  for an adult resident to 6 x 10 -6  for the lifetime resident. This

estimate is within EPA's target range for Superfund sites. Non-cancer effects

are not expected based on HIs less than one.

3.  ECOLOGICAL RISK ASSESSMENT AND SEDIMENT TOXICITY SUMMARY

    a.  Results of the Ecological Risk Assessment

  The results of the ecological risk assessment show the potential for adverse

effects to occur to aquatic life in Chattanooga Creek, and insectivorous small

mammals and omnivorous songbirds feeding along the floodplain of the creek in

the Tar Dump and Hamill Road Dump No. 3. There were also some minor risks

estimated for herbivorous small mammals, muskrats, and terrestrial plants at

the Tennessee Products Site.

  Potential risks to aquatic life were assessed by comparing surface water and

sediment concentrations with criteria and guidelines, and by conducting site-

specific sediment toxicity tests.  Exceedances of criteria and, guidelines

occurred at all sampling locations.  Number of exceedances were particularly

high for sediments, and included PAHs, naphthalenes, and pesticides.  Although

the exceedances of criteria and guidelines indicated the potential for

toxicity at all locations (including background), the sediment toxicity tests

only indicated toxicity at locations DC-5U (Microtox and Ceriodaphnia  tests)

and DC-1 ( Ceriodaphnia  test only). The concentrations of PAHs and naphthalenes

in sediments were particularly high for DC-5U. However, it is not certain

whether this accounts for the observed toxicity. It is also not certain what

accounts for the toxicity in DC-1.

  For terrestrial mammals, the highest hazard index was based on potential

exposure to nickel. The nickel hazard indices observed for insectivorous

mammals (i.e., 410 - Tar Dump; 310 Hamill Road Dump) were higher than those

observed for herbivorous mammals (i.e., 17 - Tar Dump; 14 - Hamill Road Dump).

The hazard indices for insectivorous mammals were also fairly high for
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aluminum (59 - Tar Dump; 79 - Hamill Road Dump) and dieldrin (110 - Tar Dump).

The principal contributor to the hazard index for nickel, aluminum, and

dieldrin, as well as most of the other contaminants, was the potential

bioconcentration and exposure through earthworm or seed ingestion. The

Reference Toxicity Value (RTV) basis for all of these compounds is the

protection against adverse reproductive effects.   Thus, the results show the

potential for adverse reproductive effects in small mammals feeding at the

site, particularly for small mammals feeding on earthworms.  The potential

risks from exposure at the Tar Dump are higher than those at Hamill Road Dump

No. 3.

  There are, however, some fairly significant uncertainties associated with

the estimated risks for nickel and aluminum.  First, the concentrations of

nickel and aluminum at the site fell within the means and ranges of background

nickel concentrations measured in U.S. soils (Table 6-1). Thus, it is

uncertain whether the nickel and aluminum concentrations are based on site-

related activities or background concentrations. Second, there is uncertainty

associated with the basis of the RTVs. In the RTV studies for nickel and

aluminum, the metal was administered in drinking water as a soluble salt,

which is a very bioavailable form, and thus may tend to overestimate risk

based on nickel and aluminum exposure at the site. In addition, the RTV for

aluminum was based on a Chronic No Effect Dose with no associated effect dose.

Thus, the actual no effect dose may be higher, resulting in an overestimation

of risk for aluminum.

  In addition to nickel, aluminum, and dieldrin, there were a number of other

chemicals that exceeded a hazard index of one for small mammals, and included

beta-BHC, gamma-BHC, lead, manganese, and zinc for the insectivorous small

mammals, and acetone, manganese, and zinc for the herbivorous small mammals.

These hazard indices were generally much lower, and ranged from 1.5 to 16 for

the insectivorous mammals, and 1.6 to 5.2 for herbivorous mammals.

  The highest hazard index observed for omnivorous song birds was based on

exposure to aluminum (210 - Tar Dump; 260 - Hamill Road Dump). The next

highest hazard index observed was 34 for dieldrin (Tar Dump). The principal

contributor to the hazard index for these chemicals, as well as for others,

was the earthworm ingestion exposure route.  There are some uncertainties

associated with whether aluminum is at background levels, as mentioned for the

insectivorous mammals.  The RTV for aluminum was based on a study in which

aluminum was administered in the diet in the form of a soluble salt. This may

potentially overestimate the risk to aluminum, if the form of aluminum in

earthworms and soils is not as bioavailable as that used in the study.  The

RTV for dieldrin was based on an acute LC50 for the bobwhite quail.  This RTV

is based on acute effects, and does not take into account the potential for
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chronic effects.  Other chemicals  which exceeded  a  hazard  index of one

included  DDT, endrin, heptachlor, chromium, lead, mercury, nickel, vanadium,

and zinc, with hazard indices ranging from 1.2 to 7.2.  Thus, the results show

the potential for adverse reproductive effects in omnivorous songbirds feeding

at the site.

  For the muskrat, several metals exceeded a hazard index of one, the highest

of which was titanium (13).   The principal contributor to the hazard index

for all chemicals was the clam ingestion exposure route. The concentrations of

metals in clams, for the metals which exceeded a hazard index of one, were at

or below background concentrations. The results indicate that risks are at

background levels, and there is a very limited potential for adverse effects

to occur to muskrats, or similar organisms feeding in Chattanooga Creek.

  A comparison of soil concentrations at the site with phytotoxicity data show

the potential for phytotoxic effects to occur at the site. Exceedances of

phytotoxicity data in Tar Dump soils occurred for gamma-BHC, dieldrin,

aluminum, arsenic, chromium, lead, manganese, mercury, nickel, seienium,

silver, vanadium, and zinc.   Exceedances of phytotoxicity data in soils of

Hamill Road Dump No. 3 included arsenic, chromium, lead, manganese, mercury,

nickel, selenium, vanadium, and zinc. These chemicals occurred at

concentrations on the site which have been shown primarily to cause growth

reduction. However, during site investigations there were no signs of plant

toxicity or stress (e.g., yellowing leaves, stunted growth, abnormal growth).

Thus, although the potential for reduced growth may be possible based on the

phytotoxicity evaluation, it does not appear that harmful effects are

occurring to the vegetation communities at the site.

  Site-specific earthworm toxicity tests were conducted to evaluate the

potential for effects on soil invertebrates.  The results indicated that no

significant toxic effects occurred for any of the locations tested in the Tar

Dump and Hamill Road Dump No. 3.

    b.  Results of the Sediment Toxicity and Bioaccumulation Studies

  After the April, 1996 ecological risk assessment was published, the EPA

identified two areas in which the conclusions of the initial ecological risk

evaluation should be refined with site-specific data: sediment toxicity and

bioaccumulation.  This subsection summarizes the results of these supplemental

studies.

  Sediment toxicity tests were conducted using samples of coal tar and

sediment collected from the creek and juvenile amphipods and chironomid

(midge) larvae.   Sediment samples were submitted for chemical analysis.
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  The sediment toxicity test results showed that the sediments were toxic to

both subject organisms, the amphipod, Hyalella azteca , and the midge,

Chironomus tentans .  Percent survival for the test organisms in the test

sediments was significantly lower than percent survival in both the reference

and control sediments. A growth study could not be conducted using the

amphipod because of the low survival of the test organisms.  Mean growth of

the midge was significantly lower in the rest sediments than in the reference

and control sediments.

  The results of the sediment toxicity tests indicate that coal tar is toxic

to benthic invertebrates. Exposure to coal tar compounds in the Chattanooga

Creek was demonstrated. The weight of evidence suggests that coal tar is

posing a risk to the survival and growth of benthic invertebrates in

Chattanooga Creek.

  An earthworm bioaccumulation study was conducted using site soil samples.

No differences were observed in either survival or growth of earthworms in any

of the test soils compared to either the reference or control soils.  This

result is consistent with the earthworm toxicity test performed in 1996.

  Earthworm tissue concentrations measured at the end of the 28-day

bioaccumulation study were entered into the exposure models for worm-eating

mammals and birds to obtain a more realistic assessment of risks associated

with that pathway.  The contaminants evaluated were those which had presented

a risk in the April 1996 risk assessment, as follows:

Contaminants Evaluated for Worm-eating Birds:

Aluminum

Chromium

Lead

Manganese

Mercury

Nickel

Vanadium

Zinc

DDT

Dieldrin

Endrin

Heptachlor
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Contaminants Evaluated for Worm-Eating Mammals:

Aluminum

Lead

Manganese

Nickel

Zinc

b-BHC

g-BHC

Dieldrin

  The data obtained from the analysis of worm-eating birds indicated that

survival, growth, and reproduction of worm-eating birds may be at risk from

aluminum, lead and vanadium. However, the hazard quotients were relatively low

for these contaminants. The hazard quotient for aluminum probably overpredicts

risks, and the hazard quotients for lead and vanadium did not exceed one when

the lowest observable adverse effects level (LOAEL) was used as the

measurement endpoint. Nevertheless, lack of risk cannot be concluded.

  The data obtained from the analysis of worm-eating mammals indicate that

survival, growth and reproduction of worm-eating mammals may be at risk from

aluminum, lead, managanese, nickel, and dieldrin.  However, the hazard

quotients for manganese were relatively low, the hazard quotients for lead,

nickel and dieldrin were relatively low and did not exceed one using the

LOAELs, and the hazard quotient for aluminum were probably overpredictive of

risk. Nevertheless, a lack of risk for these compounds cannot be concluded.

  There are numerous sources of uncertainty that must be considered in

interpreting the results of this type of assessment.  Sources of uncertainty

in this risk assessment include the following:

• Natural variability in biological and chemical systems and their

combined behavior in the environment.

• The introduction of error in the process embedded in the literature

that was used for obtaining life history and toxicity information.

• Data gaps, particularly incomplete contaminant data sets, missing

life history, and absence of toxicity-based literature for the

receptor of concern.

  Conservative assumptions were made to minimize the possibility of concluding

that risk is not present when a threat actually does exist.  This results in

error on the side of a protective outcome. When the results of the sediment

toxicity analysis and bioaccumulation studies are evaluated in the context of

pertinent potential uncertainties, the following conclusions can be made:
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• Survival, growth and reproduction of aquatic life in the Chattanooga

Creek are at risk from the coal tar deposits that are currently

present in the sediments of the creek.

• Survival, growth and reproduction of worm-eating birds may be at risk

from aluminum, lead and vanadium. However, lead and vanadium levels

are already within an acceptable ecotoxicologically-based remedial

goal range, and the risk model assumptions for aluminum suggest that

there is a high degree of uncertainty that ecological risk exists

from this element.

• Survival, growth and reproduction of worm-eating mammals may be at

risk from aluminum, lead, manganese, nickel and dieldrin. However,

lead and nickel levels are already within an acceptable

ecotoxicologically-based remedial goal range. Further, the risk

assumptions for aluminum and manganese suggest that there is a high

degree of uncertainty that ecological risk exists from these

elements.
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D.  IDENTIFICATION AND SCREENING OF REMEDIATION OPTIONS

This chapter identifies the remedial technologies that may be appropriate

for meeting the remediation objectives for the Chattanooga Creek site.  This

includes identifying options involving in-situ remediation, removal of the

contaminated media from the creek, ex-situ remediation and containment.  After

identification of various options they were screened based upon effectiveness

and implementability.

  1.  REMEDIAL ACTION OBJECTIVES

  The Remedial Action Objectives are as follows:

• Reduce the human health risks to within acceptable limits by preventing

dermal contact and ingestion of the coal tar contaminated sediments.

(See Section C for summary of Human Health Risk Assessment).

• Reduce ecological risks to within acceptable limits by preventing

exposure to the contaminated sediments (See Section C for summary of

Ecological Risk Assessment).

2.  TECHNOLOGY SCREENING

Preliminary screening was performed to narrow the list of technologies that

are potentially applicable for remediation of Chattanooga Creek.  The

preliminary screening took into to consideration the site contaminants and

their current deposition in evaluating technologies in terms of effectiveness

and implementability.  The technologies included both in-situ and ex-situ

options as well as treatment and containment options.  Those that had

potential were retained for further consideration.

The number of technologies retained from the preliminary screening were

still too numerous to carry on for detailed evaluation, therefore another

phase of screening was performed.  In this second phase the technologies were

evaluated in slightly more detail to identify problems that may eliminate them

from further consideration.  Given below is a brief description of each of the

technologies retained as well as items that were considered in evaluating them

for their potential effectiveness and implementability at this site.  The

discussion is broken down into in-situ, ex-situ and removal options.  The only

in-situ option retained was a containment option.  Ex-situ technologies

retained include both containment and treatment options.  Removal options are

an element of all ex-situ options.



D-2

Table D-1 compares various in-situ options that were evaluated.  These

options would not involve excavation of any contaminated media.  Due to the

characteristics of the site and contaminants the only in-situ technology held

for further analysis was re-routing and containment.  There are no in-situ

treatment technologies that have been proven effective for coal tar derived

PAH-contaminated sediments that could be implemented in the Chattanooga Creek

stream bed.

Table D-2 shows the ex-situ treatment technologies which were considered for

remediating the contaminated sediments.  The contaminated material in all of

these cases would be either dredged or excavated.  Furthermore, the final

disposition of the treated sediments must be addressed.  For options such as

landfilling this is not a consideration; however, all on-site treatment

options must determine the most suitable final destination of the treated

material (e.g. sanitary landfill or other).

TABLE D-1:  PRELIMINARY SCREENING OF IN-SITU TREATMENT TECHNOLOGIES

OPTION EFFECTIVENESS IMPLEMENTATIO
N

COST RETAINED

BIOLOGICA
L

INTRINSIC
BIODEGRADATION

NO NO L NO

BIOVENTING NO NO L NO

PHYSICAL STABILIZATION NO NO M NO

SOIL VAPOR EXTRACTION NO NO M NO

SOIL FLUSHING NO NO M NO

NATURAL ATTENUATION NO NO L NO

RE-ROUTING AND
CONTAINMENT

YES (?) YES (?) L-M YES (?)

THERMAL VITRIFICATION YES(?) NO H NO

(?) - indicates uncertainty in effectiveness or implementation
H - indicates high cost
M - indicates medium cost
L - indicates low cost
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TABLE D-2:  PRELIMINARY SCREENING OF EX-SITU TREATMENT TECHNOLOGIES

TREATMENT TECHNOLOGIES EFFECTIVENESS IMPLEMENTATIO
N

COST RETAINED

CONTAINMENT OPTIONS

PHYSICAL ON-SITE LANDFILL YES YES M YES

OFF-SITE LANDFILL YES YES M-H YES

TREATMENT OPTIONS

BIOLOGICAL BIOSLURRY YES (?) YES M-H YES

LAND FARMING NO (?) NO M NO

FUNGAL TREATMENT NO (?) NO M-H NO

COMPOSTING YES (?) YES M-H YES

PHYSICAL SOIL WASHING NO (?) YES (?) H NO 1

STABILIZATION YES (?) YES H YES (?)

RECYCLING (Coal
)

YES (?) YES (?) M-H YES (?)

WASTE-TO-FUEL YES YES M-H YES

CHEMICAL SOLVENT EXTRACTION YES (?) YES H YES1

CHEMICAL REDUCTION YES YES H YES

CHEMICAL OXIDATION NO YES (?) H NO1

PYROLYSIS YES NO (?) H NO

THERMAL ON-SITE
C O

YES YES H YES

OFF-SITE TREATMENT YES YES H YES

THERMAL DESORPTION YES YES H YES

VITRIFICATION YES NO H NO

1 - These options may be useful as part of a treatment process but not stand
alone processes

(?) - indicates uncertainty in effectiveness or implementation
H - indicates high cost
M - indicates medium cost
L - indicates low cost

  3.  IN-SITU OPTION

Re-routing and Containment

This option consists re-routing the creek and taking the material from the newly

excavated channel and backfilling into the existing channel.  This will reduce

exposure of the surrounding environment to the coal tar deposits and coal tar

contaminated sediments.  Items to consider when evaluating this option are as

follows:
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• Re-routing will require avoiding known or suspected contaminated areas

along the existing creek.  In addition, samples would have to be taken for

the entire length of the proposed alignment to ensure it is not going

through an undiscovered contaminated area.

• If the realigned channel is too close to the existing channel, contaminants

from existing deposits may leach into the new channel.  This also indicates

that re-routing may not isolate contamination from the groundwater.

• May require extensive relocation of utilities.

• The banks of the new channel would require protective measures to prevent

meandering back into contaminated areas.

• Extensive real-estate acquisition may be required.

• Protection of wetlands may require significant and costly precautions and,

possibly, permits from State and Federal regulatory entities, despite the

NCP's and CERCLA's statements that permits are not required.

• If both the remediated channel and the diversion channel are left open at

the conclusion of the remediation construction, then the creek might be

less likely to overflow onto the surrounding floodplain in the future.

Although this option has many potential problems that are not present in the other

options, it also does not contain some of the problems associated with the other

options such as removal and treatment of the contaminated material.  Therefore, this

option will be retained for detailed evaluation of the FFS.

  4.  REMOVAL OPTIONS

In addition to treatment options there are several options that will be evaluated

for the removal of the coal tar deposits and sediments from Chattanooga Creek.

These options are listed below along with some discussion of items to be considered

in evaluating whether or not further consideration is warranted.  Items that are

common to all of the removal options are listed below.

• Haul Road Network - all removal options will require a haul road network to

obtain access to the creek for contaminant removal.  In addition,

contaminated deposits will require transport to a centralized area for

treatment or staging or to an off-site disposal area.  This network will
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require extensive removal of trees and other vegetation as well as

temporary disturbance of wetlands.

• Moisture Content - since the contaminants are currently in an aquatic

environment, the moisture content of the contaminated media will be high.

The degree of moisture will depend upon the removal option selected, but

some degree of dewatering is likely and should be considered when selecting

a treatment option.

• Currently it is not known if simple visual appearance will be adequate to

remove contamination to the action levels.  Therefore, confirmatory

sampling of the creek bottom may be required to verify attainment of action

levels.

    a.  Hydraulic Dredging

Use of a small hydraulic dredge with a horizontal auger was considered as a

potential option for sediment removal.  A hydraulic dredge includes a cutterhead and

pumps to remove sediment via a slurry.  The slurry is pumped at relatively high

rates (1500 gpm +) with a solids content ranging from 10 to 30 percent.  Items to

consider when evaluating this option are as follows:

• Conventional sediment removal technique.

• Low to Moderate turbidity and suspension of contaminants in the water

column that may be transported downstream.

• High degree of vertical and horizontal accuracy.

• Generation of Water - sediments are removed in a slurry containing 10% to

30% solids.  With an estimated volume of approximately 14,200 yd 3 the

volume of slurry at 10% and 30% solids would range from 29,000,000 to

10,000,000 gallons respectively to be treated.

• Transportation of Wastes - since the slurry is approximately 10% to 30%

solids the volume of waste to be collected and transported to a centralized

treatment/staging area could be up to 10 times that of conventional

excavation methods.  Potential methods of transportation include tanker

truck or piping with a series of pumps and lift stations.

• Visual Confirmation - hydraulic dredging will not allow direct visual

confirmation of the removal of all coal tar stained sediments although the
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slurry discharged from the dredge may provide a color distinction between

coal tar contaminated sediments and natural sediments.

• Confirmatory Sampling - if required, will require special equipment to

obtain a sample of the remaining sediments through the water.

• Hydraulic dredging requires a minimum water depth of approximately 2 feet

to effectively remove sediments.

    b.  Mechanical Dredging

This option would consist of mechanically dredging the deposits and sediments with

a backhoe or clamshell through the water with the equipment working from the

shoreline.  This method is being used at a major Superfund site in Louisiana for

similar type contamination of sediments.  There are differences in that the site in

Louisiana is a relatively wide deep slow moving Bayou whereas this site is a narrow

shallow relatively fast moving creek.  Items to consider when evaluating this option

are as follows:

• Conventional excavation equipment can be used.

• Deposits and sediments will have a high moisture content after removal and

possibly require dewatering.

• Turbidity - removal of the deposits and sediments will cause significant

turbidity in the water column which may transport contamination downstream.

Some control measures such as silt curtains and floating absorbents can be

utilized to reduce this problem, but some contaminants will likely make it

to downstream areas.

• Transportation -  approximately 14,200 yd 3 of material to be transported to

a centralized treatment/pretreatment area.

• Visual Confirmation - mechanical dredging will not allow direct visual

confirmation that all coal tar stained sediments have been removed.

Confirmation of removal will be possible to a certain degree by inspection

of the material as it is excavated.

• Confirmatory Sampling - if necessary, will require special equipment to

obtain a sample of the remaining sediments through the water.



D-7

    c.  Dewatering and Excavation

This option consists of segmenting the creek with an upstream and downstream

cofferdam, diverting the creek flow around the segment, dewatering the segment

within the cofferdams, and excavation of the deposits and sediments in the dry.

Once the contaminated deposits and sediments have been removed, the upstream

cofferdam would be removed and another cofferdam placed downstream of the previous

segment.  Items to consider when evaluating this option are as follows:

• Use of conventional excavation equipment.

• Deposits and sediments will have a moderate to high moisture content after

excavation.

• Turbidity - no turbidity problems under normal flow conditions.  Flooding

situation may flood segment and cause some discharge of disturbed

contaminated material downstream.

• There is a potential for an increase in the flood levels in backwater due

to barrier obstruction in stream.  The typical requirement is that changes

in the flood plain do not increase the 100-yr flood elevation by more than

0.2 feet either upstream or downstream of the change.  Since Chattanooga

Creek has large sewer pipes currently crossing the creek, additional

barriers at a lower top elevation may not pose a significant problem.

• Transportation -  approximately 14,200 yd 3 of material to be transported to

a centralized treatment/pretreatment area.

• Visual Confirmation - dewatering and excavation in the dry will allow

direct visual confirmation of the removal of coal tar deposits and coal tar

stained sediments.

• Confirmatory Sampling - if required, samples can be obtained relatively

easily since the channel bottom will not be submerged.

Based upon considerations given for the three removal options, the "Dewatering and

Excavation" offers the best overall removal performance with the least potential

problems.  This option was successfully used during the 1997-1998 Early Removal

Action implemented at the creek.  Therefore, all ex-situ treatment/disposal options

will have the "Dewatering and Excavation" removal option as a component.

  5.  CONTAINMENT OPTIONS
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The following options would all be preceded by a removal option as previously

discussed.  These options are described and considerations for retaining them or

rejecting them are presented for each option that was not screened out in Table D-2.

These options do not treat the material; therefore, there is no reduction in volume

or toxicity of the contaminated material.  The contaminants are prevented from

migrating due to their containment.

    a.  On-Site Landfill

This option involves containment not treatment.  The contaminated material would

be excavated or dredged, a suitable landfill location would be selected and

constructed, and the contaminated material would be placed into the landfill and

capped.  A monitoring system would be in place to insure that the integrity of the

landfill was maintained.  A leachate collection system must also be constructed and

operated.

• Landfills offer relatively short-term effectiveness as compared to some

treatment options.

• The contaminated sediments may require solidification to increase their

strength and reduce potential settlement prior to landfilling.

Solidification is also effective at reducing the leachability of metals but

is not effective at reducing the leachability of volatile organics.

Organics in the contaminated sediments may hinder hydration of the

solidified material.

• Long-term controls (monitoring) would be required.

• This option would be less costly than many others and should be easily

implemented.  However, some of the contaminants are volatile and some type

of treatment and or consideration for the volatiles must be addressed prior

to landfilling.

• Finding a suitable landfill location may be difficult.

The on-site landfilling option shall be retained for detailed evaluation.
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 b.  Off-Site Landfill

The contaminated material would be dredged or excavated and hauled off-site to a

permitted treatment and disposal facility.  This option could involve some pre-

treatment operations such as stabilization prior to landfilling.

• Off-site landfilling is easy to implement but costly.  It is usually only

economical for smaller sites.

• No treatment is achieved; therefore, this is a containment option with

short-term effectiveness, but it is not generally considered to be a

permanent, long-term solution.

Because this technology is similarly priced to some Off-Site treatment options it

will not be retained for further evaluation.

  6.  TREATMENT OPTIONS

The following options would all be preceded by a removal option as previously

discussed.  These options are described and considerations for retaining them or

rejecting them are presented for each option that was not screened out in Table D-2.

    a.  Bioslurry (Reactor Based Biotreatment)

A bioslurry reactor would involve mixing the contaminated sediments with water and

providing conditions suitable for microbial growth.  Oxygen, pH, temperature,

retention time and mixing are all important parameters which must be considered.  By

providing the necessary conditions and nutrients, microbial growth is stimulated and

the contaminants are degraded biologically into less toxic or non-toxic compounds.

A bioslurry process may involve the following elements: excavation, mixing the

slurry, bioreactors and dewatering.  A tank based bioreactor allows greater control

over the process, superior mixing, and greater control over any potential emissions.

Emissions are a concern due to the volatile compounds found in some of the sediment

samples.  These are considerations when evaluating this technology:

• There would be long-term effectiveness and permanence through treatment

which would also result in a reduction of toxicity, mobility and volume.

• Biotreatment has the potential for being lower in cost as compared to other

treatment options.
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• A treatability study would be required to show that biotreatment is

effective for this site.

• Biotreatment could take longer to implement than most of the other

technologies due to required studies and potentially long treatment times.

• Some of the higher molecular weight PAH's detected at the site may not be

amenable to biotreatment.  Furthermore, many of those not amenable to

treatment may be carcinogenic.

• Depending upon the degree of treatment achieved with biotreatment, long-

term controls (e.g. landfilling) may be required for the final treated

material.

Because of the lack of data supporting successful remediation of larger molecular

weight PAH's and the uncertainty about meeting the ARARs, this technology is not

retained for further detailed analysis.

    b.  Composting

  Composting is a bioremediation/stabilization technology that can be applied to

contaminated soils and sediments. Contaminated materials are combined with organic

matter, creating an environment in which microorganisms can degrade the

contaminants.  All materials and equipment used for composting are commercially

available.

These are considerations when evaluation the technology:

• Although a portion of the contaminants may be destroyed a portion may be

bound tightly to the organic compost material.  The long term stability of

this binding is uncertain.  Some contaminants can become strongly bound to

the compost matrix and not be detected using standard extraction

procedures.

• Composting results in an overall volumetric increase in material because of

addition of amendment material.

• Substantial space is required for composting operations.

• Composting has the potential for being lower in cost than some treatment

options.
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• A treatability study would be required to show that composting is effective

for site specific materials.

• Composting could take longer to implement than most of the other

technologies due to the required studies and potential long treatment

times.

• Odors produced during composting may be offensive to nearby residents.

• Some of the higher molecular weight PAH's detected at the site may not be

amenable to composting.  Further, many of those not amenable to treatment

may be carcinogenic.  Some contaminants may only be partially decomposed.

In some cases the decomposition products may be more toxic than the

original contaminant

• Depending upon the degree of treatment achieved with composting, long-term

controls (e.g. landfilling) may be required for the final treated material.

• Heavy metals are not treated by this method and can be toxic to the

microorganisms required in the composting process.

  Because of the lack of data supporting the successful remediation of the larger

molecular weight PAH's and the uncertainty about meeting the ARARs, this technology

is not retained for further analysis.

    c.  Solidification

This technology incorporates the contaminated sediments into a solid matrix by

mixing the sediment with a binder such as cement, flyash or kiln dust.  The goal is

to immobilize the contaminants within the solid matrix and/or to increase the

strength of weak materials prior to landfilling.

• Solidification is not a destruction technology and organic compounds are

difficult to immobilize.  The treated material may require long-term

controls; therefore, this is not as permanent as some of the other

technologies presented here.

• Solidification is in general not suitable for treating volatiles or easily

leachable compounds.  It may not be possible to find a suitable

solidification mix which would result in immobilized contaminants.
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• Because some of the contaminants are volatile, emissions control equipment

may have to be used which would increase costs and add to the complexity of

the process.

• Solidification has been used extensively to treat metals-contaminated

soils, but little information is available concerning its effectiveness for

organics.

This technology is not retained for detailed evaluation as a stand-alone option;

however, it may be useful as part of another option.

    d.  Solvent Extraction

  Solvent extraction is an ex situ separation and concentration technology in which

a nonaqueous liquid solvent is used to remove organic and/or inorganic contaminants

from wastes, soils, sediments, sludges or water. The technology produces a treated

fraction and a concentrated contaminated fraction that requires further treatment to

recover, destroy, or immobilize the contaminants.  It concentrates contaminant

thereby reducing the volume of material requiring further treatment.

  Commonly used solvents include liquid carbon dioxide, propane, butane, light oil,

triethylamine, acetone, methanol, hexane, dimethyl ether, crude oil, benzene,

isopropyl ether, toluene, tricresyl phosphate, methyl isobutyl ketone, methyl

chloride, and butyl acetate.

  Most solvent extraction technologies are not effective for the removal of

inorganic contaminants such as heavy metals. They may also have difficulty removing

hydrophilic and high molecular weight organic compounds. High concentrations of

organic compounds in the feed can reduce extraction efficiency and processing rates

This process is one of the most costly presented.

  Because of the high cost of implementation and the lack of destruction of the

contaminant this technology will not be retained for further detailed evaluation.

    e.  Chemical Reduction

Chemical reduction is an innovative technology that has been tested at a pilot-

scale on coal tar contaminated sediments from Hamilton Harbor, Ontario.  The process

used is patented by Eco Logic, Inc. and is a thermal reduction (no oxygen) process

that has also been tested for PCB-contaminated sediments from Bay City, Michigan as
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part of the EPA's SITE (Superfund Innovative Technology Evaluation) program.  The

breakdown products of this process are methane (reduced carbon) and hydrogen gas.

• This process has not been used to remediate a site and has only been

studied on a pilot-scale at two sites.  Consequently, there is a lack of

technical performance and cost data.

• It should be effective for destroying PAH and coal tar contaminants which

would result in a permanent and long-term solution.

• This process, due to its complexity and lack of experience is one of the

most costly presented here.

Because of the high cost and lack of available data supporting this technology it

will not be retained for further detailed evaluation.

    f.  On-Site Incineration

Incineration is a process that thermally oxidizes the contaminants in a controlled

system.  The primary units of an on-site incineration system would include (1) a

contaminated media feed system, (2) a main combustion chamber (e.g. rotary kiln),

(3) a secondary combustion chamber, and (4) air emission control devices.

• Incineration is very effective for treating coal tar and PAH compounds.

This would result in a permanent remedy.

• Incineration has been used successfully at full-scale at other sites.

Implementing it at this site poses no known technical problems that can not

be overcome; however, this material does pose potential material handling

problems.

• The treated material would be non-hazardous for PAHs but may require

solidification if hazardous levels of metals remain after thermal

treatment.

• Incineration is a relatively costly process.  The expected high moisture

content of the sediments will increase these costs.

On-site incineration using a mobile or transportable system is a proven technology

for contaminated media of this type.  Therefore, it is retained for further

evaluation.
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    g.  Off-Site Treatment

There are off-site facilities which are licensed to treat hazardous materials.

For organic contaminants such as PAHS the process used is most commonly

incineration.  The process utilized is similar to that described under on-site

incineration; however, the particular process and how it is operated may be

different.  Potential also exists for the use of innovative technologies for off-

site treatment.  Promising off-site innovative technologies include recycling the

coal tar deposits and waste-to-fuel for both the coal tar deposits and contaminated

sediments.  Consideration for off-site treatment options include:

• Off-site incineration is usually more expensive than on-site incineration

particularly since the estimated quantity of material is 14,200 cubic

yards.  Furthermore, transportation costs may be very high depending upon

the location of the treatment facility.

• Most of the considerations presented for on-site incineration are

applicable for off-site incineration:  permanence, effectiveness, and

implementability.

• Recycling the coal tar deposits may be a possible option; however, there

probably is little or no potential for recycling the contaminated

sediments.  For the purposes of this document, recycling refers to options

where the coal tar is processed and used in a product (e.g. asphalt

pavement).

• Waste-to-Fuel may be applicable to both the coal tar deposits and coal tar

contaminated sediments.  It consists of blending the contaminated material

with coal and using the mixture as fuel in coal-fired boilers.  The ratio

of coal to contaminated material is dependent upon the BTU content of the

coal tar deposits and creek sediments as well as moisture content and other

factors.  Treatability studies would need to be performed to determine the

feasibility of using these materials.

Off-site treatment is retained for further detailed evaluation.

    h.  Thermal Desorption

Thermal desorption is effective in removing volatile and semi-volatile compounds

from contaminated soils, sediments and sludges.  The main elements of the process

would include (1) a feed system, (2) a main volatilization chamber, (3) a secondary

thermal oxidizer or other treatment (for the vapor stream) and (4) an exhaust gas
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emissions control system.  The following considerations pertain to thermal

desorption systems:

• It would result in long-term effectiveness and permanence through treatment

of the sediments and destruction of contaminants.

• A treatability study is recommended in order to determine whether this

technology would be effective for the coal tar deposits.  PAH's may be

removed, but extremely flammable compounds could ignite in the desorption

chamber, and the tar compounds could foul the volatilization chamber.

These issues must be addressed and engineered prior to selecting this

technology.

• Thermal desorption has the potential of reducing PAH contaminant levels to

the extent necessary for protection of human health and the environment,

despite the presence of metals, PCB's and pesticides.

• Media with high moisture contents increase the costs of operation for this

process.

• Thermal desorption costs for this site are estimated to be in the same

range as incineration.

Thermal desorption is retained for further detailed evaluation.

i.  Summary/Future Screening

In the next phase of technology evaluation, process options within a specific

technology are selected for detailed evaluation.  In general, the options will be

evaluated for Effectiveness, Implementability, and Cost.  A more detailed

description of the evaluation criteria is presented in Section E.

Table D-3 shows all of the remediation options which have been retained for

further detailed evaluation.  The removal options are not listed; however they are

required for the ex-situ options.
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TABLE D-3:  REMEDIATION OPTIONS RETAINED FOR DETAILED EVALUATION *

TECHNOLOGY DEMONSTRATED RELIABILITY GENERAL DATA NEEDS

RE-ROUTING AND
ENCAPSULATION

Encapsulation - full-scale for
a variety of soils and
sediments
(Solidification/stabilization)

Encapsulation - Bench-scale tests
to determine proper applications,
effectiveness and costs

ON-SITE LANDFILL Implemented at many sites for
many contaminants, a
containment option - long-term
controls required, potential
for solidification prior to
landfilling

Further information on costs,
geotechnical characteristics of
the site

ON-SITE THERMAL
DESORPTION

Pilot-scale demonstrations for
coal tar (PAH's), full-scale
for other contaminants

Bench-scale tests to determine
proper applications, effectiveness
and costs

ON-SITE
INCINERATION

Full-scale for PAH's in soils
and sediments

Bench-scale tests to determine
proper applications, effectiveness
and costs

OFF-SITE WASTE-TO-
FUEL

Full-scale for PAH's in soils
and sediments

Bench-scale tests and waste
analysis to determine ,
applicability and costs
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E.  DETAILED ANALYSIS OF REMEDIATION ALTERNATIVES

1.  GENERAL

This chapter presents a detailed analysis of the screened remediation

alternatives.  The requirements of each alternative were analyzed with respect to

requirements stipulated in "The National Oil and Hazardous Substance Pollution

Contingency Plan" 40 CFR 300 (March 1990) and the "Guidance for Conducting Remedial

Investigations and Feasibility Studies Under CERCLA" (April 1989).  The following

introduction describes the evaluation criteria.  Subsequent sections analyze the

remediation alternatives with respect to the evaluation criteria.

Cost estimates to implement each of the options were developed.  The accuracy of

these estimates is within the plus 50% to minus 30% range recommended by the FS

guidance.  This accuracy relies on the thoroughness of previous investigations and

estimates of contaminated material in the creek requiring removal and/or treatment.

If further investigations result in a change of estimated quantities, the cost

estimates provided should be revised accordingly.  MCACES GOLD EDITION software was

used to perform the cost estimates.  Information not readily available from the

MCACES databases was derived from other sources including vendors, RACER, and the

MEANS.  The following factors were applied to each of the estimates:

• The Overhead was either itemized or a rate of 25% to 40% was applied to direct

costs and consists of field overhead; home office overhead; supervision,

engineering and office personnel; contractor quality control; pollution

insurance; builders risk and public liability insurance; bond; Health and

safety.

• Profit of 8%

• The price level date for the cost estimates of the feasibility report is 1

October 1999.

• A design and construction contingencies are included in the estimated

quantities.

• In accordance with the Interagency agreement, a budgetary cost factor of 23%

is applied to the construction cost which consists of 1% Engineering and

Design, 6% Supervision and Administration, 1% Quality Assurance, and 15% bid

contingency.
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2.  DESCRIPTION OF EVALUATION PROCESS

a.  Introduction

The detailed analysis of options consists of the analysis and presentation

of the relevant information needed to allow decision-makers to select a site

remedy.  During the detailed analysis, each option was assessed against the

evaluation criteria described here.  The results of this assessment were used

to compare the options and identify the key parameters.  This approach to

analyzing options is designed to provide decision-makers with sufficient

information to adequately compare the options, select an appropriate remedy

for a site, and demonstrate satisfaction of the CERCLA remedy selection

requirements in the record of decision (ROD).  The detailed analysis of

options consists of the following components:

• Further definition of each option, with respect to the volumes or areas

of contaminated media to be addressed, the technologies to be used, and

any performance requirements associated with those technologies.

• An assessment and a summary profile of each option against the

evaluation criteria.

• A comparative analysis among the options to assess the relative

performance of each option with respect to each evaluation criterion.

The specific statutory requirements for remedial actions that must be

addressed in the ROD and supported by the FFS report are:

• They are protective of human health and the environment,

• They attain ARARs (or provide grounds for invoking a waiver),

• They are cost-effective,

• They utilize permanent solutions and alternative treatment technologies

or resource recovery technologies to the maximum extent practicable,

and

• They satisfy the preference for treatment that reduces toxicity,

mobility, or volume as a principal element or provide an explanation in

the ROD as to why the alternative does not.
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In addition, CERCLA places an emphasis on evaluating long-term effectiveness

and related considerations for each of the alternative remedial actions

(Section 121(b)(1)(A)).  These statutory considerations include:

• The long-term uncertainties associated with land disposal;

• The goals, objectives, and requirements of the Solid Waste Disposal Act

(SWDA);

• The persistence, toxicity, and mobility of hazardous substances and

their constituents, and their propensity to bioaccumulate;

• Short- and long-term potential for adverse health effects from human

exposure;

• Long-term maintenance costs;

• The potential threat to human health and the environment associated with

excavation, transportation, and redisposal, or containment.

b.  Overview of Evaluation Criteria

Nine evaluation criteria have been developed to address the CERCLA

requirements and considerations listed above, and to address the additional

technical and policy considerations that have proven to be important for

selecting among remedial alternatives.  These evaluation criteria serve as the

basis for conducting the detailed analyses during the FFS and for subsequently

selecting an appropriate remedial action.  The evaluation criteria are shown

in Table E-1.

The detailed analysis provides the means by which facts are assembled and

evaluated to develop the rationale for a remedy selection.  Therefore, it is

necessary to understand the requirements of the remedy selection process to

ensure that the FFS analysis provides the sufficient quantity and quality of

information to simplify the transition between the FFS report and the actual

selection of a remedy.  The analytical process described here has been

developed on the basis of statutory requirements of CERCLA Section 121.  The

nine evaluation criteria encompass statutory requirements and technical, cost,

and institutional considerations the program has determined appropriate for a

thorough evaluation.
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TABLE E-1:  CRITERIA USED IN ANALYSIS OF REMEDIAL ALTERNATIVES

SCREENING CRITERIA EVALUATION CRITERIA ROLE OF CRITERIA
DURING REMEDY
SELECTION

Effectiveness Overall protection of human
health and the environment

"Threshold" Factors

Compliance with ARARs

Long-term effectiveness and
permanence

"Primary Balancing"
Factors

Reductions in toxicity,
mobility and volume through
treatment

Short-term effectiveness

Implementability Implementability

Cost Cost

State acceptance "Modifying"
Considerations

Community acceptance

Assessments against two of the criteria relate directly to statutory

findings that must ultimately be made in the ROD.  Therefore, these are

categorized as threshold criteria in that each alternative must meet them.

These two criteria are:

• Overall protection of human health and the environment - The assessment

against this criterion describes how the alternative, as a whole,

achieves and maintains protection of human health and the environment.

• Compliance with ARARs - The assessment against this criterion describes

how the alternative complies with ARARs, or if a waiver is required and

how it is justified.  The assessment also addresses other information

from advisories, criteria, and guidance that the lead and support

agencies have agreed is "to be considered."

The five criteria listed below are grouped because the represent the primary

criteria upon which the analysis is based.

• Long-term effectiveness and permanence - The assessment of alternatives

against this criterion evaluates the long-term effectiveness of

alternatives in maintaining protection of human health and the

environment after response objectives have been met.
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• Reduction of toxicity, mobility, and volume through treatment - The

assessment against this criterion evaluates the anticipated performance

of the specific treatment technologies an alternative may employ.

• Short-term effectiveness - The assessment against this criterion

examines the effectiveness of alternatives in protecting human health

and the environment during the construction and implementation of a

remedy until response objectives have been met.

• Implementability - This assessment evaluates the technical and

administrative feasibility of alternatives and the availability of

required goods and services.

• Cost - This assessment evaluates the capital and O&M costs of each

alternative.

This document does not address state or community acceptance.  These

modifying criteria are considered once the technical aspects of the

alternatives are evaluated and have been presented to the public.  At that

time the public shall be asked to comment on the proposed remedial action.

The public comments will be considered prior to any final decision on

remediating the site.  A brief description of the modifying criteria are as

follows:

• State acceptance - This assessment reflects the state's apparent

preferences among or concerns about alternatives.

• Community acceptance - This assessment reflects the community's apparent

preferences among or concerns about alternatives.

3.  GENERAL OVERVIEW OF RISKS

  Summaries of Risk Assessments performed for the site can be found in Section

C of this report.

  In general, options that entail removal or destruction of contaminants from

site media will permanently remove some portion of the risk.  Options that

involve containment or fixation will decrease risk as long as the contaminants

are immobilized.  If the contaminants are re-mobilized in the future prior to

degradation, the risk reduction may not be permanent.  Other options, such as

institutional controls, may target exposure pathways without reducing the

amount of contaminants present at the site.  The effectiveness of these
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controls depends on their effectiveness at cutting the exposure pathway and

the potential for contaminant migration.

  Examining the contaminants of concern (See Table B-3), their concentration,

occurrence (frequency of detection), and chemical properties, yields

information which can be used to estimate general risks of each option.  The

contaminants of concern include chlorinated compounds, hydrocarbons,

pesticides, PAHs, metals, coal tar, PCBs, and small amounts of phenolic

compounds.

  When examining the chemicals of concern, broad chemical concepts apply.  All

the chemicals, except metals, have high chemical bonding affinity for the coal

tar.  Most of these chemicals, except metals, are insoluble in water.  The

higher molecular weight organic compounds have low vapor pressure meaning they

will not be airborne.  Finally, most of the chemicals have low Henry's Law

constants, meaning low ability for vapors to separate from the water phase.

Inhalation exposure risks to workers and the public will be low.  Engineering

controls, such as keeping sediments wet, can further decrease inhalation

exposures.  Hydraulic removal or mechanical removal would be the safest

removal options as far as airborne exposures are concerned.

  If contaminants are dewatered, volatiles may be given off more readily,

along with contaminated dust, resulting in higher inhalation exposures and

exceedances of Lower Explosive Limits (LEL), especially in confined spaces.

For example, when the coal tar is agitated, a moth ball-type odor (naphthalene

TLV=10 ppm) is released. Coal tar products contain sulfur compounds that can

degrade, potentially releasing hydrogen sulfide. Thus, there may be a

potential for the release of hydrogen sulfide gas (TLV = 10 ppm) during

remediation activities.

  Soils handling is a major component of nearly all of the proposed options

for treating contaminated soil.  Soil handling activities include excavation,

transportation or hauling, storage, and grading the treated or replaced soil.

Any or all of these activities can result in fugitive dust, the main type of

release from soil handling (See OWSER Directive 9285.7-01C, Interim Risk

Assessment Guidance for Superfund: Volume I - Human Health Evaluation Manual;

Part C, Risk Evaluation of Remedial Alternatives, December 1991, p.43).

  Dermal exposures can be prevented by avoiding contact by using engineering

controls (e.g.  mechanical material handling), frequent decontamination of

equipment (inside and outside), strict personal hygiene, and by the use of

personnel protective equipment (PPE).
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  The remediation alternative selected will impact the health and safety

issues that must be addressed.  These issues will include risks posed by soil

handling, the specific remedial technology, and final disposition of treated

material.  For instance, dewatering and excavation may cause contaminated

dust, volatile, or confined space hazards.  A specific remediation technology,

such as on-site incineration, will have specific issues associated with its

performance.  Incineration will then impact the final disposition based on the

effectiveness of combustion.  Each technology, removal, remediation, and final

disposition, will have separate short-term effectiveness and combined system

effectiveness.
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4.  EVALUATION OF REMEDIAL ALTERNATIVES

    a.  ALTERNATIVE 1:  No-Action

1)  Description:

  The no action alternative consists of leaving the site and the coal tar in

its present condition.

2)  Overall Protection of Human Health and the Environment:

  This Alternative would not protect human health and the environment.

Potential exposure pathways and direct contact with and ingestion and

inhalation of impacted sediments would exist and potentially increase over

time.  Exposure to COCs and the size of the affected area could increase over

time as a result of disturbances by humans and natural processes and the

subsequent movement of COCs by erosion and surface water transport.

      3)  Compliance with ARARs

  ARARs are requirements that must be met or waived if remedial action is to

be taken.  Alternative 1, no action,  would not attain COC-specific ARARs;

action- and location-specific ARARs would not be invoked for the no-action

alternative.

      4)  Long-term Effectiveness and Permanence

  This alternative includes no control for exposure to COCs and no long-term

management measures.  All current and potential future risks remain.  The

human health risk associated with the no-action alternative results from COCs

remaining in place at the site.

  5)  Reduction of Mobility, Toxicity, or Volume through Treatment

  There is no treatment to reduce mobility, toxicity, or volume of the

contaminated sediment.

      6)  Short-term Effectiveness and Environmental Impacts

  Since no action would be taken, implementing this alternative would not

directly cause adverse impacts on soils and geology, air quality, water

resources, or biotic resources.  However, no action allows waste sediments to

remain.  Continued exposure to COCs remaining in place may adversely affect
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urban biota on the site and any fauna feeding upon them.  Baseline risk to

ecological receptor is summarized in Section C.

      7)  Implementability

  Implementability is not a concern since no action would be taken.

      8)  Cost

  Since no action would be taken, no costs would be incurred under this

alternative.
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b.  ALTERNATIVE 2:  Re-routing and Containment

1)  Description:

      a)  Background Data:  Basic hydraulic study for the Floodplain

Insurance and designated floodway mapping were obtained from the Federal

Emergency Management Administration, FEMA, for the Chattanooga Creek Basin.

Historic Aerial Photography from the Interim Report performed by the Bionetics

Corporation, Warrenton, Virginia was furnished for COE information and use.

The photography was used to locate and plot the known or suspected

contaminated sites on the floodplain mapping obtained from FEMA.

     b)  Channel Alignment Corridor:  A review of the aerial photography,

used for the contaminant site plotting, indicated very little meandering of

the channel from 1942 through 1978.  Although, there are several residual

scars and oxbows visible on the photography, it appears that these features

are historic and associated with other periods prior to 1942.  The photos do

indicate that man-made cutoffs have occurred during this time period.  The

photos also indicate that the thread of the existing stream appears to be well

entrenched and fairly stable.  The valley and stream cross-sections taken from

the FEMA hydraulic study also indicate that geologic control is in existence

throughout various subreaches.

     c)  Alignment Criteria:  The channel alignment chosen for this review

used the existing channels and bridge at Hamill Road;  had minimal

intersections or crossings with the existing channel; as well as  maintaining

the greatest maximum distance from the known or suspected potential

contaminated sites. The channel alignment finally chosen is shown on Figures

E-1a and E-1b.

    d)  Hydraulics:  Existing Chattanooga Creek:  A hydraulic analyses was

performed using existing conditions from the FEMA study in  order to obtain

water surface elevations, subreach lengths, and channel velocities. The

existing study data will be used for comparison and review against the

hydraulic analyses for the relocation of Chattanooga Creek.  The study was

initiated at the confluence with the Tennessee River and continued upstream

and beyond Hamill Road bridge.  The discharges used for this study and

obtained from the FPMA study for Chattanooga are as follows:
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              Frequency of             Discharge

                Event                    in cfs

                 2 yr                    3800

                10 yr                    6800

                50 yr                    9600

               100 yr                   11500

               500 yr                   13300

     Only the data for the 100-year event are included in this report and

Table E-2 present the pertinent information.  The data as listed begins just

upstream of the Norfork and Southern Railroad bridge and the confluence with

Dobb's Creek and then continues throughout the study reach to just above the

Hamill Road Bridge.

     e)  Realignment Study:  The hydraulic analyses for this realignment

used a 50 foot channel bottom width and 2 on 1 side slopes with the bed

elevation set nearly identical to the existing. The old channel was assumed to

be filled to the existing ground elevation. Further, a roughness coefficients

of 0.045 was used assuming that the channel bed and backslopes would be

stabilized and protected with local rock as riprap which would possibly

prevent future channel migration. The results of this study's 100-year event

is also shown on Table E-2.

     f)  Channel Bed Control:  Because of unknowns along the channel

realignment, i.e., subsurface geology and soil characteristics, other

considerations are suggested for inclusion.  The study relocation of the

channel will shorten the overall natural reach length between Dobb Creek and

Hamill Road by about 5250 feet.  The shortened length will increase the

overall channel bed slope from 0.0005 to 0.0008 ft. per ft. thus adding about

2.7 feet of potential energy for conversion into kinetics by runoff events.

Each runoff event will use this additional available energy to re-establish an

equilibrium condition with it's local environment by bed degradation and bank

erosion. In order to prevent future bed degradation by headcutting, possibly

inducing meandering, bank undermining, and/or undermining the toe of the

assumed riprap slope protection, a minimum of one grade control structure

should be constructed at the location shown on Figure E-1b.  The structure

should be designed to have a drop in bed elevation at least 1.0 foot and

preferable 1.5 feet.

    g)  Results:  The channel size, relocation and roughness coefficient

selected increased the water surface for the 100-year event by 0.5 ft above

Hamill Road bridge.  A slight increase in channel width immediately above the

initiation of the relocation would be sufficient to lower all water surface

profiles throughout the study reach rather than just above Hamil1 Road.  This
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slight modification in channel width would prevent the necessity of performing

a new FEMA study, changing the designated floodway, and preparing new flood

insurance maps for other locations in Chattanooga Creek, i.e., other than the

reach under this investigation.

h)  Solidification:  In addition to realignment of the channel, the

coal tar deposits and contaminated sediments in the existing channel would be

solidified with and mixtures such as cement.  After solidification, the

channel would be filled with the soil excavated from the new channel.  In

areas were the existing channel will form part of the new channel, the

contaminated sediment will be removed and transported to a portion of the

channel that will be filled.  Since the new channel is somewhat shorter than

the existing channel,  additional fill may need to be imported from off-site

areas.

i)  Environment:  This option would require removing 19.6 acres of

vegetation for construction of the new channel, 1.0 acre for a pipeline

corridor, 8.7 acres for access/haul roads, and 10.9 acres for storage of

material excavated from the new channel.  This option will require a total of

approximately 40 acres of riparian lands.  Because construction will occur in

and adjacent to the creek, the majority of the 40 acres removed will be the

palustrine forested wetlands as indicated by the Chattanooga Creek Wetland

Inventory Map.

2) Overall Protection of Human health and the Environment

Re-routing the stream will prevent migration of the contaminants into the

Chattanooga Creek.  However, the contaminants will still remain in the former

creek bed.  The stabilization process has not been shown to be effective for

preventing the migration of organics from the treated matrix; therefore, the

potential for off-site migration still exists.  The public may be prevented

from direct contact with the contaminants but because the migration of

contaminants could occur over the long-term, human health and the environment

may not be protected.

3) Compliance with ARARs

Action-Specific ARARs - action-specific ARARs that may apply to this option

include the following:

• Discharge of Dredge or Fill Material to Waters of the U.S.: 40 CFR 230.

Clean Water Act of 1977, Section 401(b)(1) Guidelines for Specification

of Disposal Sites for Dredged or Fill Material. Corps of Engineers,

Regulations regarding Navigation and Navigable Waters, 33 CFR 320-330.
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• Excavation: 40 CFR 268. (Subpart D), Protection of the Environment: Land

Disposal Restrictions.

• Dredging:

1) Closure with No Post-Closure Care.40 CFR 264.111.  Protection of the

Environment:  Standards for owners and operators of hazardous waste

treatment, storage and disposal facilities

2) Closure with Waste in Place.  40 CFR 264.228(a)(2), 264.258(b),

264.310, 264.280.  Protection of the Environment: Standards for

owners and operators of hazardous waste treatment, storage and

disposal facilities.

Chemical-Specific ARARs - chemical specific ARARs that may apply to this

option include:

• EPA and State Water Quality Standards.

• EPA and State Air Quality Standards

Location-Specific ARARs - location specific ARARs that may apply to this

option include:

• Artifacts:  National Historic Preservation Act

• Critical Habitat:  Endangered Species Act of 1973, Fish and Wildlife

Coordination Act, and 33 CFR 320-330.

• Wetlands:  Clean Water Act of 1977, 40 CFR 230, 40 CFR 6, 33 CFR 320-

330,  Executive Order 11990

• Floodplain Management: Executive Order 11988

4) Long-term Effectiveness and Permanence

Re-routing the stream through uncontaminated soils would prevent migration

of the contaminants into the Chattanooga Creek.  However, stabilization is not

a destruction technology; therefore, it may not be a permanent solution for

the PAH-contaminated material.  The PAH's would still be present in the

stabilized (contained) matrix.  Furthermore, since stabilization is not a

proven, effective technology for organics, the PAH's could migrate off-site.

The degree of effectiveness would require formulation of some standard (for

example, leachability of contaminants from the solidified matrix) in order to

determine its effectiveness.  A five year review of the Record of Decision

would have to be performed.

Regarding adequacy and reliability of controls, it is not likely that

stabilization will meet the required process efficiencies or performance
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specification.  Long-term management and surveillance (monitoring) of

stabilized areas would be required to determine if migration in water or soil

had occurred.

Operation and maintenance requirements would be slight except for posted

signage.  Operations and maintenance requirement would have no anticipated

difficulties or uncertainty.

If the contaminants are released from stabilized matrices additional

remediation may be required such as re-stabilization or landfilling.  The

magnitude of risk and degree of uncertainty associated with land disposal of

residual and untreated wastes, would have to be addressed in the Part C risk

assessment.

A variety of native seedling trees could be planted to replace mature trees

that are removed for construction purposes such as access, haul roads and

pipeline corridors.  A tree takes many years to reach maturity, and therefore

several seedling trees are usually planted to mitigate for the loss of a

larger tree.  A selected variety of native shrubs are also interspersed among

the trees planted.  Haul roads and pipeline routes can in most instances be

slightly altered to avoid larger trees and valuable specimens.  The

mitigation/planting plan selected should consist of a variety of native tree,

shrub, grass and wildflower plantings that would enhance the present

environment and be compatible with Chattanooga's Masterplan.

5)  Reduction of Toxicity, Mobility or Volume through Treatment

  While there may be a decrease of mobility of contaminants, organics may

leach out of the stabilized material over time, allowing transport of the

contaminants off-site.  Because there is no destruction of contaminants, the

toxicity is not reduced.  Stabilization of contaminated sediments will result

in an increase in volume due to the addition of the binder.

6) Short-term Effectiveness

Containment is not a destruction technology and organic compounds are

difficult to immobilize. Consequently, this technology is not suited for

organic compounds (PAHs) or other easily leachable compounds, such as metals

in a proper pH environment.  For example treatment with flyash will generate

fugitive emissions and the volatile organics may not be bound well in the

resulting matrix.  Treatment studies would be necessary to assess these

potential problems.
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Due to stabilization processes, fugitive emissions of vapors and

particulates may be present.  Surveillance of emissions, action levels to

protect workers and the public, and community notification would be covered in

the environmental monitoring and emergency response plans.

The aquatic environment of the natural channel would be permanently

eliminated, however, the environment of the new channel would be reseeded and

colonized with benthic aquatic organisms from upstream reaches and the more

mobile vertebrate species would also recolonize as the recreated "natural"

habitat progressively became more productive.  Efforts should be made to

locate the channel so the aquatic environment of the wetland riparian overbank

areas and palustrine wetlands are not lost.  If this is not possible they

could be mitigated.  The rerouted channel alignment could potentially take

various configurations to provide the type of environment desired.

Construction of the desired aquatic, wetlands and riparian habitat would

depend upon topography and the possibility of the other unknown deposits of

hazardous materials.

The particular type of rerouted channel as shown on the mapping would be

shorter and have smoother bends and uniform features, and would have drop

structures to couteract the bed degredation which would result from the

shortened channel.  These drop structures would prohibit fish passage.  A

uniform channel would in all probability, provide little usable aquatic fish

and wildlife habitat, have a negative effect on the wetlands of the area, and

essentially have aesthetically unappealing characteristics which would be

incompatible with Chattanooga's Masterplan.  Because the cleanup and

revitalization of the area is part of the Chattanooga Masterplan, mitigation

of the Chattanooga Creek channel and substrate could require that the

hydraulic gradient be similar to the natural stream, that aquatic habitat in

the form of rock and gravels and riffle areas be replaced in certain locations

to replace that removed, as well as the placement of habitat by anchoring log

and branch snags in select areas of the channel.  Whatever channel

configuration, hydraulic gradient and habitat improvements are determined to

be required, they would be compatible with the needs of the Chattanooga

Masterplan and then the appropriate mitigation needs implemented accordingly.

7) Implementability

Initial conceptual designs indicate that it is technically feasible to re-

rout the Chattanooga Creek channel.  Contractors, equipment and vendors are

available which could provide the required services.

Containment of organic contaminants by conventional stabilization methods is

not a proven technology, in fact it may not be a viable technology,
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particularly for the coal tar deposits.  Various binders have been utilized in

an attempt to stabilize organic contaminants; however, it has not been proven

to be effective.  Vendors and services for in-situ stabilization are

available.

Although an attempt was made to avoid known contaminated areas with the re-

routed channel shown, due to the nature of the area, it is possible

contaminated soil may be found along this route.  Extensive sampling would

have to be performed along any rout proposed to ensure contaminated areas will

not be intercepted during construction.

Other potential problems include the need for extensive real estate

acquisition and possible relocation of utilities.

8) Costs

The estimated cost for this option is based on construction of a new channel

for the majority of the creek length and removal of contaminated sediments in

portions of the channel that remain.  Also included is solidification of the

contaminated sediments and deposits in the existing channel prior to backfill.

A detailed breakdown of the estimate is provided in Appendix B.  A summary of

the major cost items is given below:

UNIT   TOTAL

ITEM      QUANT.    UNIT    COST   COST

01  Clearing and Grubbing               28     acres    7193.57     201,400

02  Install and Remove Haul Roads      17,600     LF         48.36     851,200

03  Cofferdam                             200     LF       1196.32     239,300

04  Creek Diversion                     3,400     LF        179.37     609,800

05  Channel Excavation                  3,700     CY         18.22      67,400

06  Realignment Excavation             92,400     CY         10.34     955,400

07  In-situ Stabilization              14,200     CY        188.00   2,669,600

08  Slope Protection                   12,200     tons       30.41     371,100

09  Backfill                           92,400     CY          7.03     649,700

10  Sampling and Analysis                         LS                    47,900

11  Site Restoration                              LS                    45,100

TOTAL FEASIBILITY ESTIMATE                                          $6,707,900
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TABLE E-2:  CHATTANOOGA CREEK, 100-YEAR EVENT

LOCATION EXISTING RELOCATION

STATION
IN
MILES

REACH
LENGTH
in feet

WATER
SURFACE
NGVD

VELOCITY
in
ft/sec

REACH
LENGTH
in ft

WATER
SURFACE
nvgd

VELOCITY
in
ft/sec

2.09 654.79 2.12 654.79 2.12

2.78 3530 655.12 1.46 2230 656.41 2.61

3.57 4000 655.12 1.72 1980 656.56 1.68

3.83 1280 655.60 1.62 580 656.58 1.77

3.97 740 655.68 4.93 680 656.62 3.96

4.10 610 656.14 3.81 610 656.86 2.29

38TH ST 50 656.18 4.94 50 656.83 4.68

DSBRIDGE 5 656.08 5.84 5 656.80 5.72

USBRIDGE 61 656.18 5.90 61 656.94 5.72

AB23RD ST 5 656.41 4.55 5 657.17 4.37

AB23RD ST 15 656.76 1.10 15 657.49 1.33

4.26 764 656.79 1.34 720 657.52 1.46

4.78 1460 656.87 1.44 1300 657.56 1.62

5.0 1180 656.98 1.94 530 657.59 2.14

5.14 730 657.06 1.94 400 657.63 2.11

HAMILL RD 50 657.07 1.58 50 657.63 1.69

DSBRIDGE 5 657.04 4.00 5 657.61 3.79

USBRIDGE 30 657.16 3.89 30 657.68 3.73

ABHAMIL RD 5 657.31 1.54 5 657.81 1.66

ABHAMIL RD 15 657.31 1.89 15 657.81 2.07

5.31 695 657.38 1.80 695 657.88 1.70
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c.  ALTERNATIVE 3:  On-Site Landfilling

1)  Description:

On-Site landfilling would include containment of the coal tar deposits and

contaminated sediments from the creek in a landfill meeting the requirements

of Subtitle C of RCRA.  The landfill would be located at the Chattanooga Coke

and Chemical Company site.  Although on-site land disposal may form a part of

an on-site treatment option, this option will evaluate on-site landfilling

with solidification/stabilization as the only treatment prior to deposition of

the material in the landfill.

The components of a Subtitle C are a double liner with leachate collection

and leak detection system and a final cover.  A typical double liner may

include a compacted low permeability clay layer, a 40 mil FML, a leak

detection layer constructed of granular fill or synthetic drainage media, a 60

mil FML, a leachate collection layer constructed of granular fill or synthetic

drainage media, and a protective cover.  A typical cover would consist of a

low permeability clay layer or geosynthetic clay layer, a 40 mil FML, a cover

drainage layer, and 2-foot common/topsoil layer (See Figure E-3).

The footprint area of the landfill will depend upon the maximum desired

height and available space on the Chattanooga creek and the former coke plant

site.  Assuming 14,200 YD 3 of waste and a 100% volume increase from

solidification, the total volume of waste requiring disposal is approximately

28,400 YD 3.  Assuming a maximum landfill height of 20 feet above the ground

with 3 to 1 interior slopes on the embankment surrounding the landfill and

maximum slopes of 5% for the cover, the total area of the landfill footprint

would range from 1.5 to 2 acres.

2)  Overall Protection of Human Health and the Environment:

This option provides protection of human health and the environment by

isolating the wastes from the surrounding environment and thus reducing the

potential exposure pathways.  Risks will be reduced at the site unless some

portion of the containment system fails.  Since this option does not destroy

the contaminants through treatment, a five year review of the Record of

Decision will be required to evaluate continued effectiveness.  Institutional

controls such as long-term monitoring of groundwater and leachate will be

required as well as overall maintenance to ensure the continued effectiveness

of the containment system.
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3)  Compliance With State and Federal Regulations:

Action-Specific ARARs - the action-specific ARARs provided by EPA that may

apply to this option include the following:

• Placement of Liquid Waste in Landfill:  40 CFR 264.314

• Placement of Waste in Land Disposal Unit:  40 CFR 268 (Subpart D)

• Capping Landfills:  40 CFR 264.310(a)

Chemical-Specific ARARs - This option will not meet chemical-specific ARARs

unless some form of treatment is performed prior to landfilling.  It will

reduce exposure and mobility of the contaminants through containment.

Location-Specific ARARs - location-specific ARARs that may apply to this

option include:

• Siting of Landfill:  40 CFR 264, Subpart B

• Seismic and Floodplain:  40 CFR 264.18

4)  Long-term Effectiveness:

This option will substantially reduce the risks at the site unless some

portion of the containment system fails.  There are risks of liner failure,

cap failure, or leachate collection system failure which will increase with

time.  Since this option does not remove or destroy contaminants, a five year

review of the Record of Decision will be required to evaluate continued

effectiveness.  Pre-treatment of volatiles from Chattanooga Creek coal tar

deposits may be an option which would permanently reduce risks from that

landfill.

  The contaminated sediments may require solidification to increase their

strength and reduce potential settlement prior to landfilling.  Solidification

is also effective at reducing the leachability of metals but is not effective

at reducing the leachability of volatile organics.  Organics in the

contaminated sediments may hinder hydration of the solidified material.

  Long-term management of the landfill will be needed to maintain

effectiveness to include maintenance, groundwater monitoring, and gas and

leachate analysis to assess performance.

It is difficult to evaluate potential risks that may occur if the landfill

fails due to a breach in the cap, liner, or leachate collection system.  The

landfill will give a medium degree of confidence that it can handle potential
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problems.  The uncertainties associated with land disposal of residuals and

untreated wastes are high beyond the life of the landfill.

5)  Reduction of Contaminant Toxicity, Mobility, and Volume:

The landfilling option combined with preliminary solidification of the waste

will result in an increase in the total volume of the waste.  Landfilling will

reduce the mobility of the contaminants through containment.  Solidification

will act to reduce the mobility of the metals but will have little effect on

the reducing the mobility of the PAHs.  This option does not meet the

statutory preference for employing treatment technologies that permanently and

significantly reduce toxicity, mobility, or volume of the hazardous substances

as their principle element.

6)  Short-term Effectiveness:

Risks to the community would involve minimal vapor hazards associated with

waste hauling and placement of waste.  There would be some runoff hazards from

rain falling onto the landfill.

Risks to the community will be mitigated by a runoff control program,

monitoring wells, perimeter air monitoring, and dust suppression techniques.

Hazards to workers are the same as the above, but are manageable with proper

surveillance and engineering controls.

7)  Implementability:

This option employs proven construction techniques and readily available

equipment and materials.  In fact, the location of the site is in close

proximity to many of the major manufacturers of geosynthetic materials used in

landfill construction.  This may provide some additional economical advantages

for this option.

8)  Costs:

The estimated cost for this option is based on construction of an on-site

landfill and solidification of 14,200 c.y. of sediments and coal tar deposits

prior to placement into the landfill.  It was assumed that solidification

would cause a 100 percent volume increase which results in a required landfill

size of approximately 370 ft x 185 ft.  A detailed breakdown of the estimate

is provided in Appendix B.  A summary of the major cost items is given below:
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UNIT   TOTAL

ITEM      QUANT.    UNIT    COST   COST

01  Excavation of Sediments                       LS                 3,326,700

02  Fencing                           1,190   LF        49.67       59,100

03  Stabilization                        14,200   CY       136.43    1,937,300

04  Landfill Liner                                                     393,000

05  Landfill Cover                                                     342,200

06  Excavation for Cell and Berm     1   each   80700       80,700

07  Place Treated Material in Landfill   29,280   CY  5.15      150,900

07  Seeding and Mulching     2   acres   6614.29       13,200

08  Operation and Maintenance             18,500

TOTAL FEASIBILITY ESTIMATE               $6,321,600
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d. ALTERNATIVE 4:  Off-site Waste-To-Fuel

1) Description:

Off-site treatment and disposal was briefly described in Section D.  This

option would require the removal of contaminants, consolidation, off-site

transportation, and treatment by an off-site treatment, storage and disposal

facility (TSDF).  The process residuals would then be recycled or landfilled

at a TSDF.

Several off-site treatment options have potential applicability for the

materials on this site.  These include incineration, recycling of the coal tar

deposits, and waste-to-fuel.  Each option has limitations and would require

investigation and treatability studies to select performance parameters and to

ensure implementability.  In addition, a certain amount of on-site pre-

processing would be required for each off-site option; the extent of pre-

processing necessary would be dependent upon the removal option selected and

the specific requirements of each off-site treatment option.  For example,

some TSDF's would prefer to handle pumpable slurries and transportation by

rail car while others may prefer handling a solid material.  Some TSDF's have

the flexibility to handle either form of waste and some are able to recover

and reuse coal tar deposits.  The Waste-To-Fuel option was successfully used

during the 1997-1998 Early Removal Action.  This off-site treatment is likely

more implementable than the recycling option and less expensive than the off-

site incineration option.  Therefore, the FFS will focus the evaluation off-

site treatment assuming the Waste-To-Fuel option.

Waste-To-Fuel

  The waste-to-fuel option involves incorporating the waste from this site

into fuel for coal-fired boilers.  Vendor contact with a facility that

converts coal tars and associated contaminated sediments to fuel, indicated

that the deposits must be excavated, pretreated (if necessary), and shipped by

rail car or truck.  They can accept the waste as bulk solids.  There are

several material specific criteria that must be met to utilize this technology

(for instance the bulk materials must have a heating value of greater than

5000 btu/lb); therefore, treatability studies and further evaluations of the

site materials must be conducted to ensure the feasibility of this option.

For the FFS, it was assumed the combined bulk material would have a heating

value greater than 5000 btu/lb; mixing the coal tar deposits with the

sediments if necessary to raise the heating value to the required level.
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2) Overall Protection of Human Health and the Environment

This option does protect human health and the environment.  Because the

contamination is removed from the creek and adjacent areas, the potential for

off-site migration of contaminants is eliminated.  Furthermore, because all of

the contaminants will be removed from the area, the threat to human health and

the environment is reduced to acceptable levels.

3) Compliance with ARARs

General ARARs pertinent to this option include the following:

Federal

• Clean Air Act, CAA

• Public Health Service Act:  Title XIV as amended by the Safe Drinking

Water Act, SDWA

• Solid Waste Act, SWDA as amended by RCRA

• Hazardous Materials Transportation Act (HMTA)

State

• Have not been provided to COE from EPA, but may include the following

general ARARs

• National Pollution Discharge Elimination System, NPDES

• Rules and Regulations governing the Pretreatment Program

The EPA has not previously designated the contaminants as a RCRA waste;

therefore, RCRA will only become an ARAR in the event that some of the treated

material and process residuals exhibit a hazardous characteristic as defined

by RCRA.  Any material that exhibits hazardous characteristics as defined by

RCRA shall be handled accordingly.

Regulations covering the transportation of hazardous materials would also be

an ARAR.  These regulations include those outlined by the Department of

Transportation (DOT) and may include interstate transportation requirements as

well.

4) Long-term Effectiveness and Permanence

Magnitude of remaining risk will be according to the RAGS Part C risk

assessment and the ecological risk assessment already underway.  The magnitude

of the remaining sources of risk can not be identified at this time.  Also,

that portion due to untreated residual and treated residuals will be

determined in the future.



E-29

5) Reduction of Toxicity, Mobility, or Volume through Treatment

This option satisfies the statutory preference for treatment as a principal

element.  Furthermore, the coal tar deposits do have the potential for reuse

after processing.  Because none of the contaminated media above the action

limits would be left at the site, the potential for mobility of contaminants

is virtually eliminated.  The volume of contaminated material would be greatly

reduced because of the treatment of the coal tar deposits and the sediments.

Because the contaminated material would undergo treatment, essentially all of

the PAHs would be destroyed and the threat posed by them eliminated.

6) Short-term Effectiveness

  Risks to the immediate off-site community would be limited to minimal vapor

hazards associated with waste hauling and excavation.  There might be some

runoff hazards from rain falling on excavated areas.

Risks to the community will be mitigated by a runoff control program,

perimeter air monitoring, and dust suppression techniques.

Hazards to workers are the same as the above, but are manageable with proper

surveillance and engineering controls.

Most of the time required to implement this option would not be in shipping

or treatment, but would be associated with removal of the sediments from the

creek.  It is estimated that approximately 6 months would be required for

processing and consolidation of material prior to off-site shipping.

7) Implementability

  The Waste-To-Fuel option was effectively used in the 1997-98 Removal

Action at Chattanooga Creek.  Therefore, it is assumed it will be equally

successful for the portions of the creek addressed by the FFS.  There is a

possibility that the downstream portion of the creek, between Southern Wood

Piedmont and Dobbs Branch may not be as highly contaminated as the portions

remediated during the removal action.  Therefore, blending with more

contaminated sediments or supplementing the sediments with higher BTU value

material may be required.

8) Costs

To cost estimate for off-site treatment using the Waste-To-Fuel option

assumes 19,170 tons of contaminated sediments will be removed from the creek,

processed, and transported in bulk to an off-site facility for use as fuel.  A
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detailed breakdown of the estimate is provided in Appendix B.  A summary of

the major cost items is given below:

WASTE-TO-FUEL

UNIT   TOTAL

ITEM      QUANT.    UNIT    COST   COST

01  Excavation of Sediments          LS         $3,326,700      

02 Waste-To-Fuel (Including Trans) 19,170   ton     136.84   $4,152,700

TOTAL FEASIBILITY ESTIMATE  $ 7,479,400
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e. ALTERNATIVE 5:  On-site Incineration

1) Description:

Incineration was previously described in Section D.  It is one of the most

widely used methods of remediation because of its effectiveness for a wide

range of compounds.  A conceptual process diagram illustrating the major

components of this option is shown in Figure E-6.  Note that the contaminants

must be excavated or dredged, hauled to the site, dewatered, consolidated and

treated.  There are many different types of incineration such as fluidized-

bed, multiple-hearth and others but the most commonly used mobile or

transportable type of incinerator in use for incineration of solid media is a

rotary kiln.  The following evaluation of incineration is based upon a mobile

or transportable, rotary kiln incinerator.

The main combustion chamber for this type of unit consists of a tilted

rotating cylinder.  Heat is applied by combustion of a fuel such as natural

gas within the kiln.  The contaminated sediments would be fed to the upper end

of the unit and would travel via gravity due to the turning of the tilted

rotating unit.  Typically, much of the process is operated at sub-atmospheric

pressures to prevent fugitive emissions.  The solids residence time within the

rotary kiln may range from 15 to 60 minutes.  Temperatures from 1,200 to 1,800

(F are maintained in the kiln.  The combustion gases are further treated in an

afterburner, and then pass through particulate control and possibly other air

pollution control equipment.

Without site-specific treatability studies the main assumption involved with

any remediation technology is that it will in fact be implementable, cost-

effective and meet all ARARs.  If this were not the case then the technology

would not have passed the initial screening phase.  In the case of a proven

technology such as incineration, this assumption is realistic.  However,

treatability studies for incineration are required to insure that this

assumption is valid.  The Appendix includes suggestions on data requirements

for incineration.

Depending upon the removal option the percent moisture of the sediments

could vary considerably.  For this option it is assumed that dewatering of all

of the sediments will be required.  Dewatering could be accomplished via

settling lagoons or by pressure filters followed by drying beds.  Each of

these methods have their own advantages and disadvantages.  Dewatering will

minimize energy requirements and could aid in material handling.  However, an

aqueous phase stream will also be generated.  This stream will require

treatment prior to discharge.  It is assumed that dewatering lagoons followed
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by drying beds will be used here and that the settled sediments will be 60%

solids (EPA Survey of Materials Handling Technologies).

The feed to the incinerator is assumed to be 60% solids.  Typical

transportable incinerators have feed rates from 7 - 15 tons/hr.  The feed rate

for this evaluation is assumed to be 7 tons per hour due to the probability of

a high heat value for the coal tar deposits.  The incinerator is also assumed

to operate 75% of the time due to maintenance and other periods of down time.

2) Overall Protection of Human Health and the Environment

Incineration provides overall protection of human health through essentially

complete destruction of the contaminants of concern.  Protection of various

ecosystems would also be provided due to the removal and treatment of the

contaminants.  Therefore, the risks associated with PAH's found in the source

areas along Chattanooga Creek would be reduced to levels which are acceptable

to the EPA for protection of human health and the environment.

3) Compliance with ARARs

ARARs pertinent to this option include the following:

Federal

• Clean Air Act, CAA

• Clean Water Act, CWA

• Public Health Service Act:  Title XIV as amended by the Safe Drinking

Water Act, SDWA

• Solid Waste Act, SWDA as amended by RCRA

State

• Have not been provided to COE from EPA; however, the following will

probably apply

• National Pollution Discharge Elimination System, NPDES

• Rules and Regulations governing the Pretreatment Program

This option will be designed with controls to meet the Federal CWA and SWDA.

The State regulations on surface water quality, NPDES and pretreatment must be

met for decontamination water and for any potential process water which may

require discharge.  There will be some water generated from the dewatering

operations that will probably require discharge.  Systems will be designed to

meet all of the associated ARARs.

The EPA has not previously designated the contaminants as a RCRA waste;

therefore, RCRA will only become an ARAR in the event that some of the treated

material and process residuals exhibit a hazardous characteristic as defined
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by RCRA.  Any material that exhibits hazardous characteristics as defined by

RCRA shall be handled accordingly.

Incineration emissions must abide by the CAA and meet the State ARARs on

air quality.  Engineering controls will be designed to insure that the process

will meet ARARs related to emissions and air quality.

4) Long-term Effectiveness and Permanence

Magnitude of remaining risk will be according to the RAGS Part C risk

assessment and the ecological risk assessment already underway.  The magnitude

of the remaining sources of risk can not be identified at this time.  Also,

that portion due to untreated residual and treated residuals will be

determined in the future.

5) Reduction of Toxicity, Mobility, or Volume through Treatment

This option satisfies the statutory preference for treatment as a principal

element.  Incineration is a technology which in most cases must exhibit a

99.99 % destruction efficiency for the contaminants of concern.  Therefore,

the toxicity and mobility is virtually eliminated.  The volume of treated

material is expected to be only slightly less than or equal to the original

volume; however, it is expected to be virtually free of PAHS.  Therefore, the

reduction in volume of contaminated material is nearly 100 percent.

Incineration can however, tend to concentrate metals; therefore, TCLP

testing should be conducted to determine whether the concentration of metals

is high enough to be a characteristic waste.  A small fraction of the treated

material may exceed TCLP limits for metals and will then require stabilization

and off-site landfilling.

6) Short-term Effectiveness

Lockout/tagout measures in conjunction with emergency shutdown procedures

are examples of important safety considerations associated with incineration.

Cleanout of combustion chambers needs a set of standard operating procedures

that prevent entry to hot combustion chambers which may be subject to falling

hot debris.

Protection of the public and workers from stack emissions and fugitive

emissions from volatile organics from feed sludges.  There may also be a

discharge of scrubber blowdown to water sources that needs to be prevented or

mitigated by air pollution control devices.  A plan to mitigate or prevent
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release of contaminant discharge to water sources shall also be present.

Noise may also present as a hazard to workers and the community.

The on-site incineration includes many different sequential process steps

including removal of the contaminated sediments, dewatering, incineration,

testing of the treated material to insure compliance, and finally, placing the

material on the Tennessee Products Site and covering the treated material with

a one foot layer of top-soil.  The time required to implement the required

steps from dewatering to site restoration is approximately 15 months.  This

does not include the time required for the removal action.

7) Implementability

Incineration is a proven technology which has been implemented at full-scale

at many other sites with similar contaminants.  Therefore, this option is

technically feasible.  On-site incineration is expected to meet any

administrative and statutory requirements.  Services and equipment for on-site

incineration is readily available from many different vendors.  Monitoring the

effectiveness of incineration is accomplished through sampling of the treated

material and through emissions testing.

8) Costs

The estimate for this option is based on treating the waste with a small on-

site incinerator.  Estimated costs include a trial burn and the sampling and

analysis of stack emmissions and treated material.  Also included is

stabilization of 10% of the material to address the metals.  A detailed

breakdown of the estimate is provided in Appendix B.  A summary of the major

cost items is given below:

UNIT   TOTAL

ITEM      QUANT.    UNIT    COST   COST

01  Excavation of Sediments                        LS                3,326,700

02  Incineration                          19,170   ton     372.43    7,139,500

03  Sampling and Analysis                      1   each                812,200

04  Stabilization and Disposal             1,420   CY      356.51      506,200

05  Place Treated Material in Cell        12,780             2.85       36,500

06  Imported Topsoil Cover, 2-ft           8,067   CY       39.50      318,700

07  Site Restoration                           3   acre   3867.55       11,600

TOTAL FEASIBILITY ESTIMATE                 $12,151,400
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f.  ALTERNATIVE 6:  On-site Thermal Desorption

1) Description

Thermal desorption is a process which heats contaminated media to

temperatures which exceed the volatilization temperature of the contaminants.

The contaminants then volatilize and this contaminated vapor stream is further

treated, leaving clean, treated solids.  Thermal desorption is a viable

treatment method for removing organic compounds from soils, sludges, sediments

and other media.  Though this process is considered to be innovative, it has

been used successfully at full-scale to treat contaminated soils and sludges.

The system typically consists of a thermal dryer which heats the soil for

enough time at high enough temperatures to desorb and volatilize the

contaminants from the solid or liquid phase into the vapor phase.  The vapor

phase is treated to remove the contaminants prior to discharge into the

atmosphere.  This can be accomplished by vapor phase carbon or thermal

destruction depending upon the physical and chemical properties of the vapors

and the ARARs.  Figure E-7 shows a conceptual process flow diagram for thermal

desorption.

In the absence of treatability study data, which are used to verify

performance, the main assumption for this option is that it will indeed meet

ARARs, be implementable and provide cost-effective treatment for the coal tar

deposits and contaminated sediments.  Successful pilot-scale studies have been

conducted on similar contaminants; therefore, this assumption is valid for the

purposes of performing a detailed evaluation on this option.  Treatability

studies should be conducted prior to proposing this technology for remediating

the site in order to validate these assumptions and identify potential

problems associated with this technology.

As with any treatment process, the efficiency, operating parameters and

costs of thermal desorption are directly a function of what is being fed to

the process.  The previously discussed assumptions for dewatering the

sediments for on-site incineration are also appropriate for this technology.

Other assumptions have been listed in the Appendix.

The contaminated feed to the thermal desorption unit is assumed to be 60%

solids.  Thermal desorption units with soil throughput of up to 40 tons/hr are

available; however, this throughput rate is a function of temperature.  The

temperature requirements for this site are higher than that required for many

other sites; therefore, the soil throughput is assumed to be approximately 7
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tons/hr.  The thermal desorber is assumed to operate 75% of the time due to

maintenance and other periods of down time.

2) Overall Protection of Human Health and the Environment

Thermal desorption provides overall protection of human health through

nearly complete removal of the contaminants of concern from the contaminated

media, followed by essentially complete destruction of the contaminants in the

vapor phase treatment process.  Protection of various ecosystems would also be

provided due to the removal and treatment of the contaminants.  Therefore, the

risks associated with PAH's found in the source areas along Chattanooga Creek

would be reduced to acceptable levels.

3) Compliance with ARARs

ARARs pertinent to this option include the following:

Federal

• Clean Air Act, CAA

• Clean Water Act, CWA

• Public Health Service Act:  Title XIV as amended by the Safe Drinking

Water Act, SDWA

• Solid Waste Act, SWDA as amended by RCRA

State

• Have not been provided to COE from EPA, but the following may apply:

• National Pollution Discharge Elimination System, NPDES

• Rules and Regulations governing the Pretreatment Program

All of the potential options must be engineered to meet the Federal CWA and

SWDA.  State regulations on surface water quality, NPDES and pretreatment must

be met for decontamination water and for any potential process water which may

require discharge.  There will be some water generated from the dewatering

operations that will probably require discharge which requires an NPDES

permit.

The EPA has not previously designated the contaminants as a RCRA waste;

therefore, RCRA will only become an ARAR in the event that some of the treated

material and process residuals exhibit a hazardous characteristic as defined

by RCRA.  Any material that exhibits hazardous characteristics as defined by

RCRA shall be handled accordingly.

Vapor phase emissions must abide by the CAA and meet the State ARARs on  air

quality.  Engineering controls will be designed to insure that the process

will meet ARARs related to emissions and air quality.
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4) Long-term Effectiveness and Permanence

The magnitude of residual risk will be evaluated in the RAGS Part C risk

assessment and the ecological risk assessment already underway.  The magnitude

of the remaining sources of risk can not be identified at this time.  Also,

that portion due to untreated residual and treated residuals will be

determined in the future.

5) Reduction of Toxicity, Mobility, or Volume through Treatment

This option satisfies the statutory preference for treatment as a principal

element. Thermal desorption pilot studies at similar sites have demonstrated a

very high degree of removal of contaminants from contaminated soils and

sludges, followed by nearly complete destruction of the resulting vapors.

Therefore, the toxicity and mobility is virtually eliminated.  The volume of

treated material is expected to be approximately the same as the original

volume; however, it is expected to be virtually free of PAHS.  Therefore, the

reduction in volume of contaminated material is nearly 100 percent.

There are some metals regulated under RCRA at the site and thermal treatment

can concentrate these metals.  TCLP testing should be conducted to determine

whether the concentration of metals is high enough to be a characteristic

waste.  A small fraction of the treated material may exceed TCLP limits for

metals and will then require stabilization and off-site landfilling.

6) Short-term Effectiveness

Lockout/tagout measures in conjunction with emergency shutdown procedures

are examples of important safety considerations associated with thermal

desorption.  The hazards associated with caustic storage (chlorine scrubber)

will need to be addressed in an emergency response plan. Caustic use will

require special safety equipment, such as an eyewash, safety showers, safety

goggles when working with caustic; and spill containment and countermeasures.

Protection of the public and workers from stack emissions and fugitive

emissions from volatile organics from feed sludges.  There may also be a

discharge of scrubber blowdown to water sources that needs to be prevented or

mitigated by air pollution control devices.  A plan to mitigate or prevent

release of contaminant discharge to water sources shall also be present.

Noise may also present as a hazard to workers and the community.

The thermal desorption process is similar to the on-site incineration

process in terms of requiring many different steps to complete the process.

The time required to implement the required steps from dewatering to site
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restoration is approximately 13 months.  This does not include the time

required for the removal action.  Assumptions made to calculate this treatment

time are given in the Appendix.

7) Implementability

Thermal desorption is still considered to be an innovative technology

despite the fact that it has been implemented successfully at Superfund sites.

Treatability studies must be conducted to confirm the technical viability of

thermal desorption; however, based upon previous studies at other sites,

thermal desorption should be technically feasible.  Due to the nature of the

contaminants at this site (heavy tars), the rate of treatment may be slow to

prevent fouling the interior of the kiln.  This option is expected to meet any

administrative and statutory requirements.  Services and equipment for thermal

desorption are readily available from several vendors.  Testing the

effectiveness of thermal desorption is easily accomplished through sampling of

the treated material and through emissions monitoring.

8) Costs

The estimate for this option is based on mobilizing a small thermal

desorption unit on-site and treating 19,170 tons of waste.  Estimated costs

include a trial burn and the sampling and analysis of stack emissions and

treated material.  Also included is stabilization of 10% of the treated

material for metals.  As can be seen from the estimated quantities, the volume

reduction associated with thermal desorption is assumed to be slightly less

than that realized by the incineration option.  Two estimates are provided

below.  The first estimate assumes that an "Indirect-Fired" unit will be

required by the state.  The second assumes that a "Direct-Fired" unit will be

allowed.  Due to the nature of the contaminants (heavy tars), it is difficult

to estimate the feed rate that will prevent fouling of the kiln.  Slower rates

than those assumed would result in increased costs.  A detailed breakdown of

the estimate is provided in Appendix B. A summary of the major cost items for

each is given below:
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INDIRECT-FIRED UNIT

UNIT   TOTAL

ITEM      QUANT.    UNIT    COST   COST

01  Excavation of Sediments                        LS                3,326,700

02  Thermal Desorption                    19,170   ton     412.73    7,912,100

03  Sampling and Analysis                      1   each                540,900

04  Stabilization                          1,420   CY      326.63      463,800

05  Place Treated Material in Cell        12,780   CY        2.57       32,900

06  Imported Topsoil Cover, 2-ft          8,067   CY       35.65      287,600

07  Site Restoration                           3   acre   3489.72       10,500

TOTAL FEASIBILITY ESTIMATE                                         $12,574,500

DIRECT-FIRED UNIT

UNIT   TOTAL

ITEM      QUANT.    UNIT    COST   COST

01  Excavation of Sediments                        LS                3,326,700

02  Thermal Desorption                    19,170   ton     200.39    3,841,500

03  Sampling and Analysis                      1   each                605,800

04  Stabilization                          1,420   CY      364.52      517,600

05  Place Treated Material in Cell        12,780   CY        2.88       36,800

06  Imported Topsoil Cover, 2-ft           8,067   CY       39.92      322,100

07  Site Restoration                           3   acre   3908.49       11,700

TOTAL FEASIBILITY ESTIMATE                                         $ 8,662,200
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F.  COMPARATIVE ANALYSIS OF REMOVAL OPTIONS

  This section summarizes and compares the effectiveness of each early action

alternative for the Tennessee Products Site.

  1.  SUMMARY OF ALTERNATIVES EVALUATION

  In order for a specific alternative to be selected for early action, three

main groups of criteria must be met.  The threshold criteria (overall

protection of human health and the environment and compliance with ARARs) must

be satisfied by the early action alternatives being considered.  The secondary

criteria (long-term effectiveness and permanence, reduction of M/T/V through

treatment, short-term effectiveness, implementability, and cost) are used as

balancing criteria amoung those alternatives which satisfy the threshold

criteria.  The modifying criteria, which includes state and community

acceptance, will be evaluated by EPA and the state before final selection of

an alternative.  Each of the six alternatives for the Chattanooga Creek Site

were evaluated individually on the basis of the threshold and balancing

criteria.  A summary of this analysis is presented in Table F-1.

  2.  COMPARATIVE ANALYSIS SUMMARY OF ALTERNATIVES

  Table F-2 presents a comparison of each remedial action alternative along

with ranking scores for each evaluation criterion.  Each alternative's

performance against the criteria (except for cost) is ranked on a scale of

zero to five, with zero indicating that none of the criteria's requirements

are met and five indicating all of the requirements are met.  The ranking

scores are not intended to be quantitative or additive, rather they are

summary indicators only of each alternative's performance against the CERCLA

evaluation criteria.  The ranking scores combined with the costs provide the

basis for comparison among alternatives.

  3.  CONCLUSIONS/RECOMMENDATIONS:

The comparison of alternatives summarizes the relative strengths and

weaknesses of each alternative in relation to the evaluation criteria.  It

also provides a ranking of each of the alternative's performance against each

of the criteria.  Based upon this analysis, three alternatives stand out in

terms of their performance against the criteria.  They are On-Site

Incineration, On-Site Thermal Desorption, and Off-Site Waste-To-Fuel.

Although the two modifying criteria, "State Acceptance" and Community

Acceptance" were not evaluated, it is anticipated that the Off-Site Waste-To-

Fuel alternative would be favored.  This alternative provides the same level

of protection as the On-Site Treatment alternatives but in addition eliminates
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the potential annoyances of on-site treatment and achieves a beneficial re-use

of the material.  Furthermore, the Off-Site Waste-To-Fuel alternative was

estimated to have the lowest cost of these three high ranking alternatives.

The reliability of this cost data is estimated to be high due to the recent

removal action performed at the site.

  Some uncertainty exists whether all sediments, particularly those downstream

of Southern Wood Piedmont, will have sufficient BTU value to meet criteria for

the Waste-To-Fuel alternative.  If a small quantity of sediments fall into

this category, blending with more highly contaminated sediments may provide

adequate feed for the Waste-To-Fuel alternative.  If a large quantity of

sediments fall into this category, On-Site Thermal Desorption is the preferred

alternative for the non-criteria sediments.

  Therefore, it is recommended that the Off-Site Waste-To-Fuel alternative be

selected as the preferred alternative with On-Site Thermal Desorption

considered as a contingency alternative for sediments not meeting Waste-To-

Fuel criteria.
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APPENDIX A

  APPLICABLE OR RELEVANT AND APPROPRIATE REQUIREMENTS

Action-specific ARARs for the options were provided to the COE by the USEPA.

These are included here as well as some general ARARs from the REOPT

database. The COE has not received State ARARs.





















































APPENDIX B

DETAILED COST ESTIMATES
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                        Site Description:

                        The Tennessee Products Site is located in Chattanooga, TN on an

                        approximate 2.5 mile stretch of the Chattanooga Creek where coal tar material

                        was dumped in the creek and surrounding areas.

                        Removal Description:

                        The update consists of revising the quantity of contaminated material from

                        approximately 25,000 c.y. to 14,200 c.y.  The work consists of clearing and

                        grubbing 7 acres medium sized timber to 10" diam for haul road and diversion

                        piping; Installation and removal of 15,000 l.f. of 24' wide 10" rock haul

                        road; Contruction and removal of 5 cofferdams (Sheetpiling), 6,250 s.f.;

                        Diversion of creek using four 16" lift pumps and 9,000' of diversion piping;

                        Dewatering of creek segments; Excavation of 14,200 c.y. coal tar

                        sediments/soil; Hauling removed material to products site; Preprocessing

                        material in prepartion for off-site disposal to an Energy recycling plant;

                        Seeding and Mulching and grading cleared areas and disturbed areas; Associated

                        General Conditions, Temporary Facilities and Health and Safety for a 9 month

                        construction period.

                        10% G&A, 8% profit, 9.9% escalation.

                        No construction or design contingency was applied as this was considered in

                        calculation of quantities.

                        2% engineering and design applied. 23% budgetary cost factor applied, of

                        which 15% is bid contingency, 6% is construction management and 2% is

                        engineering during construction and Lab QA.

                        Subsequent to preparation of this feasibility estimate in 1995, a

                        removal action was completed in Dec 1998 at this site for a segment of

                        the river.  Approximately 25,000 c.y. were removed and disposed of

                        off-site.  These actual costs were considered in preparation of this

                        revised feasibility estimate.
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                                                   QUANTITY UOM    CONTRACT  ESCALATN       E&D    BUDGET  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

             01  General Conditions                    9.00 MO      588,500    58,300    12,900   151,700     811,500  90163.50

             02  Temporary Facilities                  9.00 MO      104,500    10,300     2,300    26,900     144,100  16010.97

             03  Health and Safety                     9.00 MO      211,100    20,900     4,600    54,400     291,000  32337.43

             04  Clearing and Grubbing                 7.00 ACR      32,100     3,200       700     8,300      44,300   6330.34

             05  Install & Remove Haul Road         9400.00 LF      288,000    28,500     6,300    74,300     397,100     42.25

             06  Sheetpile (cofferdam)              6250.00 SF      196,300    19,400     4,300    50,600     270,600     43.30

             07  Creek Diversion                    8500.00 LF      745,500    73,800    16,400   192,200   1,027,900    120.93

             08  Channel Excavation                14200.00 CY      118,300    11,700     2,600    30,500     163,100     11.49

             09  Haul Material to Site             14200.00 CY       20,000     2,000       400     5,100      27,500      1.94

             10  Material Preprocessing            14200.00 CY       94,600     9,400     2,100    24,400     130,400      9.19

             11  Site Restoration                      8.00 ACR      13,700     1,400       300     3,500      19,000   2369.74

                                                                ----------- --------- --------- --------- -----------

           TOTAL Feasibility estimate for:             1.00 EA    2,412,700   238,900    53,000   622,100   3,326,700   3326657
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                                 ** PROJECT INDIRECT SUMMARY - Bid Item (Rounded to 100's) **
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                                                   QUANTITY UOM      DIRECT       G&A    PROFIT      BOND  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

             01  General Conditions                    9.00 MO      490,500    49,000    43,200     5,800     588,500  65392.48

             02  Temporary Facilities                  9.00 MO       87,100     8,700     7,700     1,000     104,500  11612.20

             03  Health and Safety                     9.00 MO      175,900    17,600    15,500     2,100     211,100  23453.22

             04  Clearing and Grubbing                 7.00 ACR      26,800     2,700     2,400       300      32,100   4591.18

             05  Install & Remove Haul Road         9400.00 LF      240,000    24,000    21,100     2,900     288,000     30.64

             06  Sheetpile (cofferdam)              6250.00 SF      163,600    16,400    14,400     1,900     196,300     31.40

             07  Creek Diversion                    8500.00 LF      621,300    62,100    54,700     7,400     745,500     87.71

             08  Channel Excavation                14200.00 CY       98,600     9,900     8,700     1,200     118,300      8.33

             09  Haul Material to Site             14200.00 CY       16,600     1,700     1,500       200      20,000      1.41

             10  Material Preprocessing            14200.00 CY       78,800     7,900     6,900       900      94,600      6.66

             11  Site Restoration                      8.00 ACR      11,500     1,100     1,000       100      13,700   1718.69

                                                                ----------- --------- --------- --------- -----------

           TOTAL Feasibility estimate for:             1.00 EA    2,010,800   201,100   176,900    23,900   2,412,700   2412710

               ESCALATION                                                                                     238,900

                                                                                                          -----------

                 SUBTOTAL                                                                                   2,651,600

               E&D 2%                                                                                          53,000

                                                                                                          -----------

                 SUBTOTAL                                                                                   2,704,600

               BUDGET 23%                                                                                     622,100

                                                                                                          -----------

                 TOTAL INCL OWNER COSTS                                                                     3,326,700
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                                             QUANTITY UOM MANHOUR     LABOR  EQUIPMNT  MATERIAL     QUOTE  TOTAL COST UNIT COST
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       01  General Conditions                    9.00 MO    7,200   308,900    15,800     5,400   160,400     490,500  54499.18

       02  Temporary Facilities                  9.00 MO    1,100    17,800     2,900    59,100     7,300      87,100   9677.80

       03  Health and Safety                     9.00 MO    1,900    61,700    20,800    93,400         0     175,900  19546.31

       04  Clearing and Grubbing                 7.00 ACR     700    11,900    14,900         0         0      26,800   3826.37

       05  Install & Remove Haul Road         9400.00 LF    2,400    59,200    61,500    25,800    93,600     240,000     25.53

       06  Sheetpile (cofferdam)              6250.00 SF    1,200    28,600    29,700   105,300         0     163,600     26.17

       07  Creek Diversion                    8500.00 LF    6,400   117,600   334,000   169,800         0     621,300     73.10

       08  Channel Excavation                14200.00 CY    1,400    29,100    48,300    21,200         0      98,600      6.94

       09  Haul Material to Site             14200.00 CY      300     6,100    10,600         0         0      16,600      1.17

       10  Material Preprocessing            14200.00 CY    1,400    28,900    50,000         0         0      78,800      5.55

       11  Site Restoration                      8.00 ACR     200     3,900     3,600     3,900         0      11,500   1432.39

                                                          ------- --------- --------- --------- --------- -----------

     TOTAL Feasibility estimate for:             1.00 EA   24,200   673,600   592,000   483,900   261,300   2,010,800   2010792

         GENERAL & ADMINISTRATIVE OVERHEAD 10%                                                                201,100

                                                                                                          -----------

           SUBTOTAL                                                                                         2,211,900

         PROFIT (8%)                                                                                          176,900

                                                                                                          -----------

           SUBTOTAL                                                                                         2,388,800

         BOND (1%)                                                                                             23,900

                                                                                                          -----------

           TOTAL INCL INDIRECTS                                                                             2,412,700

         ESCALATION                                                                                           238,900

                                                                                                          -----------

           SUBTOTAL                                                                                         2,651,600

         E&D 2%                                                                                                53,000

                                                                                                          -----------

           SUBTOTAL                                                                                         2,704,600

         BUDGET 23%                                                                                           622,100

                                                                                                          -----------

           TOTAL INCL OWNER COSTS                                                                           3,326,700
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R2024: 02330105                     WATER TANK,S Equip W30SO006   not recognized -- Not repriced

                                              * * *   END OF ERROR REPORT   * * *
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General conditions                            QUANTY UOM CREW ID    MANHOUR     LABOR  EQUIPMNT  MATERIAL     QUOTE  TOTAL COST

-------------------------------------------------------------------------------------------------------------------------------

        General conditions

               The Overhead column of 10% is taken as a percentage of the direct costs

               and consists G&A.
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    General Conditions

        HTRW REMEDIAL ACTION

            MOBILIZE AND PREPARATORY WORK

                MOBILIZATION OF PERSONNEL

            Personnel mobilization                                     0.00    160.00      0.00      0.00      0.00      160.00

            assume crew of 15 x 4 hours        15.00 EA                   0     2,400         0         0         0       2,400

            x $40/hr= $2,400

                                                                    ------- --------- --------- --------- --------- -----------

      TOTAL MOBILIZATION OF PERSONNEL                                     0     2,400         0         0         0       2,400

                PREWORK SUBMITTALS

            Prepare plans                                              0.00   1500.00      0.00    323.40      0.00     1823.40

            12 plans based on 30 hours x       12.00 EA                   0    18,000         0     3,881         0      21,881

            $50/hour= $1,500

            $300/plan costed under material

            is for paper, binders, mailing,

            and reproduction.

            Pre-construction submittals                                0.00   3000.00      0.00    323.40      0.00     3323.40

            Health and Safety and Sampling      2.00 EA                   0     6,000         0       647         0       6,647

            and analysis plans more

            extensive based on 60 hours x

            $50/hour= $3,000

            $300/plan costed under material

            is for paper, binders, mailing,

            and reproduction.

                                                                    ------- --------- --------- --------- --------- -----------

      TOTAL PREWORK SUBMITTALS                                            0    24,000         0     4,528         0      28,528

                OTHER

            Surveying                                                  0.00      0.00      0.00      0.00   1000.00     1000.00

                                               20.00 DAY                  0         0         0         0    20,000      20,000

            3-1/2" x 5", Color, 24 Count                               0.00      0.00      0.00     15.42      0.00       15.42

            includes Film                       9.00 EA  N/A              0         0         0       139         0         139

            Video recorder rental                                      0.00      0.00      0.00     53.90      0.00       53.90

            Video existing conditions           1.00 DAY                  0         0         0        54         0          54

            before project begins.  Labor

            covered in field supervision.
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            35 mm Slides, Ectachrome, 24 Ct.                           0.00      0.00      0.00     10.66      0.00       10.66

            Includes Film                       6.00 EA  N/A              0         0         0        64         0          64

            Aerial Photo, 11 X 14 Color, By                            0.00      0.00      0.00    269.50      0.00      269.50

            Helicopter                          1.00 EA  N/A              0         0         0       270         0         270

                                                                    ------- --------- --------- --------- --------- -----------

      TOTAL OTHER                                                         0         0         0       526    20,000      20,526

                SUPERVISION/MANAGEMENT

            TRK,HWY,4X2,F250,3/4T,8600 GVW                             0.00      0.00      7.31      0.00      0.00        7.31

            4X2 3/4-TON PICK-UP, 8600 GVW,   2160.00 HR  T50FO003         0         0    15,792         0         0      15,792

            (3 ea) 1/2 time

            Field Clerk                                                1.00     20.94      0.00      0.00      0.00       20.94

                                             1440.00 HR  X-CLERK      1,440    30,147         0         0         0      30,147

            General Project Superintendent                             1.00     44.63      0.00      0.00      0.00       44.63

            9 hours/day  for 9 months.       1760.00 HR  X-PRJSUPR    1,760    78,543         0         0         0      78,543

            Project Engineer                                           1.00     34.46      0.00      0.00      0.00       34.46

                                             1760.00 HR  X-PROJENGI   1,760    60,642         0         0         0      60,642

            Quality Control Manager                                    1.00     50.33      0.00      0.00      0.00       50.33

                                             1760.00 HR  X-QCMANAGR   1,760    88,584         0         0         0      88,584

            Per Diem                                                   0.00      0.00      0.00      0.00     80.00       80.00

            for 4 men 252 days= 1008days      720.00 DAY                  0         0         0         0    57,600      57,600

            Program Manager                                            1.00     46.13      0.00      0.00      0.00       46.13

                                              120.00 HR  X-PRGMMGR      120     5,535         0         0         0       5,535

            Contract Administrator                                     1.00     38.38      0.00      0.00      0.00       38.38

                                              120.00 HR  X-PRJCOADM     120     4,606         0         0         0       4,606

            Project Engineer                                           1.00     34.46      0.00      0.00      0.00       34.46

                                              120.00 HR  X-PROJENGI     120     4,135         0         0         0       4,135

            Secretary                                                  1.00     24.15      0.00      0.00      0.00       24.15

                                               80.00 HR  X-SECRETRY      80     1,932         0         0         0       1,932

            Air fare                                                   0.00      0.00      0.00      0.00    500.00      500.00

            for 4 men go home every 4 weeks    36.00 TRP                  0         0         0         0    18,000      18,000

            9 trips x 4 men= 36 trips

            Security                                                   0.00      0.00      0.00      0.00     10.00       10.00

            9 months x 30 days/month x 24    6480.00 HR                   0         0         0         0    64,800      64,800

            hours/day= 6,480 hours.
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                                                                    ------- --------- --------- --------- --------- -----------

      TOTAL SUPERVISION/MANAGEMENT                                    7,160   274,124    15,792         0   140,400     430,316

                                                                    ------- --------- --------- --------- --------- -----------

      TOTAL MOBILIZE AND PREPARATORY WORK                             7,160   300,524    15,792     5,054   160,400     481,769

            DEMOBILIZATION

                DEMOB OF CONSTRUCTION EQUIP/FACL

            Equipment demobilization                                   0.00      0.00      0.00      0.00      0.00        0.00

            By lowboy: assume 7 trips at        1.00 EA                   0         0         0         0         0           0

            $500/trip= $3,500.

            Under own power: 3 pick-ups; 2

            dumps; 1 flatbed. 6 trips at

            $100/trip= $600.

            Trailers: 4 ea at

            $300/ea= $1,200

            Total: $5,300

                                                                    ------- --------- --------- --------- --------- -----------

      TOTAL DEMOB OF CONSTRUCTION EQUIP/FACL                              0         0         0         0         0           0

                DEMOB OF PERSONNEL

            Personnel demobilization                                   0.00    160.00      0.00      0.00      0.00      160.00

            assume crew of 15 x 4 hours        15.00 EA                   0     2,400         0         0         0       2,400

            x $40/hr= $2,400

                                                                    ------- --------- --------- --------- --------- -----------

      TOTAL DEMOB OF PERSONNEL                                            0     2,400         0         0         0       2,400

                POST-CONSTRUCTION SUBMITTALS

            Close-out report                                           0.00   6000.00      0.00    323.40      0.00     6323.40

            120 hours x $50/hour= $6,000        1.00 EA                   0     6,000         0       323         0       6,323

            $300 costed under material for

            paper, binders, mailing, and

            reproduction.

                                                                    ------- --------- --------- --------- --------- -----------

      TOTAL POST-CONSTRUCTION SUBMITTALS                                  0     6,000         0       323         0       6,323
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                CLEAN-UP

            Clean-up                                                   0.00      0.00      0.00      0.00      0.00        0.00

            assume crew of 15 x 24 hours        1.00 EA                   0         0         0         0         0           0

            x $40/hr= $14,400.

                                                                    ------- --------- --------- --------- --------- -----------

      TOTAL CLEAN-UP                                                      0         0         0         0         0           0

                                                                    ------- --------- --------- --------- --------- -----------

      TOTAL DEMOBILIZATION                                                0     8,400         0       323         0       8,723

                                                                    ------- --------- --------- --------- --------- -----------

      TOTAL HTRW REMEDIAL ACTION                                      7,160   308,924    15,792     5,377   160,400     490,493

                                                                    ------- --------- --------- --------- --------- -----------

      TOTAL General Conditions                                        7,160   308,924    15,792     5,377   160,400     490,493
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    Temporary Facilities

        HTRW Remedial Action

            MOBILIZE & PREPARATORY WORK

                CONSTRUCT TEMPORARY UTILITIES

            Remove electrical                                          1.00     27.08      0.00      0.00      0.00       27.08

                                               40.00 HR  B-ELECTRN       40     1,083         0         0         0       1,083

            WATER TANK,SKID,12000GAL,10"PIPE                           0.00      0.00      3.89      0.00      0.00        3.89

            REF. EP 1110-1-8                    6.00 MON W30SO006         0         0        23         0         0          23

            12000 GAL. STAND-TOWER TANK,10"P

            IPE

            Al Rdwy Pole,2-12'Truss Arm,30'H                           8.33    210.87     57.91   1530.05      0.00     1798.83

            (9.1M) The hook-up cost is          1.00 EA  EELEJ            8       211        58     1,530         0       1,799

            include in previous item

            "Install and Remove Electrical"

            Ext Rdwy 400W HPS Fxtr,E&G,402C                            3.41     85.64     17.05    223.62      0.00      326.31

                                                4.00 EA  EELEK           14       343        68       894         0       1,305

                                                                    ------- --------- --------- --------- --------- -----------

      TOTAL CONSTRUCT TEMPORARY UTILITIES                                62     1,637       149     2,425         0       4,211

                SETUP/CONSTR TEMP FACILITIES

                    Trailers

            Temp Office Trailer 50'X 12 3 ea                           0.00      0.00      0.00    470.85      0.00      470.85

            w/o Hookup                         27.00 MO  N/A              0         0         0    12,713         0      12,713

            Temp Const Stor. Van 28 X 10 2ea                           0.00      0.00      0.00    110.79      0.00      110.79

                                               18.00 MO  N/A              0         0         0     1,994         0       1,994

            Personal Computer System                                   0.00      0.00      0.00   3234.00      0.00     3234.00

            Including Color Monitor, 40MB       2.00 EA  N/A              0         0         0     6,468         0       6,468

            Hard Drive, IBM-DOS Compatable

            Furniture rental (3 trailers)                              0.00      0.00      0.00    377.30      0.00      377.30

            cabinets, chairs, tables, waste    27.00 MO                   0         0         0    10,187         0      10,187

            baskets

            Fax machine                                                0.00      0.00      0.00    215.60      0.00      215.60

            purchase                            2.00 EA  N/A              0         0         0       431         0         431

            Telephones                                                 0.00      0.00      0.00     53.90      0.00       53.90

            purchase                            4.00 EA  N/A              0         0         0       216         0         216
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                                                                    ------- --------- --------- --------- --------- -----------

      TOTAL Trailers                                                      0         0         0    32,009         0      32,009

                    Decontamination items

            Chemicals & Detergents                                     0.00      0.00      0.00     86.24      0.00       86.24

                                                1.00 LS                   0         0         0        86         0          86

            PRESS WASHR,5.4GPM,PORT,3000 PSI                           0.00      0.00      2.33      0.00      0.00        2.33

            REF. EP 1110-1-8                  780.00 HR  W25HO002         0         0     1,817         0         0       1,817

            PRESSURE WASHER, 5.4 GPM, 3,000

            PSI

            Assume operates 50% of the

            time 1560 hours x 50%= 780

            hours

            PUMP,TRASH, 2"D, 10,400GPH/25'HD                           0.00      0.00      0.84      0.00      0.00        0.84

            REF. EP 1110-1-8                  780.00 HR  P50HO002         0         0       658         0         0         658

            2" - 10,400 GPH AT 25' HEAD, TRA

            SH

               630 Gallon, Polyethylene,                               0.00      0.00      0.00    323.40      0.00      323.40

            DOT Approved, Monthly Rental       18.00 MO  N/A              0         0         0     5,821         0       5,821

            2 each, one for supply and one

            for decon water for 9 months

            each

            Stl Post,10'OC demarcation fence                           0.05      1.97      0.03      1.07      0.00        3.06

                                              800.00 LF  XLABC           43     1,575        20       853         0       2,448

            Dump Truck Transportation                                  0.00      0.00      0.00    592.90      0.00      592.90

            Hazwaste Min Charge                 1.00 EA  N/A              0         0         0       593         0         593

            For used PPE

            Roll-off rental                                            0.00      0.00      0.00     10.78      0.00       10.78

            Roll-off used for PPE and         180.00 DAY                  0         0         0     1,940         0       1,940

            disposal of decon pad.

            Disposal fee                                               0.00      0.00      0.00      0.00    150.00      150.00

            PPE and decon pad assumed          10.00 TON                  0         0         0         0     1,500       1,500

            hazardous, priced as minor

            item.

            Roll-off mobilization                                      0.00      0.00      0.00    377.30      0.00      377.30

            required for disposal of PPE        4.00 EA                   0         0         0     1,509         0       1,509

            and decon pad.
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            Emergency Body Shower And Eye                              5.00    123.53      2.14    592.49      0.00      718.15

            Wash Stations                       1.00 EA  MPLUA            5       124         2       592         0         718

            Assumes Std Hook-Up. No Addition

            al Copper Piping Etc.

            8' x 36', 2 Showers, 2 Wall                                0.00      0.00      0.00    539.00      0.00      539.00

            Fans (Monthly Rental)               9.00 MO  N/A              0         0         0     4,851         0       4,851

            30 Ingredients                                             0.00      0.00      0.00     64.84      0.00       64.84

                                                1.00 EA  N/A              0         0         0        65         0          65

            Disposal fee for decon water                               0.00      0.00      0.00      0.00      0.29        0.29

                                               20000 GAL                  0         0         0         0     5,800       5,800

                                                                    ------- --------- --------- --------- --------- -----------

      TOTAL Decontamination items                                        48     1,699     2,497    16,311     7,300      27,807

                    Other temporary facility items

            Toilet Portable Chemical (2 ea)                            0.00      0.00      0.00    107.80      0.00      107.80

                                               18.00 MO  N/A              0         0         0     1,940         0       1,940

            Project Signs, 11 SF to 20 SF                              4.00     64.01     47.99    431.20      0.00      543.20

                                                2.00 EA  ULABN            8       128        96       862         0       1,086

                                                                    ------- --------- --------- --------- --------- -----------

      TOTAL Other temporary facility items                                8       128        96     2,803         0       3,027

                                                                    ------- --------- --------- --------- --------- -----------

      TOTAL SETUP/CONSTR TEMP FACILITIES                                 56     1,827     2,593    51,123     7,300      62,843

                                                                    ------- --------- --------- --------- --------- -----------

      TOTAL MOBILIZE & PREPARATORY WORK                                 118     3,463     2,743    53,547     7,300      67,054

            SURFACE WATER COLLECT& CONTROL

                EROSION CONTROL

                    SEDIMENT BARRIERS

            Silt Fences, Vinyl, 3' High                                0.05      0.76      0.01      0.30      0.00        1.07

            With 7.5' Posts                    18800 LF  ULABB        1,002    14,316       169     5,561         0      20,047

            9,400 lf of creek x 2

            sides= 18800 lf.

                                                                    ------- --------- --------- --------- --------- -----------

      TOTAL SEDIMENT BARRIERS                                         1,002    14,316       169     5,561         0      20,047

                                                                    ------- --------- --------- --------- --------- -----------

      TOTAL EROSION CONTROL                                           1,002    14,316       169     5,561         0      20,047
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                                                                    ------- --------- --------- --------- --------- -----------

      TOTAL SURFACE WATER COLLECT& CONTROL                            1,002    14,316       169     5,561         0      20,047

                                                                    ------- --------- --------- --------- --------- -----------

      TOTAL HTRW Remedial Action                                      1,120    17,780     2,912    59,109     7,300      87,100

                                                                    ------- --------- --------- --------- --------- -----------

      TOTAL Temporary Facilities                                      1,120    17,780     2,912    59,109     7,300      87,100
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    Health and Safety

        HTRW REMEDIAL ACTION

            OTHER

                OTHER

            Health & Safety Officer                                    1.00     32.57      0.00      0.00      0.00       32.57

            9 hours/day                      1760.00 HR  X-HSO        1,760    57,326         0         0         0      57,326

            TRK,HWY,4X2,F250,3/4T,8600 GVW                             0.00      0.00      7.31      0.00      0.00        7.31

            4X2 3/4-TON PICK-UP, 8600 GVW,    720.00 HR  T50FO003         0         0     5,264         0         0       5,264

            Full Face Piece Air Purifying                              0.00      0.00      0.00    150.92      0.00      150.92

            Respirators                        15.00 EA  N/A              0         0         0     2,264         0       2,264

            Safety Glasses                                             0.00      0.00      0.00      3.23      0.00        3.23

                                               15.00 EA                   0         0         0        49         0          49

            Hard hats                                                  0.00      0.00      0.00      8.09      0.00        8.09

                                               15.00 EA                   0         0         0       121         0         121

            Work Gloves                                                0.00      0.00      0.00      1.30      0.00        1.30

            Approximately 1/2 work is        5670.00 PR                   0         0         0     7,396         0       7,396

            modified "D" 15 men x 2 changes

            x 189 days= 5,670 change-outs.

            Cotton Gloves                                              0.00      0.00      0.00      0.36      0.00        0.36

                                             5670.00 PR                   0         0         0     2,017         0       2,017

            Nitrile Gloves                                             0.00      0.00      0.00      1.22      0.00        1.22

                                             5670.00 PR                   0         0         0     6,907         0       6,907

            Booties                                                    0.00      0.00      0.00      2.70      0.00        2.70

                                             5670.00 EA                   0         0         0    15,281         0      15,281

            Tyveks                                                     0.00      0.00      0.00      2.65      0.00        2.65

                                             5670.00 EA                   0         0         0    15,036         0      15,036

            Photoionization Detector                                   0.00      0.00    250.00      0.00      0.00      250.00

                                               36.00 WK                   0         0     9,000         0         0       9,000

            PID Support Accessories                                    0.00      0.00      0.00     53.90      0.00       53.90

            Span Gas                            1.00 EA                   0         0         0        54         0          54

            Photoionization Detector Printer                           0.00      0.00     35.00      0.00      0.00       35.00

                                               36.00 WK                   0         0     1,260         0         0       1,260

            Noise Monitor                                              0.00      0.00     75.00      0.00      0.00       75.00

                                               36.00 WK                   0         0     2,700         0         0       2,700
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            Personal Heat Stress Monitor                               0.00      0.00     45.00      0.00      0.00       45.00

                                               36.00 WK                   0         0     1,620         0         0       1,620

            Tera Dust Monitor (2 ea)                                   0.00      0.00      0.00    242.55      0.00      242.55

                                               72.00 WK  N/A              0         0         0    17,464         0      17,464

            Industrial Hygienist                                       1.00     43.62      0.00      0.00      0.00       43.62

            to support Health and Safety       40.00 HR  X-IH            40     1,745         0         0         0       1,745

            Officer

            Medical exams                                              0.00      0.00      0.00    539.00      0.00      539.00

            assume post exams only.            15.00 EA                   0         0         0     8,085         0       8,085

            5 Weather Readings (Purchase)                              0.00      0.00      0.00    584.28      0.00      584.28

            11" x 17".                          1.00 EA  N/A              0         0         0       584         0         584

            Portable Combustible Gas/Oxygen                            0.00      0.00      0.00    334.18      0.00      334.18

            Indicator (Monthly Rental)          9.00 MO  N/A              0         0         0     3,008         0       3,008

            Ambient Air Monitor                                        0.00      0.00      0.00   1684.91      0.00     1684.91

            (Monthly Rental)                    9.00 MON N/A              0         0         0    15,164         0      15,164

            Health & Safety Officer                                    1.00     32.57      0.00      0.00      0.00       32.57

                                               80.00 HR  X-HSO           80     2,606         0         0         0       2,606

            TRK,HWY,4X2,F250,3/4T,8600 GVW                             0.00      0.00      1.31      0.00      0.00        1.31

            REF. EP 1110-1-8                  740.00 HR  T50FO003         0         0       967         0         0         967

            4X2 3/4-TON PICK-UP, 8600 GVW

            stanby half the time

                                                                    ------- --------- --------- --------- --------- -----------

      TOTAL OTHER                                                     1,880    61,677    20,811    93,429         0     175,917

                                                                    ------- --------- --------- --------- --------- -----------

      TOTAL OTHER                                                     1,880    61,677    20,811    93,429         0     175,917

                                                                    ------- --------- --------- --------- --------- -----------

      TOTAL HTRW REMEDIAL ACTION                                      1,880    61,677    20,811    93,429         0     175,917

                                                                    ------- --------- --------- --------- --------- -----------

      TOTAL Health and Safety                                         1,880    61,677    20,811    93,429         0     175,917
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                                                   04. Clearing and Grubbing

-------------------------------------------------------------------------------------------------------------------------------

                                              QUANTY UOM CREW ID    MANHOUR     LABOR  EQUIPMNT  MATERIAL     QUOTE  TOTAL COST

-------------------------------------------------------------------------------------------------------------------------------

    Clearing and Grubbing

            Clear Med Trees to 10"D                                   80.00   1258.87   1233.50      0.00      0.00     2492.37

            (25cm) Dia, Cut and Chip,           7.00 ACR COMCA          560     8,812     8,635         0         0      17,447

            estimate the chipped material

            will be blended with the coal

            tar deposist material as part

            of the pre-processing.

            Clear & Grub Med Stumps to 10" D                          20.00    436.44    897.55      0.00      0.00     1333.99

            (25cm) Dia, Include Removal         7.00 ACR COETV          140     3,055     6,283         0         0       9,338

                                                                    ------- --------- --------- --------- --------- -----------

      TOTAL Clearing and Grubbing                                       700    11,867    14,917         0         0      26,785
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                                                05. Install & Remove Haul Road

-------------------------------------------------------------------------------------------------------------------------------

                                              QUANTY UOM CREW ID    MANHOUR     LABOR  EQUIPMNT  MATERIAL     QUOTE  TOTAL COST

-------------------------------------------------------------------------------------------------------------------------------

    Install & Remove Haul Road

            Graded Crushed Agg Rdwy Base Crs                           0.26      6.91      7.70      4.46      0.00       19.07

            9,400 lf x 30' + 5               5778.00 CY  XSABA        1,479    39,942    44,462    25,784         0     110,188

            turnarounds (60' x 100')=

            312,000 s.f. x 6"= 5,778 c.y.

            Filter fabric                                              0.00      0.00      0.00      0.00      0.30        0.30

                                              312000 SF                   0         0         0         0    93,600      93,600

            Remove haul road and load                                  0.12      2.47      1.45      0.00      0.00        3.93

                                             5778.00 CY  CODEG          700    14,295     8,398         0         0      22,694

            Haul,12CY (91M3) Trk, 6 Mi(10Km)                           0.04      0.86      1.49      0.00      0.00        2.34

            40 MPH (60 Km/Hr), 2.1 Cycles/Hr 5778.00 CY  COEID          236     4,945     8,601         0         0      13,547

            2.1 Cycles/Hr

                                                                    ------- --------- --------- --------- --------- -----------

      TOTAL Install & Remove Haul Road                                2,415    59,183    61,461    25,784    93,600     240,028
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                                                   06. Sheetpile (cofferdam)

-------------------------------------------------------------------------------------------------------------------------------

                                              QUANTY UOM CREW ID    MANHOUR     LABOR  EQUIPMNT  MATERIAL     QUOTE  TOTAL COST

-------------------------------------------------------------------------------------------------------------------------------

    Sheetpile (cofferdam)

            Shoring for 25'(8M) Exc, 38 PSF                            9.70    205.87    213.55    758.46      0.00     1177.88

            Steel Sheeting, Pull and Salvage  119.00 TON CPIDV        1,154    28,588    29,655   105,326         0     163,569

            50' wide cofferdams, 5

            cofferdams, 25' length, use

            6250 s.f. x 38 lb/s.f.= 119

            ton.

                                                                    ------- --------- --------- --------- --------- -----------

      TOTAL Sheetpile (cofferdam)                                     1,154    28,588    29,655   105,326         0     163,569
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                                                      07. Creek Diversion

-------------------------------------------------------------------------------------------------------------------------------

Diversion piping and pumps                    QUANTY UOM CREW ID    MANHOUR     LABOR  EQUIPMNT  MATERIAL     QUOTE  TOTAL COST

-------------------------------------------------------------------------------------------------------------------------------

    Creek Diversion

        Diversion piping and pumps

               Assume creek will be diverted in three segments using 4 16" diesel

               powered lift pumps (1 pump not in line) and 8,500 ft. of 21" HDPE

               diversion piping.  After the first reach is completed the pumps and

               diversion piping will be removed and reset for second segment and then

               the third.

               Assume 2 pump operators will be required 16 hours/day for 3 months.

            16" high lift pump                                         0.00      0.00      0.00   8758.75      0.00     8758.75

            trailer mounted humpback pump,      4.00 EA                   0         0         0    35,035         0      35,035

            13,200 gpm.

            Quote: Crisfulli Pump Company,

            Inc., Glendive, Montana,

            2/17/95, 1-800-442-pump assume

            operation and maintainence

            equal to salvage value.

            Diesel engine, skid mounted                                0.00      0.00   2500.00      0.00      0.00     2500.00

            skid mounted                       12.00 MO                   0         0    30,000         0         0      30,000

            Assume 3 months x 4 engines= 12

            equivelent months.

            Diesel engine, O&M costs                                   0.00      0.00     30.00      0.00      0.00       30.00

            skid mounted                     8640.00 HRS                  0         0   259,200         0         0     259,200

            Assume 3 months x 4 engines= 12

            equivalent months.

            Eq Oper, Light                                             1.00     20.98      0.00      0.00      0.00       20.98

                                             2880.00 HR  B-EQOPRLT    2,880    60,421         0         0         0      6 0,421

            Deploy & remove 18" polyeth pipe                           0.20      3.21      2.48      0.00      0.00        5.69

                                             8500.00 LF  CODEX        1,700    27,281    21,080         0         0      48,361

            21"(61cm) Corr Polyethylene Pipe                           0.20      3.21      2.48     14.57      0.00       20.26

                                             8500.00 LF  CODEX        1,700    27,281    21,080   123,884         0     172,245

                                                                    ------- --------- --------- --------- --------- -----------

      TOTAL Diversion piping and pumps                                6,280   114,982   331,360   158,919         0     605,261
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                                                      07. Creek Diversion

-------------------------------------------------------------------------------------------------------------------------------

Dewatering segment                            QUANTY UOM CREW ID    MANHOUR     LABOR  EQUIPMNT  MATERIAL     QUOTE  TOTAL COST

-------------------------------------------------------------------------------------------------------------------------------

        Dewatering segment

               Assume dewatering three segments and discharge back to creek, 8,500'

               x 50' width x 5' depth x 7.48 gal/c.f.=15895 KGA / 5,550 gal/ min= 48

               hours. Assume 500' of pipe and accessories total.

            12" Goodwin pump, rental cost                              0.00      0.00      0.00   3557.40      0.00     3557.40

            Quote from Lee                      1.00 EA                   0         0         0     3,557         0       3,557

            Mathews rental, self-priming,

            diesel powered, skid-mounted,

            $3,300 month,

            12" Goodwin pump, O&M costs                                0.00      0.00     28.80      0.00      0.00       28.80

                                               48.00 HRS                  0         0     1,382         0         0       1,382

            Eq Oper, Light                                             1.00     20.98      0.00      0.00      0.00       20.98

                                               48.00 HR  B-EQOPRLT       48     1,007         0         0         0       1,007

            21"(61cm) Corr Polyethylene Pipe                           0.20      3.21      2.48     14.57      0.00       20.26

                                              500.00 LF  CODEX          100     1,605     1,240     7,287         0      10,132

                                                                    ------- --------- --------- --------- --------- -----------

      TOTAL Dewatering segment                                          148     2,612     2,622    10,845         0      16,079

                                                                    ------- --------- --------- --------- --------- -----------

      TOTAL Creek Diversion                                           6,428   117,594   333,982   169,763         0     621,340
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                                                    08. Channel Excavation

-------------------------------------------------------------------------------------------------------------------------------

Channel excavation                            QUANTY UOM CREW ID    MANHOUR     LABOR  EQUIPMNT  MATERIAL     QUOTE  TOTAL COST

-------------------------------------------------------------------------------------------------------------------------------

    Channel Excavation

        Channel excavation

               Assume the following crew will excavate 14,200 c.y. at a rate of 60

               c.y./hr.

               1- Foreman

               3- Equipment operators

               2- Laborers

               1- Pick-up

               1- 1.5 c.y. excavator, crawlered

               1- .88 c.y. excavator, crawlered

               1- D-7 Dozer

            Eq Oper, Medium                                            1.00     23.03      0.00      0.00      0.00       23.03

                                              710.00 HR  B-EQOPRMED     710    16,350         0         0         0      16,350

            Laborer (Semi-Skilled)                                     1.00     14.18      0.00      0.00      0.00       14.18

                                              473.33 HR  B-LABORER      473     6,711         0         0         0       6,711

            Foreman                                                    1.00     24.49      0.00      0.00      0.00       24.49

                                              236.67 HR  B-FOREMAN      237     5,797         0         0         0       5,797

            HYD EXCAV, CRWLR, 0.88 CY BKT                              0.00      0.00     35.49      0.00      0.00       35.49

                                              236.67 HR  H25JD007         0         0     8,400         0         0       8,400

            TRK,HWY, 8,800GVW,4X4, 3/4T-PKUP                           0.00      0.00      8.70      0.00      0.00        8.70

            REF. EP 1110-1-8                  236.67 HR  T50FO004         0         0     2,058         0         0       2,058

            4X4 3/4-TON PICK-UP, 8800 GVW

            HYD EXCAV, CRWLR, 1.50 CY BKT                              0.00      0.00     43.93      0.00      0.00       43.93

                                              473.33 HR  H25LB005         0         0    20,796         0         0      20,796

            BLADE, UNIVERSAL, HYDR, D-7                                0.00      0.00      6.53      0.00      0.00        6.53

            (ADD D-7 TRACTOR DOZER)           236.67 HR  T10CA013         0         0     1,545         0         0       1,545

            DOZER,CWLR, D-7H,PS                                        0.00      0.00     65.44      0.00      0.00       65.44

            (ADD BLADE & ATTACHMENTS)         236.67 HR  T15CA013         0         0    15,488         0         0      15,488

                                                                    ------- --------- --------- --------- --------- -----------

      TOTAL Channel excavation                                        1,420    28,858    48,287         0         0      77,144
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                                                    08. Channel Excavation

-------------------------------------------------------------------------------------------------------------------------------

Sampling and Analysis                         QUANTY UOM CREW ID    MANHOUR     LABOR  EQUIPMNT  MATERIAL     QUOTE  TOTAL COST

-------------------------------------------------------------------------------------------------------------------------------

        Sampling and Analysis

            SAMPLING SOIL & SEDIMENT

                Pre-excavation  and during

            Sampling technician (2 ea)                                 1.00     14.18      0.00      0.00      0.00       14.18

            assume 2 sampling tech's can       16.00 HR  B-LABORER       16       227         0         0         0         227

            take 2 samples/hour.

            15 samples /2 use 16 hours

            Mobilize/Demobilize 2 Man                                  0.00      0.00      0.00    431.20      0.00      431.20

            Sampling Crew, 100 Miles            1.00 EA  N/A              0         0         0       431         0         431

                                                                    ------- --------- --------- --------- --------- -----------

      TOTAL Pre-excavation  and during                                   16       227         0       431         0         658

                Post-excavation (base)

      TOTAL Post-excavation (base)                                        0         0         0         0         0           0

                                                                    ------- --------- --------- --------- --------- -----------

      TOTAL SAMPLING SOIL & SEDIMENT                                     16       227         0       431         0         658

            CHEMICAL LABORATORY ANALYSIS

                Pre excavation and during

                           QTY includes 30% for QA/QC

            Semivolatile Organics (8270)                               0.00      0.00      0.00    253.33      0.00      253.33

                                               20.00 EA  N/A              0         0         0     5,067         0       5,067

            Mercury (7041)                                             0.00      0.00      0.00     26.95      0.00       26.95

                                               20.00 EA  N/A              0         0         0       539         0         539

            Volatile Organic Analysis (8240)                           0.00      0.00      0.00    280.28      0.00      280.28

                                               20.00 EA  N/A              0         0         0     5,606         0       5,606

            Pesticides/PCBs (8080)                                     0.00      0.00      0.00    226.38      0.00      226.38

                                               20.00 EA  N/A              0         0         0     4,528         0       4,528

            TAL Metals (6010/7000s)                                    0.00      0.00      0.00    253.33      0.00      253.33

                                               20.00 EA  N/A              0         0         0     5,067         0       5,067

                                                                    ------- --------- --------- --------- --------- -----------

      TOTAL Pre excavation and during                                     0         0         0    20,805         0      20,805

                                                                    ------- --------- --------- --------- --------- -----------

      TOTAL CHEMICAL LABORATORY ANALYSIS                                  0         0         0    20,805         0      20,805

                                                                    ------- --------- --------- --------- --------- -----------

      TOTAL Sampling and Analysis                                        16       227         0    21,237         0      21,463
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                                                    08. Channel Excavation

-------------------------------------------------------------------------------------------------------------------------------

Sampling and Analysis                         QUANTY UOM CREW ID    MANHOUR     LABOR  EQUIPMNT  MATERIAL     QUOTE  TOTAL COST

-------------------------------------------------------------------------------------------------------------------------------

                                                                    ------- --------- --------- --------- --------- -----------

      TOTAL Channel Excavation                                        1,436    29,084    48,287    21,237         0      98,608
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                                                   09. Haul Material to Site

-------------------------------------------------------------------------------------------------------------------------------

Haul to plant site                            QUANTY UOM CREW ID    MANHOUR     LABOR  EQUIPMNT  MATERIAL     QUOTE  TOTAL COST

-------------------------------------------------------------------------------------------------------------------------------

    Haul Material to Site

        Haul to plant site

            Haul,12 CY (91M3) Trk, 1 Mi(2Km)                           0.02      0.43      0.74      0.00      0.00        1.17

            20 MPH (30 Km/Hr), 4.2 Cycles/Hr   14200 CY  COEID          290     6,076    10,569         0         0      16,645

            4.2 Cycles/Hr

                                                                    ------- --------- --------- --------- --------- -----------

      TOTAL Haul to plant site                                          290     6,076    10,569         0         0      16,645

                                                                    ------- --------- --------- --------- --------- -----------

      TOTAL Haul Material to Site                                       290     6,076    10,569         0         0      16,645
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                                                  10. Material Preprocessing

-------------------------------------------------------------------------------------------------------------------------------

Material preprocessing                        QUANTY UOM CREW ID    MANHOUR     LABOR  EQUIPMNT  MATERIAL     QUOTE  TOTAL COST

-------------------------------------------------------------------------------------------------------------------------------

    Material Preprocessing

       Material is blended with wood chips to dry prior to off-site disposal.

        Material preprocessing

            Eq Oper, Medium                                            1.00     23.03      0.00      0.00      0.00       23.03

                                              710.00 HR  B-EQOPRMED     710    16,350         0         0         0      16,350

            Laborer (Semi-Skilled)                                     1.00     14.18      0.00      0.00      0.00       14.18

                                              473.33 HR  B-LABORER      473     6,711         0         0         0       6,711

            Foreman                                                    1.00     24.49      0.00      0.00      0.00       24.49

                                              236.67 HR  B-FOREMAN      237     5,797         0         0         0       5,797

            HYD EXCAV, CRWLR, 0.88 CY BKT                              0.00      0.00     35.49      0.00      0.00       35.49

                                              236.67 HR  H25JD007         0         0     8,400         0         0       8,400

            TRK,HWY, 8,800GVW,4X4, 3/4T-PKUP                           0.00      0.00      8.70      0.00      0.00        8.70

            REF. EP 1110-1-8                  236.67 HR  T50FO004         0         0     2,058         0         0       2,058

            4X4 3/4-TON PICK-UP, 8800 GVW

            HYD EXCAV, CRWLR, 1.50 CY BKT                              0.00      0.00     43.93      0.00      0.00       43.93

                                              473.33 HR  H25LB005         0         0    20,796         0         0      20,796

            LDR,FE, CRWLR, 2.00 CY                                     0.00      0.00     41.99      0.00      0.00       41.99

                                              236.67 HR  L35CA005         0         0     9,938         0         0       9,938

            30 HP BLENDER, 150 CF MIXING                               0.00      0.00     31.00      0.00      0.00       31.00

            CAPACITY                          236.67 HR                   0         0     7,337         0         0       7,337

            LDR,BELT, 24"X50', 355 TON/HR                              0.00      0.00      6.18      0.00      0.00        6.18

                                              236.67 HR  L30KL001         0         0     1,463         0         0       1,463

                                                                    ------- --------- --------- --------- --------- -----------

      TOTAL Material preprocessing                                    1,420    28,858    49,992         0         0      78,849

                                                                    ------- --------- --------- --------- --------- -----------

      TOTAL Material Preprocessing                                    1,420    28,858    49,992         0         0      78,849
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                                                     11. Site Restoration
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REVEGETATION AND PLANTING                     QUANTY UOM CREW ID    MANHOUR     LABOR  EQUIPMNT  MATERIAL     QUOTE  TOTAL COST

-------------------------------------------------------------------------------------------------------------------------------

    Site Restoration

        REVEGETATION AND PLANTING

            Area grading

            Rough Terrain Clearing w/Dozer                             2.02     46.82    192.09      0.00      0.00      238.91

            300 HP                              8.00 ACR CODTK           16       437     1,793         0         0       2,230

            Soil Material

                                                                    ------- --------- --------- --------- --------- -----------

      TOTAL Area grading                                                 16       437     1,793         0         0       2,230

            Seeding and Mulching

                Tilling

                           Production: 2 acres/day

            Eq Oper, Light                                             1.00     20.98      0.00      0.00      0.00       20.98

                                               32.00 HR  B-EQOPRLT       32       783         0         0         0         783

            TRACTOR,WH,FARM, JD-2755, 2WD                              0.00      0.00      9.32      0.00      0.00        9.32

            REF. EP 1110-1-8                   32.00 HR  T25JD004         0         0       348         0         0         348

            INDUSTRIAL 2WD (NO ATTACHMENTS)

            Disc                                                       0.00      0.00      5.00      0.00      0.00        5.00

                                               32.00 HR                   0         0       187         0         0         187

                                                                    ------- --------- --------- --------- --------- -----------

      TOTAL Tilling                                                      32       783       535         0         0       1,318

                Seed

            Eq Oper, Light                                             1.00     20.98      0.00      0.00      0.00       20.98

                                               21.33 HR  B-EQOPRLT       21       522         0         0         0         522

            Laborer (Semi-Skilled)                                     1.00     14.18      0.00      0.00      0.00       14.18

                                               21.33 HR  B-LABORER       21       353         0         0         0         353

            TRACTOR,WH,FARM, JD-2755, 2WD                              0.00      0.00      9.32      0.00      0.00        9.32

            REF. EP 1110-1-8                   21.33 HR  T25JD004         0         0       232         0         0         232

            INDUSTRIAL 2WD (NO ATTACHMENTS)

            Seeder                                                     0.00      0.00      7.35      0.00      0.00        7.35

                                               21.33 HR                   0         0       183         0         0         183

            Seed                                                       0.00      0.00      0.00     32.34      0.00       32.34

            15 lb/acre                          8.00 ACR                  0         0         0       302         0         302

            fertilizer                                                 0.00      0.00      0.00     28.03      0.00       28.03

                                                8.00 ACR                  0         0         0       262         0         262
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                                                     11. Site Restoration

-------------------------------------------------------------------------------------------------------------------------------

REVEGETATION AND PLANTING                     QUANTY UOM CREW ID    MANHOUR     LABOR  EQUIPMNT  MATERIAL     QUOTE  TOTAL COST
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                                                                    ------- --------- --------- --------- --------- -----------

      TOTAL Seed                                                         43       875       415       564         0       1,854

                Mulch

                           Production: 2 acres/day

            Eq Oper, Light                                             1.00     20.98      0.00      0.00      0.00       20.98

                                               32.00 HR  B-EQOPRLT       32       783         0         0         0         783

            Laborer (Semi-Skilled)                                     1.00     14.18      0.00      0.00      0.00       14.18

                                               64.00 HR  B-LABORER       64     1,059         0         0         0       1,059

            TRACTOR,WH,FARM, JD-2755, 2WD                              0.00      0.00      9.32      0.00      0.00        9.32

            REF. EP 1110-1-8                   32.00 HR  T25JD004         0         0       348         0         0         348

            INDUSTRIAL 2WD (NO ATTACHMENTS)

            Power mulcher                                              0.00      0.00     13.52      0.00      0.00       13.52

                                               32.00 HR  L15EX009         0         0       505         0         0         505

            Mulch, straw                                               0.00      0.00      0.00    360.05      0.00      360.05

            2.5 ton/acre = 5,000 lb/acre        8.00 ACR                  0         0         0     3,361         0       3,361

            assume 30lb/bale, need 167

            bales at $2.00/bale= $334/acre.

                                                                    ------- --------- --------- --------- --------- -----------

      TOTAL Mulch                                                        96     1,842       853     3,361         0       6,057

                                                                    ------- --------- --------- --------- --------- -----------

      TOTAL Seeding and Mulching                                        171     3,501     1,803     3,925         0       9,229

                                                                    ------- --------- --------- --------- --------- -----------

      TOTAL REVEGETATION AND PLANTING                                   187     3,938     3,596     3,925         0      11,459

                                                                    ------- --------- --------- --------- --------- -----------

      TOTAL Site Restoration                                            187     3,938     3,596     3,925         0      11,459

                                                                    ------- --------- --------- --------- --------- -----------

      TOTAL Feasibility estimate for:                                24,189   673,568   591,975   483,949   261,300   2,010,792
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                        Site Description:

                        The Tennessee Products Site is located in Chattanooga, TN on an approximate

                        2.5 mile stretch of the Chattanooga Creek where coal tar material was

                        deposited in the creek and surrounding areas.

                        Containment Description:

                        The work consists of clearing and grubbing 28 acres for the proposed

                        realignment, haul road network, stockpile area, and diversion piping;

                        Installation and removal of 17,600 lf.,24' wide 10" rock haul road and

                        457,600 s.f. of filter fabric; Installation of 200 lf of cofferdam

                        (sheetpiling) 5,000 s.f.; Creek Diversion using a four 12" lift

                        pumps and HDPE piping dewatering operation and removing sediments in 2

                        segments where proposed realignment is in existing channel;  Excavation of

                        92,400 c.y. by scraper for realignment and stockpiling; Loading from

                        stockpile and backfilling and traffic compacting in old channel working from

                        within channel, 92,400 c.y.; Placement by crane of 12,200 ton of quarry

                        run stone slope protection for new channel slopes; Insitu Stabilization

                        of 14,200 c.y. of contaminated sediments and coal tar deposits which

                        includes mobilization/demobilization and demonstration test; Sampling and

                        analysis of proposed realignment channel.

                        25% overhead, 8% profit, 9.9% escalation, 2% engineering and design applied.

                        23% budgetary cost factor applied. Consists of 15% bid contingency, 6%

                        Construction Management, 2% engineering during construction and Lab QA.

                        No construction contingency or design contingency was applied as this was

                        considered in calculating the quantities.
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                                                   QUANTITY UOM    CONTRACT  ESCALATN       E&D    BUDGET  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

             01  Clearing and Grubbing                28.00 ACR     146,100    14,500     3,200    37,700     201,400   7193.57

             02  Install & remove haul road        17600.00 LF      617,400    61,100    13,600   159,200     851,200     48.36

             03  Sheetpile (cofferdam)               200.00 LF      173,500    17,200     3,800    44,700     239,300   1196.32

             04  Creek diversion                    3400.00 LF      442,300    43,800     9,700   114,000     609,800    179.37

             05  Excavate, haul, place in channel   3700.00 CY       46,300     4,600     1,000    11,900      63,800     17.24

             06  Realignment excavation            92400.00 CY      692,900    68,600    15,200   178,700     955,400     10.34

             07  In-situ stabilization             14200.00 CY    1,936,200   191,700    42,600   499,200   2,669,600    188.00

             08  Slope protection                  12200.00 TON     269,100    26,600     5,900    69,400     371,100     30.41

             09  Backfill                          92400.00 CY      471,200    46,600    10,400   121,500     649,700      7.03

             10  Sampling and Analysis                               34,800     3,400       800     9,000      47,900

             11  Site Restoration                                    32,700     3,200       700     8,400      45,100

                                                                ----------- --------- --------- --------- -----------

           TOTAL Feasibility estimate for:             1.00 EA    4,862,400   481,400   106,900 1,253,700   6,704,300   6704344
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                                                   QUANTITY UOM      DIRECT  OVERHEAD    PROFIT      BOND  TOTAL COST UNIT COST
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             01  Clearing and Grubbing                28.00 ACR     107,100    26,800    10,700     1,400     146,100   5217.25

             02  Install & remove haul road        17600.00 LF      452,800   113,200    45,300     6,100     617,400     35.08

             03  Sheetpile (cofferdam)               200.00 LF      127,300    31,800    12,700     1,700     173,500    867.65

             04  Creek diversion                    3400.00 LF      324,400    81,100    32,400     4,400     442,300    130.09

             05  Excavate, haul, place in channel   3700.00 CY       33,900     8,500     3,400       500      46,300     12.50

             06  Realignment excavation            92400.00 CY      508,200   127,100    50,800     6,900     692,900      7.50

             07  In-situ stabilization             14200.00 CY    1,420,000   355,000   142,000    19,200   1,936,200    136.35

             08  Slope protection                  12200.00 TON     197,400    49,300    19,700     2,700     269,100     22.06

             09  Backfill                          92400.00 CY      345,600    86,400    34,600     4,700     471,200      5.10

             10  Sampling and Analysis                               25,500     6,400     2,600       300      34,800

             11  Site Restoration                                    24,000     6,000     2,400       300      32,700

                                                                ----------- --------- --------- --------- -----------

           TOTAL Feasibility estimate for:             1.00 EA    3,566,100   891,500   356,600    48,100   4,862,400   4862430

               ESCALATION                                                                                     481,400

                                                                                                          -----------

                 SUBTOTAL                                                                                   5,343,800

               E&D 2%                                                                                         106,900

                                                                                                          -----------

                 SUBTOTAL                                                                                   5,450,700

               BUDGET 23%                                                                                   1,253,700

                                                                                                          -----------

                 TOTAL INCL OWNER COSTS                                                                     6,704,300
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                                             QUANTITY UOM MANHOUR     LABOR  EQUIPMNT  MATERIAL     QUOTE  TOTAL COST UNIT COST
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       01  Clearing and Grubbing                28.00 ACR   2,800    47,500    59,700         0         0     107,100   3826.37

       02  Install & remove haul road        17600.00 LF    5,300   131,000   134,200    50,300   137,300     452,800     25.73

       03  Sheetpile (cofferdam)               200.00 LF      900    23,200    24,100    79,900         0     127,300    636.34

       04  Creek diversion                    3400.00 LF    2,700    53,500   254,300    16,600         0     324,400     95.41

       05  Excavate, haul, place in channel   3700.00 CY      100     1,300     2,300         0    30,200      33,900      9.17

       06  Realignment excavation            92400.00 CY        0         0         0         0   508,200     508,200      5.50

       07  In-situ stabilization             14200.00 CY        0         0         0         0 1,420,000   1,420,000    100.00

       08  Slope protection                  12200.00 TON   1,600    33,600    19,200   144,700         0     197,400     16.18

       09  Backfill                          92400.00 CY        0         0         0         0   345,600     345,600      3.74

       10  Sampling and Analysis                                0         0         0         0    25,500      25,500

       11  Site Restoration                                     0         0         0         0    24,000      24,000

                                                          ------- --------- --------- --------- --------- -----------

     TOTAL Feasibility estimate for:             1.00 EA   13,400   290,100   493,800   291,500 2,490,800   3,566,100   3566138

         OVERHEAD                                                                                             891,500

                                                                                                          -----------

           SUBTOTAL                                                                                         4,457,700

         PROFIT                                                                                               356,600

                                                                                                          -----------

           SUBTOTAL                                                                                         4,814,300

         BOND                                                                                                  48,100

                                                                                                          -----------

           TOTAL INCL INDIRECTS                                                                             4,862,400

         ESCALATION                                                                                           481,400

                                                                                                          -----------

           SUBTOTAL                                                                                         5,343,800

         E&D 2%                                                                                               106,900

                                                                                                          -----------

           SUBTOTAL                                                                                         5,450,700

         BUDGET 23%                                                                                         1,253,700

                                                                                                          -----------

           TOTAL INCL OWNER COSTS                                                                           6,704,300
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No errors detected...

                                              * * *   END OF ERROR REPORT   * * *
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                                                   Project Distributed Costs
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General conditions          QUANTY UOM CREW ID     OUTPUT MANHOUR     LABOR  EQUIPMNT  MATERIAL     QUOTE  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

        General conditions

               The %Overhead column of 25% is taken as a percentage of the direct costs

               and consists of field overhead; home office overhead; supervision;

               engineering and office personnel; contractor quality control; pollution

               insurance; Builders Risk and Public Liability Insurance; bond; health and

               safety costs.
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                                                   01. Clearing and Grubbing
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                            QUANTY UOM CREW ID     OUTPUT MANHOUR     LABOR  EQUIPMNT  MATERIAL     QUOTE  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

    Clearing and Grubbing

 Clear Med Trees to 10"D     28.00 ACR COMCA         0.08   2,240    35,248    34,538         0         0      69,786   2492.37

 (25cm) Dia, Cut and Chip,

 Estimate salavage value for

 chipped material equal to

 transportation cost.

 Clear & Grub Med Stumps t   28.00 ACR COETV         0.15     560    12,220    25,132         0         0      37,352   1333.99

 o 10" D

 (25cm) Dia, Include Removal

                                                          ------- --------- --------- --------- --------- -----------

 Clearing and Grubbing       28.00 ACR                      2,800    47,469    59,670         0         0     107,138   3826.37
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                                                02. Install & remove haul road

-------------------------------------------------------------------------------------------------------------------------------

                            QUANTY UOM CREW ID     OUTPUT MANHOUR     LABOR  EQUIPMNT  MATERIAL     QUOTE  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

    Install & remove haul road

 Graded Crushed Agg Rdwy B   13037 CY  XSABA        31.25   3,337    90,122   100,320    50,313         0     240,755     18.47

 ase Crs

 Filter fabric              457600 SF                0.00       0         0         0         0   137,280     137,280      0.30

 installed

 Remove gravel road and lo   13037 CY  CODEG        12.38   1,580    32,255    18,949         0         0      51,204      3.93

 ad

 Haul,12CY (91M3) Trk, 6 M   10037 CY  COEID        24.50     410     8,591    14,941         0         0      23,532      2.34

 i(10Km)

 40 MPH (60 Km/Hr), 2.1 Cycles/Hr

 2.1 Cycles/Hr

                                                          ------- --------- --------- --------- --------- -----------

 Install & remove haul roa   17600 LF                       5,327   130,968   134,210    50,313   137,280     452,771     25.73
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                                                   03. Sheetpile (cofferdam)

-------------------------------------------------------------------------------------------------------------------------------

                            QUANTY UOM CREW ID     OUTPUT MANHOUR     LABOR  EQUIPMNT  MATERIAL     QUOTE  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

    Sheetpile (cofferdam)

 Shoring for 25'(8M) Exc,    95.00 TON CPIDV         0.83     921    23,234    24,101    79,933         0     127,268   1339.66

 38 PSF

 Steel Sheeting, Pull and Salvage

 Assume 25' length x 200'= 5,000

 s.f. x 38 lb/s.f./2000 lb/ton=

 95 ton.

                                                          ------- --------- --------- --------- --------- -----------

 Sheetpile (cofferdam)      200.00 LF                         921    23,234    24,101    79,933         0     127,268    636.34



Fri 23 Jul 1999                                  U.S. Army Corps of Engineers                                     TIME 08:59:19

Eff. Date  10/01/99       PROJECT REROUT:   Feasibility estimate for: - " Re-route and containment" ,

DETAILED ESTIMATE                                           reroute                                            DETAIL PAGE    5

                                                      04. Creek diversion

-------------------------------------------------------------------------------------------------------------------------------

Creek diversion             QUANTY UOM CREW ID     OUTPUT MANHOUR     LABOR  EQUIPMNT  MATERIAL     QUOTE  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

    Creek diversion

        Creek diversion

 PUMP,CENTRF,DW,12"D,4410G   17280 HR  P60GF006      1.00       0         0   232,359         0         0     232,359     13.45

 PM/60'H

 4 pumps, 3 inline operate 24

 hours/day for 8 months= 17280

 hours.

 Eq Oper, Light            1920.00 HR  B-EQOPRLT     1.00   1,920    40,280         0         0         0      40,280     20.98

 Deploy & remove 18" polye 3400.00 LF  CODEX        25.00     680    10,912     8,432         0         0      19,344      5.69

 th pipe

 18"(61cm) Corr Polyethyle 3400.00 LF                0.00       0         0         0    10,629         0      10,629      3.13

 ne Pipe

 PUMP,CENTRF,DW,12"D,4410G 5760.00 HR  P60GF006      1.00       0         0    11,878         0         0      11,878      2.06

 PM/60'H

 Standby rate

        Dewatering segment

               Assume dewatering two segments totaling 3000' and discharge back to creek,

               in 1 month, Assume 200' of pipe and accessories

 12" Goodwin pump, rental     1.00 MON               0.00       0         0         0     3,557         0       3,557   3557.40

 cost

 Quote from Lee

 Mathews rental, self-priming,

 diesel powered, skid-mounted,

 $3,300 month,

 12" Goodwin pump, O&M cos   40.00 HRS               0.00       0         0     1,152         0         0       1,152     28.80

 ts

 Eq Oper, Light              80.00 HR  B-EQOPRLT     1.00      80     1,678         0         0         0       1,678     20.98

 24"(61cm) Corr Polyethyle  200.00 LF  CODEX        25.00      40       642       496     2,372         0       3,510     17.55

 ne Pipe

                                                          ------- --------- --------- --------- --------- -----------

 Creek diversion           3400.00 LF                       2,720    53,513   254,317    16,558         0     324,388     95.41
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                                             05. Excavate, haul, place in channel

-------------------------------------------------------------------------------------------------------------------------------

Excavate,haul,place in cha  QUANTY UOM CREW ID     OUTPUT MANHOUR     LABOR  EQUIPMNT  MATERIAL     QUOTE  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

    Excavate, haul, place in channel

        Excavate,haul,place in channel

 Excavate and load         4070.00 CY                0.00       0         0         0         0    22,100      22,100      5.43

 quantity includes 10% for

 swell, pricing from Diversion

 alternative, excavation is with

 a link belt 1.5 c.y. excavator.

 Hauling 12 LCY,.80 Miles  3850.00 CY  COEID        60.00      64     1,346     2,340         0         0       3,686      0.96

 Material from Dobbs branch and

 where realignment begins.

 hauled 4,000'

 Hauling w/ loader and pla  220.00 CY                0.00       0         0         0         0       440         440      2.00

 cing

 Priced as a minor item. This is

 material near Hamel rd. bridge

 hauled 200'

 Place in channel w/ excav 3850.00 CY                0.00       0         0         0         0     7,700       7,700      2.00

 ator

 Priced as a minor item.

                                                          ------- --------- --------- --------- --------- -----------

 Excavate, haul, place in  3700.00 CY                          64     1,346     2,340         0    30,240      33,926      9.17
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                                                  06. Realignment excavation

-------------------------------------------------------------------------------------------------------------------------------

Realignment excavation      QUANTY UOM CREW ID     OUTPUT MANHOUR     LABOR  EQUIPMNT  MATERIAL     QUOTE  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

    Realignment excavation

        Realignment excavation

 Excavate, load, haul 2500  101640 CY                0.00       0         0         0         0   508,200     508,200      5.00

 ', dump

 quantity includes 10% for

 swell,

 Excavate with scraper,$2.00/c.y.

 1,000' haul

 Load from stockpile,  $1.00/c.y.

 haul to stockpile,    $2.00/c.y.

 average 2,500' haul,

 dump                  _________

                       $5.00/c.y.

                                                          ------- --------- --------- --------- --------- -----------

 Realignment excavation      92400 CY                           0         0         0         0   508,200     508,200      5.50
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                                                   07. In-situ stabilization

-------------------------------------------------------------------------------------------------------------------------------

                            QUANTY UOM CREW ID     OUTPUT MANHOUR     LABOR  EQUIPMNT  MATERIAL     QUOTE  TOTAL COST UNIT COST
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    In-situ stabilization

 Insitu-stabilization        14200 CY  N/A           0.00       0         0         0         0 1,420,000   1,420,000    100.00

 Unit/price based on project

 " In-situ solidfication/

 stabilization of contaminated

 soil, Geiger oil site,

 Charleston, SC" Bid in March 93,

 escalated to Oct 94. for this

 project. Includes

 mobilization/demobilization and

 demonstration test.

                                                          ------- --------- --------- --------- --------- -----------

 In-situ stabilization       14200 CY                           0         0         0         0 1,420,000   1,420,000    100.00
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                                                     08. Slope protection

-------------------------------------------------------------------------------------------------------------------------------

                            QUANTY UOM CREW ID     OUTPUT MANHOUR     LABOR  EQUIPMNT  MATERIAL     QUOTE  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

    Slope protection

 Slope protection            12200 TON               0.00   1,586    33,550    19,154   144,668         0     197,372     16.18

 Quarry run rock placed by crane.

                                                          ------- --------- --------- --------- --------- -----------

 Slope protection            12200 TON                      1,586    33,550    19,154   144,668         0     197,372     16.18
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                                                         09. Backfill
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                            QUANTY UOM CREW ID     OUTPUT MANHOUR     LABOR  EQUIPMNT  MATERIAL     QUOTE  TOTAL COST UNIT COST
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    Backfill

 Backfill                   101640 CY                0.00       0         0         0         0   345,576     345,576      3.40

 quantity includes 10% for

 compaction.

 Load from stockpile, $1.00/c.y.

 haul to old channel, $2.00/c.y.

 average 2,500' haul

 spread and traffic

 compact working from

 within channel,      $0.40/c.y.

                      ----------

             total    $3.40/c.y.

                                                          ------- --------- --------- --------- --------- -----------

 Backfill                    92400 CY                           0         0         0         0   345,576     345,576      3.74
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                                                   10. Sampling and Analysis
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                            QUANTY UOM CREW ID     OUTPUT MANHOUR     LABOR  EQUIPMNT  MATERIAL     QUOTE  TOTAL COST UNIT COST
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    Sampling and Analysis

 Sampling and analysis        1.00 LS                0.00       0         0         0         0    25,500      25,500  25500.00

 assume 15 samples per mile,

 analysis for PAH'S, pesticides

 & PCB'S, and semivol's. Price

 schedule from Gary Olsen.

                                                          ------- --------- --------- --------- --------- -----------

 Sampling and Analysis                                          0         0         0         0    25,500      25,500
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                                                     11. Site Restoration

-------------------------------------------------------------------------------------------------------------------------------

                            QUANTY UOM CREW ID     OUTPUT MANHOUR     LABOR  EQUIPMNT  MATERIAL     QUOTE  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

    Site Restoration

 Seeding and Mulching        12.00 ACR               0.00       0         0         0         0    24,000      24,000   2000.00

 Haul road area and disturbed

 area, say 12 acres. Priced as a

 minor item.

                                                          ------- --------- --------- --------- --------- -----------

 Site Restoration                                               0         0         0         0    24,000      24,000

                                                          ------- --------- --------- --------- --------- -----------

 Feasibility estimate for:    1.00 EA                      13,419   290,079   493,792   291,471 2,490,796   3,566,138   3566138
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                                                   Feasibility estimate for:

                                                 Treatment option for "On-site

                                                 landfill", Tennessee products

                                                    site, Operable unit 1,

                                                     Chattanooga Creek, TN

                                                 Designed By:  CENWK

                                                Estimated By:  CENWK-ED-C
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                                                               Price level date: Oct 1999

                                            Preparation Date:  06/03/99

                                   Effective Date of Pricing:  10/01/99
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                                      This report is not copyrighted, but the information

                                          contained herein is For Official Use Only.
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                                        Composer GOLD Software Copyright (c) 1985-1994

                                               by Building Systems Design, Inc.

                                                         Release 5.30A
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                        Site Description:

                        The Tennessee Products Site is located in Chattanooga, TN on an approximate

                        2.5 mile stretch of the Chattanooga Creek where coal tar material was

                        deposited in the creek and surrounding areas.

                        Treatment Description:

                        The work consists of stabilization of 14,200 c.y. of coal tar contaminated

                        sediments prior to landfilling; Installation of an approximate 2 acre on-site

                        landfill including 13,150 c.y. of required excavation and 14,672 c.y. for berm

                        construction; Placement of stabilized material in landfill, 29,280 c.y.;

                        Security fencing, 1,190 l.f.; 2 acres seeding and mulching; Operation

                        and maintenance of the site for a 30 year period.

                        35% overhead, 8% profit, 1% Bond, 9.9% escalation, from April 95 to Oct 99

                        from Civil Works Construction Cost Index System (CWCCIS) Sep 1998. No

                        construction or design contingency applied as this was considered in

                        quantity calculation. 2% engineering and design applied.

                        23% budgetary cost factor applied.
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                                                           landfill                                           SUMMARY PAGE    1

                                   ** PROJECT OWNER SUMMARY - Bid Item (Rounded to 100's) **

-------------------------------------------------------------------------------------------------------------------------------

                                                   QUANTITY UOM    CONTRACT  ESCALATN       E&D    BUDGET  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

             01  Fencing                            1190.00 LF       42,900     4,200       900    11,100      59,100     49.67

             02  Stabilization                     14200.00 CY    1,405,100   139,100    30,900   362,300   1,937,300    136.43

             03  Landfill liner                                     285,000    28,200     6,300    73,500     393,000

             04  Landfill cover                                     248,200    24,600     5,500    64,000     342,200

             05  Excavation for cell and berm          1.00 EA       58,500     5,800     1,300    15,100      80,700  80671.28

             06  Place trted material in landfill  29280.00 CY      109,400    10,800     2,400    28,200     150,900      5.15

             07  Seeding and Mulching                  2.00 ACR       9,600       900       200     2,500      13,200   6614.29

             08  Operation and maintenance                           13,400     1,300       300     3,500      18,500

                                                                ----------- --------- --------- --------- -----------

           TOTAL Feasibility estimate for:             1.00 EA    2,172,100   215,000    47,700   560,000   2,994,900   2994864
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                                 ** PROJECT INDIRECT SUMMARY - Bid Item (Rounded to 100's) **

-------------------------------------------------------------------------------------------------------------------------------

                                                   QUANTITY UOM      DIRECT  OVERHEAD    PROFIT      BOND  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

             01  Fencing                            1190.00 LF       29,100    10,200     3,100       400      42,900     36.02

             02  Stabilization                     14200.00 CY      954,100   334,000   103,000    13,900   1,405,100     98.95

             03  Landfill liner                                     193,600    67,700    20,900     2,800     285,000

             04  Landfill cover                                     168,600    59,000    18,200     2,500     248,200

             05  Excavation for cell and berm          1.00 EA       39,700    13,900     4,300       600      58,500  58508.10

             06  Place trted material in landfill  29280.00 CY       74,300    26,000     8,000     1,100     109,400      3.74

             07  Seeding and Mulching                  2.00 ACR       6,500     2,300       700       100       9,600   4797.11

             08  Operation and maintenance                            9,100     3,200     1,000       100      13,400

                                                                ----------- --------- --------- --------- -----------

           TOTAL Feasibility estimate for:             1.00 EA    1,475,000   516,300   159,300    21,500   2,172,100   2172072

               ESCALATION                                                                                     215,000

                                                                                                          -----------

                 SUBTOTAL                                                                                   2,387,100

               E&D 2%                                                                                          47,700

                                                                                                          -----------

                 SUBTOTAL                                                                                   2,434,800

               BUDGET 23%                                                                                     560,000

                                                                                                          -----------

                 TOTAL INCL OWNER COSTS                                                                     2,994,900
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                                                           landfill                                           SUMMARY PAGE    3

                                  ** PROJECT DIRECT SUMMARY - Bid Item (Rounded to 100's) **

-------------------------------------------------------------------------------------------------------------------------------

                                             QUANTITY UOM MANHOUR     LABOR  EQUIPMNT  MATERIAL     QUOTE  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

       01  Fencing                            1190.00 LF      400     6,500     4,900    17,700         0      29,100     24.46

       02  Stabilization                     14200.00 CY        0         0         0         0   954,100     954,100     67.19

       03  Landfill liner                                   2,500    16,900     9,700    81,000    85,900     193,600

       04  Landfill cover                                   2,100    20,700     9,700    91,600    46,600     168,600

       05  Excavation for cell and berm          1.00 EA      200     3,800    15,600     5,700    14,700      39,700  39731.70

       06  Place trted material in landfill  29280.00 CY      600    12,500    32,500         0    29,300      74,300      2.54

       07  Seeding and Mulching                  2.00 ACR     100     1,000       100     3,900     1,600       6,500   3257.62

       08  Operation and maintenance                            0         0         0         0     9,100       9,100

                                                          ------- --------- --------- --------- --------- -----------

     TOTAL Feasibility estimate for:             1.00 EA    5,900    61,400    72,500   199,800 1,141,300   1,475,000   1475011

         OVERHEAD                                                                                             516,300

                                                                                                          -----------

           SUBTOTAL                                                                                         1,991,300

         PROFIT                                                                                               159,300

                                                                                                          -----------

           SUBTOTAL                                                                                         2,150,600

         BOND                                                                                                  21,500

                                                                                                          -----------

           TOTAL INCL INDIRECTS                                                                             2,172,100

         ESCALATION                                                                                           215,000

                                                                                                          -----------

           SUBTOTAL                                                                                         2,387,100

         E&D 2%                                                                                                47,700

                                                                                                          -----------

           SUBTOTAL                                                                                         2,434,800

         BUDGET 23%                                                                                           560,000

                                                                                                          -----------

           TOTAL INCL OWNER COSTS                                                                           2,994,900
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ERROR REPORT                                               landfill                                             ERROR PAGE    1

-------------------------------------------------------------------------------------------------------------------------------

No errors detected...

                                              * * *   END OF ERROR REPORT   * * *
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DETAILED ESTIMATE                                          landfill                                            DETAIL PAGE    1

                                                   Project Distributed Costs

-------------------------------------------------------------------------------------------------------------------------------

General conditions          QUANTY UOM CREW ID     OUTPUT MANHOUR     LABOR  EQUIPMNT  MATERIAL     QUOTE  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

        General conditions

               The %Overhead column of 35% is taken as a percentage of the direct costs

               and consists of field overhead; home office overhead; supervision,

               engineering, and office personnel; contractor quality control;

               pollution insurance; builders risk and public liability insurance; bond;

               health and safety.
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Eff. Date  10/01/99       PROJECT LANDFI:   Feasibility estimate for: - Treatment option for "On-site

DETAILED ESTIMATE                                          landfill                                            DETAIL PAGE    2

                                                          01. Fencing

-------------------------------------------------------------------------------------------------------------------------------

                            QUANTY UOM CREW ID     OUTPUT MANHOUR     LABOR  EQUIPMNT  MATERIAL     QUOTE  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

    Fencing

 12'x 10' Double Galv Stee    2.00 EA  ULABN         0.84      10       152       114       447         0         713    356.65

 l Gate

 For 10'(3M) High Fence

 10'(3M)H Galvanized Fenci 1190.00 LF  ULABN        11.96     398     6,368     4,774    17,254         0      28,396     23.86

 ng

 390' x 205'

                                                          ------- --------- --------- --------- --------- -----------

 Fencing                   1190.00 LF                         407     6,520     4,888    17,701         0      29,109     24.46
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DETAILED ESTIMATE                                          landfill                                            DETAIL PAGE    3

                                                       02. Stabilization

-------------------------------------------------------------------------------------------------------------------------------

                            QUANTY UOM CREW ID     OUTPUT MANHOUR     LABOR  EQUIPMNT  MATERIAL     QUOTE  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

    Stabilization

 On site stabilization       14200 CY  N/A           0.00       0         0         0         0   954,145     954,145     67.19

 550 gallon holding tank; 1.25

 c.y. wheeled loader; 12 c.y.

 dump truck; 5 cy waste mixer;

 operation labor for process

 equipment; Portland cement type

 I, 5,750 ton; Hydrated lime,

 2,875 ton; Maintenance of

 system. Price source is RACER

 (Remedial Action Cost

 Engineering and Requirements)

 system.

                                                          ------- --------- --------- --------- --------- -----------

 Stabilization               14200 CY                           0         0         0         0   954,145     954,145     67.19
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Eff. Date  10/01/99       PROJECT LANDFI:   Feasibility estimate for: - Treatment option for "On-site

DETAILED ESTIMATE                                          landfill                                            DETAIL PAGE    4

                                                      03. Landfill liner

-------------------------------------------------------------------------------------------------------------------------------

40 mil HDPE                 QUANTY UOM CREW ID     OUTPUT MANHOUR     LABOR  EQUIPMNT  MATERIAL     QUOTE  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

    Landfill liner

        40 mil HDPE

 40 Mil Hdpe                 75815 SF                0.00     758         0         0         0    38,666      38,666      0.51

 370' x  185'= 68,450 s.f. x

 1.05 for waste= 71,872 s.f.

 Budgetary quote, Gundle Lining

 Systems, $0.51/s.f. installed.

        Geonet - leak detection

 Drainage Net - 1/4 In Thi   75815 SF  USKCF      6250.00      99     1,425       197    14,711         0      16,334      0.22

 ck Hdpe

        60 mil HDPE

 60 Mil Hdpe                 81430 SF                0.00     814         0         0         0    47,229      47,229      0.58

 Budgetary quote, Gundel Lining

 Systems, $.58/s.f. installed.

        Geonet - leachate collection

 Drainage Net - 1/4 In Thi   81430 SF  USKCF      6250.00     106     1,531       212    15,801         0      17,543      0.22

 ck Hdpe

        6 oz. geotextile

 Geotextile Fabric, 170 Mi 9048.00 SY  ULABJ       112.50     242     3,461       267    17,557         0      21,285      2.35

 l Thick

 Non-Woven Polypropylene

        6-inch sand protective layer

 Furn & Pl sand layer, 6"D  480.00 CY  CODLA        11.50      63     1,278     1,284     4,916         0       7,477     15.58

 p

        Place 3 ft low perm clay (3308050208)

               7430 c.y.

 Laborer (Semi-Skilled)      37.15 HR  B-LABORER     1.00      37       527         0         0         0         527     14.18

 Eq Oper, Medium             37.15 HR  B-EQOPRMED    1.00      37       856         0         0         0         856     23.03

 GRADER,MOTOR,CAT12-G, ART   37.15 HR  G15CA003      1.00       0         0     1,227         0         0       1,227     33.04

 IC

 ARTICULATED FRAME, POWERSHIFT

 CLAY BORROW      [CONFIRM 7430.00 CY                0.00       0         0         0    28,033         0      28,033      3.77

  PRICE]

 DELIVERED

 Foreman                     37.15 HR  B-FOREMAN     1.00      37       910         0         0         0         910     24.49

        Cmpt 3 ft low perm clay (3308050209)

 Eq Oper, Medium            148.60 HR  B-EQOPRMED    1.00     149     3,496         0         0         0       3,496     23.53

 ROLLR,STATIC,S/P,13T,68"W  148.60 HR  R30BO001      1.00       0         0     1,980         0         0       1,980     13.33

 , 9TIRE

 Truck Drivers, Heavy        74.30 HR  B-TRKDVRHV    1.00      74     1,595         0         0         0       1,595     21.47

 TRK,WTR,OFF-HWY, 6000GAL,   74.30 HR  T60KI002      1.00       0         0     4,580         0         0       4,580     61.65

 CAT621E

  6,000 GALLON,WITH CAT 621E TRAC

 Foreman                     74.30 HR  B-FOREMAN     1.00      74     1,820         0         0         0       1,820     24.49

                                                          ------- --------- --------- --------- --------- -----------

 Landfill liner                                             2,490    16,898     9,748    81,018    85,895     193,559
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Eff. Date  10/01/99       PROJECT LANDFI:   Feasibility estimate for: - Treatment option for "On-site
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                                                      04. Landfill cover

-------------------------------------------------------------------------------------------------------------------------------

Geosynthetic clay layer     QUANTY UOM CREW ID     OUTPUT MANHOUR     LABOR  EQUIPMNT  MATERIAL     QUOTE  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

    Landfill cover

        Geosynthetic clay layer

 1/4 In Thick Geocompsite    81700 SF  USKCF       900.00     727    10,686     1,503    35,229         0      47,419      0.58

 Installed On Polymeric Base

 Unit/price reduced by 50% based

 on information from Ft. Benning

 VECP proposal, Jan 1995.

        40 mil LLDPE

 40 Mil lldpe                81700 SF                0.00     817         0         0         0    46,569      46,569      0.57

 Budetary Quote, Gundle Lining

 Systems, $0.57/s.f. installed,

 2/27/95

        Geonet - drainage layer

 Drainage Net - 1/4 In Thi   81700 SF  USKCF      6250.00     106     1,536       212    15,853         0      17,601      0.22

 ck Hdpe

        6oz. geotextile

 Geotextile Fabric, 170 Mi 9078.00 SY  ULABJ       112.50     242     3,472       268    17,615         0      21,355      2.35

 l Thick

 Non-Woven Polypropylene

        18-inch common fill

 Exc & Fill, D-9H Dozer w/ 4540.00 CY  CODTN       135.75      42       967     3,690         0         0       4,657      1.03

 U-Blade

 410 HP, Move 150' and Stockpile

        6-inch topsoil

 Furn & Pl Imported Topsoi 1515.00 CY  CODLA        11.50     198     4,034     4,052    22,864         0      30,949     20.43

 l, 6"Dp

                                                          ------- --------- --------- --------- --------- -----------

 Landfill cover                                             2,132    20,695     9,725    91,561    46,569     168,550
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                                               05. Excavation for cell and berm

-------------------------------------------------------------------------------------------------------------------------------

Excavation                  QUANTY UOM CREW ID     OUTPUT MANHOUR     LABOR  EQUIPMNT  MATERIAL     QUOTE  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

    Excavation for cell and berm

        Excavation

 Excavate and haul 200'      13150 CY  CODTK       100.00     164     3,802    15,599         0         0      19,400      1.48

 D-8,300 HP, Move 200' and

 Stockpile

        Berm construction

 Place and compact in berm   14672 CY                0.00       0         0         0         0    14,672      14,672      1.00

 D-8, 300 HP

 CLAY BORROW      [CONFIRM 1500.00 CY                0.00       0         0         0     5,660         0       5,660      3.77

  PRICE]

 DELIVERED

                                                          ------- --------- --------- --------- --------- -----------

 Excavation for cell and b    1.00 EA                         164     3,802    15,599     5,660    14,672      39,732  39731.70
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                                             06. Place trted material in landfill

-------------------------------------------------------------------------------------------------------------------------------

Load, haul 500', dump       QUANTY UOM CREW ID     OUTPUT MANHOUR     LABOR  EQUIPMNT  MATERIAL     QUOTE  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

    Place trted material in landfill

        Load, haul 500', dump

 Exc & Ld,3-1/2CY Wh Ldr,M   29280 CY  CODLI       130.00     337     6,895    12,558         0         0      19,454      0.66

 ed Matl

 103 CY/Hr (99M3)

 Haul, 26CY, Off Hwy Trk     29280 CY  COETK       109.00     269     5,633    19,934         0         0      25,567      0.87

 (201M3) @ 20 MPH (30 Km/Hr)

 (30 Km/Hr) 4.2 Cycles/Hr

        Spread and traffic compact

 Spread and traffic compac   29280 CY                0.00       0         0         0         0    29,280      29,280      1.00

 t

 D-8, 300 HP

                                                          ------- --------- --------- --------- --------- -----------

 Place trted material in l   29280 CY                         606    12,529    32,492         0    29,280      74,301      2.54
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                                                   07. Seeding and Mulching

-------------------------------------------------------------------------------------------------------------------------------

                            QUANTY UOM CREW ID     OUTPUT MANHOUR     LABOR  EQUIPMNT  MATERIAL     QUOTE  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

    Seeding and Mulching

 Mechanical Seeding, 450#/    2.00 ACR ULABE         0.04      67       952        83     3,881         0       4,915   2457.62

 Acre

 Mulch, hay                   2.00 AC                0.00       0         0         0         0     1,600       1,600    800.00

                                                          ------- --------- --------- --------- --------- -----------

 Seeding and Mulching         2.00 ACR                         67       952        83     3,881     1,600       6,515   3257.62
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                                                 08. Operation and maintenance

-------------------------------------------------------------------------------------------------------------------------------

                            QUANTY UOM CREW ID     OUTPUT MANHOUR     LABOR  EQUIPMNT  MATERIAL     QUOTE  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

    Operation and maintenance

 Operation and maintenance    1.00 LS                0.00       0         0         0         0     9,100       9,100   9100.00

 $9,100 is a present worth value

 for an O&M cost of $34,000 for

 a period of 30 years. Consists

 of bi-annual mowing.

                                                          ------- --------- --------- --------- --------- -----------

 Operation and maintenance                                      0         0         0         0     9,100       9,100

                                                          ------- --------- --------- --------- --------- -----------

 Feasibility estimate for:    1.00 EA                       5,866    61,396    72,534   199,820 1,141,261   1,475,011   1475011



ALTERNATIVE 4

OFF-SITE WASTE-TO-FUEL
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-------------------------------------------------------------------------------------------------------------------------------

                                                   Feasibility estimate for:

                                                    "Off-site waste to fuel

                                                recycling option", Tn products

                                                    site, Operable unit 1,

                                                     Chattanooga Creek, TN

                                                 Designed By:  CENWK

                                                Estimated By:  CENW-ED-C

                                                 Prepared By:  Tom Zimmerman

                                                               Price level date: Oct 1999

                                            Preparation Date:  07/01/99

                                   Effective Date of Pricing:  10/01/99

                                                   Sales Tax:     7.80%

                                      This report is not copyrighted, but the information

                                          contained herein is For Official Use Only.

                                             M C A C E S   G O L D   E D I T I O N

                                        Composer GOLD Software Copyright (c) 1985-1994

                                               by Building Systems Design, Inc.

                                                         Release 5.30A
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PROJECT NOTES                                            waste to fuel                                          TITLE PAGE    2

-------------------------------------------------------------------------------------------------------------------------------

                        Site Description:

                        The Tennessee Products Site is located in Chattanooga, TN on an

                        approximate 2.5 mile stretch of the Chattanaooga Creek where

                        coal tar material was deposited in the creek and surrounding areas.

                        Treatment Description:

                        The work consists transportation and disposal of 14,200 c.y.(19,170 ton) of

                        coal tar deposits/contaminated sediments to an off-site waste to fuel

                        recycling facility.

                        10% prime contractor G&A applied, 8% profit applied. Pricing is based on

                        historical records for waste to fuel recycling for this project in 1997 and

                        1998. 2% escalation applied from Jan 99 to Oct 99.

                        23% budgetary cost factor applied.
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                                                         waste to fuel                                        SUMMARY PAGE    1

                                   ** PROJECT OWNER SUMMARY - Bid Item (Rounded to 100's) **

-------------------------------------------------------------------------------------------------------------------------------

                                                   QUANTITY UOM    CONTRACT  ESCALATN       E&D    BUDGET  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

             10  Off-site waste to fuel recycling  19170.00 TON   3,309,900    66,200         0   776,500   4,152,700    216.62

                                                                ----------- --------- --------- --------- -----------

           TOTAL Feasibility estimate for:             1.00 EA    3,309,900    66,200         0   776,500   4,152,700   4152658
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                                                         waste to fuel                                        SUMMARY PAGE    2

                                 ** PROJECT INDIRECT SUMMARY - Bid Item (Rounded to 100's) **

-------------------------------------------------------------------------------------------------------------------------------

                                                   QUANTITY UOM      DIRECT  OVERHEAD    PROFIT      BOND  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

             10  Off-site waste to fuel recycling  19170.00 TON   2,758,600   275,900   242,800    32,800   3,309,900    172.66

                                                                ----------- --------- --------- --------- -----------

           TOTAL Feasibility estimate for:             1.00 EA    2,758,600   275,900   242,800    32,800   3,309,900   3309946

               ESCALATION                                                                                      66,200

                                                                                                          -----------

                 SUBTOTAL                                                                                   3,376,100

               BUDGET 23%                                                                                     776,500

                                                                                                          -----------

                 TOTAL INCL OWNER COSTS                                                                     4,152,700
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                                                         waste to fuel                                        SUMMARY PAGE    3

                                  ** PROJECT DIRECT SUMMARY - Bid Item (Rounded to 100's) **

-------------------------------------------------------------------------------------------------------------------------------

                                             QUANTITY UOM MANHOUR     LABOR  EQUIPMNT  MATERIAL     QUOTE  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

       10  Off-site waste to fuel recycling  19170.00 TON       0       200         0    17,000 2,741,300   2,758,600    143.90

                                                          ------- --------- --------- --------- --------- -----------

     TOTAL Feasibility estimate for:             1.00 EA        0       200         0    17,000 2,741,300   2,758,600   2758564

         OVERHEAD                                                                                             275,900

                                                                                                          -----------

           SUBTOTAL                                                                                         3,034,400

         PROFIT                                                                                               242,800

                                                                                                          -----------

           SUBTOTAL                                                                                         3,277,200

         BOND                                                                                                  32,800

                                                                                                          -----------

           TOTAL INCL INDIRECTS                                                                             3,309,900

         ESCALATION                                                                                            66,200

                                                                                                          -----------

           SUBTOTAL                                                                                         3,376,100

         BUDGET 23%                                                                                           776,500

                                                                                                          -----------

           TOTAL INCL OWNER COSTS                                                                           4,152,700
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-------------------------------------------------------------------------------------------------------------------------------

No errors detected...

                                              * * *   END OF ERROR REPORT   * * *
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                                             10. Off-site waste to fuel recycling

-------------------------------------------------------------------------------------------------------------------------------

Sampling and Analysis       QUANTY UOM CREW ID     OUTPUT MANHOUR     LABOR  EQUIPMNT  MATERIAL     QUOTE  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

    Off-site waste to fuel recycling

        Sampling and Analysis

            Labor to sample

 Sampling technician         16.00 HR  B-LABORER     1.00      16       227         0         0         0         227     14.18

                                                          ------- --------- --------- --------- --------- -----------

 Labor to sample              1.00 EA                          16       227         0         0         0         227    226.84

            Laboratory Chemical Analysis

 Volatile Organic Analysis   13.00 EA  N/A           0.00       0         0         0     3,644         0       3,644    280.28

  (8240)

 Use 13 samples based on

 analysis of final report from

 IT Corporation.

 Semivolatile Organics (82   13.00 EA  N/A           0.00       0         0         0     7,147         0       7,147    549.78

 70)

 Pesticides/PCBs (8080)      13.00 EA  N/A           0.00       0         0         0     2,943         0       2,943    226.38

 TAL Metals (6010/7000s)     13.00 EA  N/A           0.00       0         0         0     3,293         0       3,293    253.33

                                                          ------- --------- --------- --------- --------- -----------

 Laboratory Chemical Analy    1.00 EA                           0         0         0    17,027         0      17,027  17027.01
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Process,transportation& Di  QUANTY UOM CREW ID     OUTPUT MANHOUR     LABOR  EQUIPMNT  MATERIAL     QUOTE  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

        Process,transportation& Disposal

 HAZARDOUS SOLID BULK WAST   19170 TON N/A           0.00       0         0         0         0 2,741,310   2,741,310    143.00

 E,

 Based on historical records

 from an earlier phase of this

 project, Kiplin Industry,

 Birmingham, Al. $130/ton

 for processing, transportation

 and disposal. Say $143/ton to

 allow for additional processing

 that may be required to increase

 the BTU value in the Dobbs area.

                                                          ------- --------- --------- --------- --------- -----------

 Off-site waste to fuel re   19170 TON                         16       227         0    17,027 2,741,310   2,758,564    143.90

                                                          ------- --------- --------- --------- --------- -----------

 Feasibility estimate for:    1.00 EA                          16       227         0    17,027 2,741,310   2,758,564   2758564



ALTERNATIVE 5

ON-SITE INCINERATION
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                                                   Feasibility estimate for:

                                                Treatment option for " On-site

                                                   incineration" , Tennessee

                                                products site, Operable unit 1,

                                                     Chattanooga Creek, TN

                                                 Designed By:  CENWK

                                                Estimated By:  CENWK-ED-C

                                                 Prepared By:  Tom Zimmerman

                                                               Price level date: Oct 1999

                                            Preparation Date:  06/03/99

                                   Effective Date of Pricing:  10/01/99

                                                   Sales Tax:     7.80%

                                      This report is not copyrighted, but the information

                                          contained herein is For Official Use Only.

                                             M C A C E S   G O L D   E D I T I O N

                                        Composer GOLD Software Copyright (c) 1985-1994

                                               by Building Systems Design, Inc.

                                                         Release 5.30A
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                        Site Description:

                        The Tennessee Products Site is located in Chattanooga, TN on an approximate

                        2.5 mile stretch of the Chattanooga Creek where coal tar material was

                        deposited in the creek and surrounding areas.

                        Treatment Description:

                        The work to be performed consists of on-site incineration of 19,170 tons

                        of waste; Sampling and analysis; Stabilization of treated material failing

                        TCLP, 1,420 c.y.; Backfill treated material in Tennessee products site area

                        with 2 foot of topsoil cover; Site restoration consisting of seeding and

                        mulching.

                        25% overhead, 8% profit, 1% bond and 9.9% escalation

                        applied.

                        Design contingency and construction contingency not applied as it was

                        considered in calculating quantities.

                        2% engineering and design applied. 23% budgetary cost factor applied.
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                                                   QUANTITY UOM    CONTRACT  ESCALATN       E&D    BUDGET  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

             01  Incineration                      19170.00 TON   5,178,000   512,600   113,800 1,335,000   7,139,500    372.43

             02  Sampling and analysis                 1.00 EA      589,100    58,300    12,900   151,900     812,200 812185.32

             03  Stabilization and disposal         1420.00 CY      367,200    36,300     8,100    94,700     506,200    356.51

             04  Place treated material in cell    12780.00 CY       26,400     2,600       600     6,800      36,500      2.85

             05  Imported topsoil cover, 2'         8067.00 CY      231,100    22,900     5,100    59,600     318,700     39.50

             06  Site Restoration                      3.00 ACR       8,400       800       200     2,200      11,600   3867.55

                                                                ----------- --------- --------- --------- -----------

           TOTAL Feasibility estimate for:             1.00 EA    6,400,200   633,600   140,700 1,650,100   8,824,700   8824672
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-------------------------------------------------------------------------------------------------------------------------------

                                                   QUANTITY UOM      DIRECT  OVERHEAD    PROFIT      BOND  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

             01  Incineration                      19170.00 TON   3,692,000   923,000   461,500   101,500   5,178,000    270.11

             02  Sampling and analysis                 1.00 EA      420,000   105,000    52,500    11,600     589,100 589050.00

             03  Stabilization and disposal         1420.00 CY      261,800    65,400    32,700     7,200     367,200    258.56

             04  Place treated material in cell    12780.00 CY       18,900     4,700     2,400       500      26,400      2.07

             05  Imported topsoil cover, 2'         8067.00 CY      164,800    41,200    20,600     4,500     231,100     28.65

             06  Site Restoration                      3.00 ACR       6,000     1,500       800       200       8,400   2805.00

                                                                ----------- --------- --------- --------- -----------

           TOTAL Feasibility estimate for:             1.00 EA    4,563,400 1,140,900   570,400   125,500   6,400,200   6400230

               ESCALATION                                                                                     633,600

                                                                                                          -----------

                 SUBTOTAL                                                                                   7,033,900

               E&D 2%                                                                                         140,700

                                                                                                          -----------

                 SUBTOTAL                                                                                   7,174,500

               BUDGET 23%                                                                                   1,650,100

                                                                                                          -----------

                 TOTAL INCL OWNER COSTS                                                                     8,824,700
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                                             QUANTITY UOM MANHOUR     LABOR  EQUIPMNT  MATERIAL     QUOTE  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

       01  Incineration                      19170.00 TON       0         0         0         0 3,692,000   3,692,000    192.59

       02  Sampling and analysis                 1.00 EA        0         0         0         0   420,000     420,000 420000.00

       03  Stabilization and disposal         1420.00 CY        0         0         0   183,700    78,100     261,800    184.36

       04  Place treated material in cell    12780.00 CY      200     3,700    15,200         0         0      18,900      1.48

       05  Imported topsoil cover, 2'         8067.00 CY    1,100    21,500    21,600   121,700         0     164,800     20.43

       06  Site Restoration                      3.00 ACR       0         0         0         0     6,000       6,000   2000.00

                                                          ------- --------- --------- --------- --------- -----------

     TOTAL Feasibility estimate for:             1.00 EA    1,200    25,200    36,700   305,400 4,196,100   4,563,400   4563444

         OVERHEAD                                                                                           1,140,900

                                                                                                          -----------

           SUBTOTAL                                                                                         5,704,300

         PROFIT                                                                                               570,400

                                                                                                          -----------

           SUBTOTAL                                                                                         6,274,700

         BOND                                                                                                 125,500

                                                                                                          -----------

           TOTAL INCL INDIRECTS                                                                             6,400,200

         ESCALATION                                                                                           633,600

                                                                                                          -----------

           SUBTOTAL                                                                                         7,033,900

         E&D 2%                                                                                               140,700

                                                                                                          -----------

           SUBTOTAL                                                                                         7,174,500

         BUDGET 23%                                                                                         1,650,100

                                                                                                          -----------

           TOTAL INCL OWNER COSTS                                                                           8,824,700
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No errors detected...

                                              * * *   END OF ERROR REPORT   * * *
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General conditions          QUANTY UOM CREW ID     OUTPUT MANHOUR     LABOR  EQUIPMNT  MATERIAL     QUOTE  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

        General conditions

               The %Overhead column of 25% is taken as a percentage of the direct costs

               and consists of field office overhead; home office overhead; supervision,

               engineering, and office personnel; contractor quality control;

               pollution insurance; builders risk and public liability insurance; bond;

               health and safety.
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                            QUANTY UOM CREW ID     OUTPUT MANHOUR     LABOR  EQUIPMNT  MATERIAL     QUOTE  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

    Incineration

 ROTARY KILN INCINERATION    18460 TON N/A           0.00       0         0         0         0 3,692,000   3,692,000    200.00

 OF

 SLUDGES/SOLIDS

 Includes mobilization and

 demobilization charge;

 Unit/price based on

 information from from Weston,

 Inc for the "DeRewal Chemical

 site, feasibility report,

 Kingwood Township, NJ,"

 $200/ton direct cost.

    Sampling and analysis

 Sampling and analysis        1.00 LS  N/A           0.00       0         0         0         0   420,000     420,000 420000.00

 includes process feed, process

 effluent, process ash, aqueous,

 and confirmatory samples; trial

 burn/stack test. Price schedule

 provided by Gary Olsen.

    Stabilization and disposal

 PORTLAND CEMENT, TYPE I,  1420.00 CY  N/A           0.00       0         0         0         0    78,100      78,100     55.00

 (43 KG) BAG, FOB PLANT

 10% of treated material. Price

 source is RACER system.

 NON-HAZARDOUS SOLID BULK  2840.00 TON N/A           0.00       0         0         0   183,691         0     183,691     64.68

 WASTE,

 assume Qty doubles after

 stabilization process,

 includes transportation to

 sanitary landfill. Price based

 on Means 99 020 880 2050.

    Place treated material in cell

 Exc & Fill, D-8K Dozer w/   12780 CY  CODTK       100.00     160     3,695    15,160         0         0      18,854      1.48

 U-Blade

 300 HP, Move 150' and Spread

 and traffic compact in cell.

    Imported topsoil cover, 2'

 Furn & Pl Imported Topsoi 8067.00 CY  CODLA        11.50   1,052    21,478    21,574   121,747         0     164,798     20.43

 l

 Assume 330' x 330' cell x 2' of

 cover.

    Site Restoration

 Seeding and Mulching         3.00 ACR               0.00       0         0         0         0     6,000       6,000   2000.00

 Priced as a minor item.

                                                          ------- --------- --------- --------- --------- -----------

 Feasibility estimate for:    1.00 EA                       1,212    25,172    36,733   305,438 4,196,100   4,563,444   4563444
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                        Site Description:

                        The Tennessee Products Site is located in Chattanooga, TN on an approximate

                        2.5 mile stretch of the Chattanooga Creek where coal tar material was

                        deposited in the creek and surounding areas.

                        Treatment Description:

                        The treatment consists of On-site indirect fired low thermal desorption of

                        19,170 ton of material; Sampling and analysis; Stabilization of material that

                        failed TCLP testing susequent to the thermal treatment, 10% of treated

                        volume 1,420 c.y., disposal of stabilized material in sanitary landfill;

                        Placement of treated material 12,780 c.y. in Tennessee products site

                        area with 2' topsoil cover; Site restoration consisting of seeding

                        and mulching.

                        25% overhead, 8% profit, 1% bond, 2% escalation applied.

                        2% engineering and design applied. 23% budgetary cost factor applied made up

                        of 15% bid contingency, 6% construction management and 2% engineering during

                        construction and lab QA.

                        Design and construction contingency not applied as they were considered in

                        developing the quantities.
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                                                   QUANTITY UOM    CONTRACT  ESCALATN       E&D    BUDGET  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

             01  Thermal desorption indirect fird  19170.00 TON   6,182,800   123,700   126,100 1,479,500   7,912,100    412.73

             02  Sampling and analysis                 1.00 EA      422,700     8,500     8,600   101,100     540,900 540906.61

             03  Stabilization and disposal         1420.00 CY      362,400     7,200     7,400    86,700     463,800    326.63

             04  Place treated material in cell    12780.00 CY       25,700       500       500     6,200      32,900      2.57

             05  Imported topsoil cover, 2'         8067.00 CY      224,700     4,500     4,600    53,800     287,600     35.65

             06  Site Restoration                      3.00 ACR       8,200       200       200     2,000      10,500   3489.72

                                                                ----------- --------- --------- --------- -----------

           TOTAL Feasibility estimate for:             1.00 EA    7,226,500   144,500   147,400 1,729,200   9,247,700   9247718
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                                                   QUANTITY UOM      DIRECT  OVERHEAD    PROFIT      BOND  TOTAL COST UNIT COST
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             01  Thermal desorption indirect fird  19170.00 TON   4,534,500 1,133,600   453,500    61,200   6,182,800    322.52

             02  Sampling and analysis                 1.00 EA      310,000    77,500    31,000     4,200     422,700 422685.00

             03  Stabilization and disposal         1420.00 CY      265,800    66,500    26,600     3,600     362,400    255.24

             04  Place treated material in cell    12780.00 CY       18,900     4,700     1,900       300      25,700      2.01

             05  Imported topsoil cover, 2'         8067.00 CY      164,800    41,200    16,500     2,200     224,700     27.85

             06  Site Restoration                      3.00 ACR       6,000     1,500       600       100       8,200   2727.00

                                                                ----------- --------- --------- --------- -----------

           TOTAL Feasibility estimate for:             1.00 EA    5,300,000 1,325,000   530,000    71,500   7,226,500   7226519

               ESCALATION                                                                                     144,500

                                                                                                          -----------

                 SUBTOTAL                                                                                   7,371,000

               E&D 2%                                                                                         147,400

                                                                                                          -----------

                 SUBTOTAL                                                                                   7,518,500

               BUDGET 23%                                                                                   1,729,200

                                                                                                          -----------

                 TOTAL INCL OWNER COSTS                                                                     9,247,700
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                                             QUANTITY UOM MANHOUR     LABOR  EQUIPMNT  MATERIAL     QUOTE  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

       01  Thermal desorption indirect fird  19170.00 TON   1,700    43,200    36,200   103,500 4,351,600   4,534,500    236.54

       02  Sampling and analysis                 1.00 EA        0         0         0         0   310,000     310,000 310000.00

       03  Stabilization and disposal         1420.00 CY        0         0         0         0   265,800     265,800    187.19

       04  Place treated material in cell    12780.00 CY      200     3,700    15,200         0         0      18,900      1.48

       05  Imported topsoil cover, 2'         8067.00 CY    1,100    21,500    21,600   121,700         0     164,800     20.43

       06  Site Restoration                      3.00 ACR       0         0         0         0     6,000       6,000   2000.00

                                                          ------- --------- --------- --------- --------- -----------

     TOTAL Feasibility estimate for:             1.00 EA    2,900    68,400    72,900   225,200 4,933,400   5,300,000   5299977

         OVERHEAD                                                                                           1,325,000

                                                                                                          -----------

           SUBTOTAL                                                                                         6,625,000

         PROFIT                                                                                               530,000

                                                                                                          -----------

           SUBTOTAL                                                                                         7,155,000

         BOND                                                                                                  71,500

                                                                                                          -----------

           TOTAL INCL INDIRECTS                                                                             7,226,500

         ESCALATION                                                                                           144,500

                                                                                                          -----------

           SUBTOTAL                                                                                         7,371,000

         E&D 2%                                                                                               147,400

                                                                                                          -----------

           SUBTOTAL                                                                                         7,518,500

         BUDGET 23%                                                                                         1,729,200

                                                                                                          -----------

           TOTAL INCL OWNER COSTS                                                                           9,247,700
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No errors detected...

                                              * * *   END OF ERROR REPORT   * * *
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        General conditions

               The Overhead column of 25% is taken as a percentage of the direct costs

               and consists of field overhead; home office overhead; supervision,

               engineering, and office personnel; contractor quality control; pollution

               insurance; builder's risk and public liability insurance; bond; health and

               safety.
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    Thermal desorption indirect fird

 LOW THERMAL DESORPTION      19170 TON N/A           0.00       0         0         0         0 4,351,590   4,351,590    227.00

 SOLIDS

 Unit/price based on

 historical, "Industrial

 Latex Superfund Site

 Bergen County, NJ" PRAC contract

 awarded in mid 1998, $180/ton

 direct cost for Soil Material

 at effective rate of 9

 ton/hour. For this project

 assume 6 ton/hour effective

 rate due to the coal tar

 material. Estimate cost is a

 direct correlation to

 throughput, 9/6= 1.5 x

 $180/ton x 84%(84% is used

 because the mob/demob cost and

 permitting would not be

 affected by a different

 material)= $227/ton.

 Includes Mob/demob,

 Permitting the unit,

 Demonstration test which

 includes shakedown. An indirect

 fired unit is assumed as a

 basis for cost.

 Preparation of material w   14200 CY  XXQNB        14.79   1,680    43,243    36,197   103,479         0     182,920     12.88

 / dozer

 120 HP w/Blade,150'Push, for 6

 months. Estimate Lime is needed

 for blending at a rate of 5%.

 5% of 19,170 ton= 960 ton at

 $100/ton delivered= $96,000.

 $96,000/14,200 c.y.= $6.76/c.y.

 use $6.76/c.y. material cost

 for the Lime.

                                                          ------- --------- --------- --------- --------- -----------

 Thermal desorption indire   19170 TON                      1,680    43,243    36,197   103,479 4,351,590   4,534,510    236.54
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    Sampling and analysis

 Sampling and analysis        1.00 LS  N/A           0.00       0         0         0         0   310,000     310,000 310000.00

 includes process feed samples;

 process effluent samples;

 process ash samples; aqueous

 samples; confirmatory samples;

 trial burn/stack test. Price

 schedule provided by Gary

 Olsen.

                                                          ------- --------- --------- --------- --------- -----------

 Sampling and analysis        1.00 EA                           0         0         0         0   310,000     310,000 310000.00



Fri 23 Jul 1999                                  U.S. Army Corps of Engineers                                     TIME 09:03:43

Eff. Date  10/01/99       PROJECT THINDI:   Feasibility estimate for: - Treatment option of "Indirect

DETAILED ESTIMATE                                           thermal                                            DETAIL PAGE    4

                                                03. Stabilization and disposal
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    Stabilization and disposal

 Stabilization             1420.00 CY  N/A           0.00       0         0         0         0    95,414      95,414     67.19

 10% was assumed to fail TCLP

 for metals and require

 stabilization, price source

 from RACER.

 Disposal to sanitary land 2840.00 TON N/A           0.00       0         0         0         0   170,400     170,400     60.00

 fill

 includes transportation, Price

 based on Means 99 020 880 2050.

                                                          ------- --------- --------- --------- --------- -----------

 Stabilization and disposa 1420.00 CY                           0         0         0         0   265,814     265,814    187.19
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                                              04. Place treated material in cell

-------------------------------------------------------------------------------------------------------------------------------

                            QUANTY UOM CREW ID     OUTPUT MANHOUR     LABOR  EQUIPMNT  MATERIAL     QUOTE  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

    Place treated material in cell

 Exc & Fill, D-8K Dozer w/   12780 CY  CODTK       100.00     160     3,695    15,160         0         0      18,854      1.48

 U-Blade

 300 HP, Move 150',spread, and

 traffic compact.

                                                          ------- --------- --------- --------- --------- -----------

 Place treated material in   12780 CY                         160     3,695    15,160         0         0      18,854      1.48
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                                                05. Imported topsoil cover, 2'

-------------------------------------------------------------------------------------------------------------------------------

                            QUANTY UOM CREW ID     OUTPUT MANHOUR     LABOR  EQUIPMNT  MATERIAL     QUOTE  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

    Imported topsoil cover, 2'

 Furn & Pl Imported Topsoi 8067.00 CY  CODLA        11.50   1,052    21,478    21,574   121,747         0     164,798     20.43

 l

 Assumme 330' x 330' x 2'.

                                                          ------- --------- --------- --------- --------- -----------

 Imported topsoil cover, 2 8067.00 CY                       1,052    21,478    21,574   121,747         0     164,798     20.43
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                                                     06. Site Restoration

-------------------------------------------------------------------------------------------------------------------------------

                            QUANTY UOM CREW ID     OUTPUT MANHOUR     LABOR  EQUIPMNT  MATERIAL     QUOTE  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

    Site Restoration

 Seeding and Mulching         3.00 ACR               0.00       0         0         0         0     6,000       6,000   2000.00

 Priced as a minor item.

                                                          ------- --------- --------- --------- --------- -----------

 Site Restoration             3.00 ACR                          0         0         0         0     6,000       6,000   2000.00

                                                          ------- --------- --------- --------- --------- -----------

 Feasibility estimate for:    1.00 EA                       2,892    68,416    72,930   225,227 4,933,404   5,299,977   5299977



ALTERNATIVE 6

ON-SITE THERMAL DESORPTION

(DIRECT FIRED)
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                                                   Feasibility estimate for:

                                                  Treatment option of "Direct

                                                fired Low Temperature Thermal"

                                                Desorption "Tennessee products

                                               site OU 1, Chattanooga Creek, TN

                                                 Designed By:  CENWK

                                                Estimated By:  CENWK-ED-C

                                                 Prepared By:  Tom Zimmerman

                                                               Price level date: Oct 1999

                                            Preparation Date:  07/01/99

                                   Effective Date of Pricing:  10/01/99

                                                   Sales Tax:     7.80%

                                      This report is not copyrighted, but the information

                                          contained herein is For Official Use Only.

                                             M C A C E S   G O L D   E D I T I O N

                                        Composer GOLD Software Copyright (c) 1985-1994

                                               by Building Systems Design, Inc.

                                                         Release 5.30A



Fri 23 Jul 1999                                  U.S. Army Corps of Engineers                                     TIME 09:04:24

Eff. Date  10/01/99        PROJECT THERML:   Feasibility estimate for: - Treatment option of "Direct

PROJECT NOTES                                               thermal                                             TITLE PAGE    2

-------------------------------------------------------------------------------------------------------------------------------

                        Site Description:

                        The Tennessee Products Site is located in Chattanooga, TN on an approximate

                        2.5 mile stretch of the Chattanooga Creek where coal tar material was

                        deposited in the creek and surounding areas.

                        Treatment Description:

                        The treatment consists of On-site direct fired low thermal desorption of

                        19,170 ton of material; Sampling and analysis; Stabilization of material that

                        failed TCLP testing susequent to the thermal treatment, 10% of treated

                        volume 1,420 c.y. and disposal in sanitary landfill; Placement of treated

                        material 12,780 c.y. in Tennessee products site area with 2' topsoil

                        cover; Site restoration consisting of seeding and mulching.

                        40% overhead, 8% profit, 1% bond, 2% escalation applied.

                        2% engineering and design applied. 23% budgetary cost factor applied made up

                        of 15% bid contingency, 6% construction management and 2% engineering during

                        construction and lab QA.

                        Design and construction contingency not applied as they were considered in

                        developing the quantities.
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                                   ** PROJECT OWNER SUMMARY - Bid Item (Rounded to 100's) **
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                                                   QUANTITY UOM    CONTRACT  ESCALATN       E&D    BUDGET  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

             01  Thermal desorption direct fird    19170.00 TON   3,001,900    60,000    61,200   718,300   3,841,500    200.39

             02  Sampling and analysis                 1.00 EA      473,400     9,500     9,700   113,300     605,800 605815.41

             03  Stabilization and disposal         1420.00 CY      404,500     8,100     8,300    96,800     517,600    364.52

             04  Place treated material in cell    12780.00 CY       28,800       600       600     6,900      36,800      2.88

             05  Imported topsoil cover, 2'         8067.00 CY      251,700     5,000     5,100    60,200     322,100     39.92

             06  Site Restoration                      3.00 ACR       9,200       200       200     2,200      11,700   3908.49

                                                                ----------- --------- --------- --------- -----------

           TOTAL Feasibility estimate for:             1.00 EA    4,169,400    83,400    85,100   997,700   5,335,600   5335577
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                                 ** PROJECT INDIRECT SUMMARY - Bid Item (Rounded to 100's) **
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                                                   QUANTITY UOM      DIRECT  OVERHEAD    PROFIT      BOND  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

             01  Thermal desorption direct fird    19170.00 TON   1,965,700   786,300   220,200    29,700   3,001,900    156.59

             02  Sampling and analysis                 1.00 EA      310,000   124,000    34,700     4,700     473,400 473407.20

             03  Stabilization and disposal         1420.00 CY      264,900   105,900    29,700     4,000     404,500    284.85

             04  Place treated material in cell    12780.00 CY       18,900     7,500     2,100       300      28,800      2.25

             05  Imported topsoil cover, 2'         8067.00 CY      164,800    65,900    18,500     2,500     251,700     31.20

             06  Site Restoration                      3.00 ACR       6,000     2,400       700       100       9,200   3054.24

                                                                ----------- --------- --------- --------- -----------

           TOTAL Feasibility estimate for:             1.00 EA    2,730,300 1,092,100   305,800    41,300   4,169,400   4169423

               ESCALATION                                                                                      83,400

                                                                                                          -----------

                 SUBTOTAL                                                                                   4,252,800

               E&D 2%                                                                                          85,100

                                                                                                          -----------

                 SUBTOTAL                                                                                   4,337,900

               BUDGET 23%                                                                                     997,700

                                                                                                          -----------

                 TOTAL INCL OWNER COSTS                                                                     5,335,600
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                                  ** PROJECT DIRECT SUMMARY - Bid Item (Rounded to 100's) **
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                                             QUANTITY UOM MANHOUR     LABOR  EQUIPMNT  MATERIAL     QUOTE  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

       01  Thermal desorption direct fird    19170.00 TON   1,700    43,200    36,200   103,500 1,782,800   1,965,700    102.54

       02  Sampling and analysis                 1.00 EA        0         0         0         0   310,000     310,000 310000.00

       03  Stabilization and disposal         1420.00 CY        0         0         0         0   264,900     264,900    186.53

       04  Place treated material in cell    12780.00 CY      200     3,700    15,200         0         0      18,900      1.48

       05  Imported topsoil cover, 2'         8067.00 CY    1,100    21,500    21,600   121,700         0     164,800     20.43

       06  Site Restoration                      3.00 ACR       0         0         0         0     6,000       6,000   2000.00

                                                          ------- --------- --------- --------- --------- -----------

     TOTAL Feasibility estimate for:             1.00 EA    2,900    68,400    72,900   225,200 2,363,700   2,730,300   2730252

         OVERHEAD                                                                                           1,092,100

                                                                                                          -----------

           SUBTOTAL                                                                                         3,822,400

         PROFIT                                                                                               305,800

                                                                                                          -----------

           SUBTOTAL                                                                                         4,128,100

         BOND                                                                                                  41,300

                                                                                                          -----------

           TOTAL INCL INDIRECTS                                                                             4,169,400

         ESCALATION                                                                                            83,400

                                                                                                          -----------

           SUBTOTAL                                                                                         4,252,800

         E&D 2%                                                                                                85,100

                                                                                                          -----------

           SUBTOTAL                                                                                         4,337,900

         BUDGET 23%                                                                                           997,700

                                                                                                          -----------

           TOTAL INCL OWNER COSTS                                                                           5,335,600
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No errors detected...

                                              * * *   END OF ERROR REPORT   * * *
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                                                   Project Distributed Costs

-------------------------------------------------------------------------------------------------------------------------------

General conditions          QUANTY UOM CREW ID     OUTPUT MANHOUR     LABOR  EQUIPMNT  MATERIAL     QUOTE  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

        General conditions

               The Overhead column of 40% is taken as a percentage of the direct costs

               and consists of field overhead; home office overhead; supervision,

               engineering, and office personnel; contractor quality control; pollution

               insurance; builder's risk and public liability insurance; bond; health and

               safety.
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                                              01. Thermal desorption direct fird

-------------------------------------------------------------------------------------------------------------------------------

                            QUANTY UOM CREW ID     OUTPUT MANHOUR     LABOR  EQUIPMNT  MATERIAL     QUOTE  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

    Thermal desorption direct fird

 LOW THERMAL DESORPTION      19170 TON N/A           0.00       0         0         0         0 1,782,810   1,782,810     93.00

 SOLIDS

 Unit/price based on

 historical, "GCL Tie and

 Treating project, Sidney, NY,

 on-going, NJ" PRAC

 yet to be definitized

 $50/ton subcontract cost

 includes $400,000 for

 Mob/demob, Permitting

 the unit, Demonstration test

 which includes shakedown for

 soil material.  For the coal

 tar material for this project,

 use a throughput of 6 ton/hr

 vs. 14 ton/hr for the soil

 material.  Estimate the cost

 is a direct correlation to the

 throughput, 14/6= 2.33 x

 80%=(80%is used because

 mob/demob and demonstration test

 would not be affected by type of

 material)x $50/ton =

 $93.20/ton, use $93/ton.

 Preparation of material w   14200 CY  XXQNB        14.79   1,680    43,243    36,197   103,479         0     182,920     12.88

 / dozer

 120 HP w/Blade,150'Push, for 6

 months. Includes lime for

 blending estimate 5%, 5% of

 19,170 ton= 960 ton at $100/ton

 material cost= $96,000. Use

 $6.76/c.y. for the Lime in the

 Material column.

                                                          ------- --------- --------- --------- --------- -----------

 Thermal desorption direct   19170 TON                      1,680    43,243    36,197   103,479 1,782,810   1,965,730    102.54
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                                                   02. Sampling and analysis

-------------------------------------------------------------------------------------------------------------------------------

                            QUANTY UOM CREW ID     OUTPUT MANHOUR     LABOR  EQUIPMNT  MATERIAL     QUOTE  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

    Sampling and analysis

 Sampling and analysis        1.00 LS  N/A           0.00       0         0         0         0   310,000     310,000 310000.00

 includes process feed samples;

 process effluent samples;

 process ash samples; aqueous

 samples; confirmatory samples;

 trial burn/stack test. Price

 schedule provided by Gary

 Olsen.

                                                          ------- --------- --------- --------- --------- -----------

 Sampling and analysis        1.00 EA                           0         0         0         0   310,000     310,000 310000.00
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                                                03. Stabilization and disposal

-------------------------------------------------------------------------------------------------------------------------------

                            QUANTY UOM CREW ID     OUTPUT MANHOUR     LABOR  EQUIPMNT  MATERIAL     QUOTE  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

    Stabilization and disposal

 Stabilization             1420.00 CY  N/A           0.00       0         0         0         0    94,470      94,470     66.53

 10% was assumed to fail TCLP

 for metals and require

 stabilization, price source

 from RACER.

 Disposal to sanitary land 2840.00 TON N/A           0.00       0         0         0         0   170,400     170,400     60.00

 fill

 includes transportation, Price

 based on Means 99 020 880 2050.

                                                          ------- --------- --------- --------- --------- -----------

 Stabilization and disposa 1420.00 CY                           0         0         0         0   264,870     264,870    186.53
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                                              04. Place treated material in cell

-------------------------------------------------------------------------------------------------------------------------------

                            QUANTY UOM CREW ID     OUTPUT MANHOUR     LABOR  EQUIPMNT  MATERIAL     QUOTE  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

    Place treated material in cell

 Exc & Fill, D-8K Dozer w/   12780 CY  CODTK       100.00     160     3,695    15,160         0         0      18,854      1.48

 U-Blade

 300 HP, Move 150',spread, and

 traffic compact.

                                                          ------- --------- --------- --------- --------- -----------

 Place treated material in   12780 CY                         160     3,695    15,160         0         0      18,854      1.48
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                                                05. Imported topsoil cover, 2'

-------------------------------------------------------------------------------------------------------------------------------

                            QUANTY UOM CREW ID     OUTPUT MANHOUR     LABOR  EQUIPMNT  MATERIAL     QUOTE  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

    Imported topsoil cover, 2'

 Furn & Pl Imported Topsoi 8067.00 CY  CODLA        11.50   1,052    21,478    21,574   121,747         0     164,798     20.43

 l

 Assumme 330' x 330' x 2'.

                                                          ------- --------- --------- --------- --------- -----------

 Imported topsoil cover, 2 8067.00 CY                       1,052    21,478    21,574   121,747         0     164,798     20.43
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                                                     06. Site Restoration

-------------------------------------------------------------------------------------------------------------------------------

                            QUANTY UOM CREW ID     OUTPUT MANHOUR     LABOR  EQUIPMNT  MATERIAL     QUOTE  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

    Site Restoration

 Seeding and Mulching         3.00 ACR               0.00       0         0         0         0     6,000       6,000   2000.00

 Priced as a minor item.

                                                          ------- --------- --------- --------- --------- -----------

 Site Restoration             3.00 ACR                          0         0         0         0     6,000       6,000   2000.00

                                                          ------- --------- --------- --------- --------- -----------

 Feasibility estimate for:    1.00 EA                       2,892    68,416    72,930   225,227 2,363,680   2,730,252   2730252


